

Jeremy Roberts  
Major Projects Delivery Director (Humelink)  
via email

13/03/2025

---

Subject: Humelink – Green Hills Timing Agreement Request

Dear Mr. Roberts

I refer to your letter submission dated 17 February 2025, requesting the Planning Secretary's agreement to alter the timing of the construction of the Green Hill accommodation facility and compound/ construction compound in relation to the relevant road upgrade.

Appendix 4 of the Conditions of Approval noted the timing for the road upgrade, which includes new site access points, widening of the intersections and CHR and CHL intersection at Green Hill Access Road is to occur 'Prior to the construction of the relevant accommodation facility and compound/ construction compound'.

I note the letter submission:

- requests that the commencement of the road upgrade and Green Hill accommodation facility and compound / construction compound are to occur concurrently;
- request for concurrent commencement of construction has been reviewed and accepted by Snowy Valleys Council (the relevant roads authority); and
- contains the information required by the conditions of approval.

Additional correspondence from Transgrid, dated 5 March 2025, commits to completing the new access points and CHL and CHR within a period of three months of the commencement of concurrent site establishment works on the Green Hills Accommodation Facility and Compound.

Accordingly, as nominee of the Planning Secretary, I agree to the request for concurrent commencement of construction of the road upgrade, accommodation facility and compound / construction compound.

Please ensure you make the document publicly available on the project website at the earliest convenience.

If you wish to discuss the matter further, please contact Wayne Jones on (02) 6575 3406.

Yours sincerely



Nicole Brewer  
Director  
Energy Assessments

As nominee of the Planning Secretary