

Mr Jeremy Roberts  
Major Project Delivery Director – HumeLink  
NSW Energy Networks Operations  
180 Thomas Street  
Haymarket NSW 2000

14 July 2025

---

Subject: HumeLink – B37 Extension Request for AC07 Road Upgrade

Dear Mr. Roberts

I refer to your submission dated 4 July 2025, requesting the Planning Secretary's agreement under Condition B37, for an alternate timeframe of 30 September 2025, for the Project to carry out road upgrades to Green Hills Access Road.

I note Condition B37 originally required the Project carry out the road upgrades before commencing construction of the Green Hills Accommodation Facility and Compound (GHAFC), and on 13 March 2025 the Planning Secretary agreed to the alternate timeframe to carry out the road upgrades as 'within 3 months of the commencement of concurrent site establishment works on the Green Hills Accommodation Facility and Compound'.

I note that:

- The Telstra utilities work necessary to occur before the road upgrades could begin, occurred on 3 July 2025
- Work on the road upgrades has commenced within the GHAFC boundary
- The road upgrades are expected to be completed before the accommodation facility becomes operational.

Accordingly, as nominee of the Planning Secretary, I agree to 30 September 2025 as the alternate timeframe for the Project to complete the AC07 Road Upgrades.

You are reminded that if there are any inconsistencies between the submission and the conditions of approval, the conditions prevail.

Please ensure you make this letter publicly available on the project website at the earliest convenience.

If you wish to discuss the matter further, please contact Amy Porter on [amy.porter@planning.nsw.gov.au](mailto:amy.porter@planning.nsw.gov.au).

Yours sincerely

A handwritten signature in black ink, appearing to be 'RE' followed by a stylized flourish.

Rebecca Eddington  
Director Transmission Post Approval

As nominee of the Planning Secretary