180 Thomas Street, Sydney
PO Box A1000 Sydney South
NSW 1235 Australia
T (02) 9284 3000
F (02) 9284 3456

ABN 70 250 995 390

Wednesday, 4 November 2026

The Planning Secretary
NSW Department of Planning, Housing and Infrastructure
12 Darcy Street
Parramatta NSW 2150
Locked Bag 5022
Parramatta NSW 2124

CC: Rebecca Eddington

Dear Ms Fishburn

Mount Piper to Wallerawang Transmission (SSI-70279722) -
Condition C10 – Notification of commencement: Construction

I refer to the Mount Piper to Wallerawang (SSI-70279722) (the Development), which the then NSW Minister for Planning and Public Spaces approved on 16 May 2026 under section 5.19 of the *Environmental Planning and Assessment Act 1979* (NSW).

Condition C10 requires the Proponent to notify the department in writing of the date of a commencement for a development phase, including but not limited to construction.

In accordance with SSI-70279722 Schedule 2 Condition C10, please consider this letter as notification from Transgrid (the Proponent) that construction under the Approval shall commence on 9 November 2026. A table is provided as an attachment to this notification to demonstrate completion of activities required by the Infrastructure Approval prior to the commencement of construction.

If you wish to discuss this notification, please do not hesitate to contact me directly on 0400 897 718.

Kind regards,

Angela van der Kroft
Senior Environmental Business Partner

CoA	Document	Requirement	Completed
A23	Community Communication Strategy	Submitted to Planning Secretary for information prior to commencement of work.	Submitted on 2 August 2026 prior to commencement of work on 7 September 2026
B11	Noise and Vibration Management Plan	Approved by the Planning Secretary prior to commencement of construction.	Approved on 2 November 2026
B19	Soil and Water Management Plan	Approved by the Planning Secretary prior to commencement of construction.	Approved on 2 November 2026
B24	Biodiversity Management Plan	Approved by the Planning Secretary prior to any work impacting biodiversity values.	Approved on 13 October 2026
B26	Historic Heritage Management Plan	Approved by the Planning Secretary prior to any work impacting heritage.	Approved on 1 October 2026
B27	Aboriginal Cultural Heritage Management Pan	Approved by the Planning Secretary prior to any work impacting heritage.	Approved on 12 October 2026
B35	Traffic and Transport Management Plan	Approved by the Planning Secretary prior to commencement of construction or road upgrades.	Approved on 2 November 2026
B46	Emergency Plan	Submitted to Planning Secretary for information prior to commencement of construction.	Submitted on 27 October 2026
B51	Waste Management Plan	Submitted to Planning Secretary for information prior to commencement of construction	Submitted on 20 October 2026
B52	Accommodation and Employment Strategy	Submitted to Planning Secretary for information prior to commencement of construction	Submitted on 26 October 2026
C1	Environmental Management Plan	Approved by the Planning Secretary prior to commencement of construction.	Approved on 3 November 2026
C4	Staging Report	Submitted to Planning Secretary for information no later than 1 month before the commencement of the first proposed stage or no later than 1 month prior to the lodgement of any management plan staged under condition C7.	Submitted on 6 August 2026 prior to work commencing on 7 September 2026.

CoA	Document	Requirement	Completed
C11	Final Layout Plans	Submitted to Planning Secretary for information prior to commencement of construction	Submitted on 2 November 2026