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Dear Kiersten 

Re: Six-Monthly Update – HumeLink Biodiversity Offset Package 

This letter provides the required six-monthly update report on the implementation of the Biodiversity Offset 

Package (BOP) for the HumeLink Project, in accordance with Condition B26(d) of the Infrastructure Approval. 

It summarises progress made since approval of the updated BOP on 19 May 2025. 

Overview 

Construction of HumeLink East and HumeLink West commenced on 25 and 26 September 2025 respectively. 

The Project’s total offset obligation is 167,534 biodiversity credits, comprising: 

• 15,128 ecosystem credits 

• 152,406 species credits following reductions identified through post-approval surveys and the initial 

Biodiversity Assessment Verification Report (BAVR)  

A bank guarantee of $502,332,107 has been lodged in accordance with Condition B27. 

Progress on Biodiversity Conservation Measures 

Substantial progress has been made across all components of the offset strategy, including credit acquisition 

pathways, post-approval surveys, and advancement of Biodiversity Stewardship Agreements (BSAs). 
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Post-Approval Surveys & BAVR 

• The initial BAVR has been completed and submitted following additional surveys detailed in the 

Supplementary Biodiversity Strategy (SBS). 

• These surveys have reduced the species credit liability from 232,223 to 152,406 credits, reflecting 

more accurate presence/absence data and updated habitat assessments  

• The Final Layout Plan (FLP) BAVR will confirm the final species credit liability reduction achieved by 

supplementary survey. 

Biodiversity Stewardship Agreements (BSAs) 

Five BSA sites are progressing through assessment and contract stages as detailed in Table 1. The total 

projected ecosystem credits (‘pipeline’ credits) from proposed BSA sites is 25,721 ecosystem credits and 

170,892 species credits. Four of the five sites have now been finalised and BSA submissions have been 

completed. The final site is well progressed and is expected to be submitted by 15 May 2026. 

Table 1: BSAs, pipeline credits and status 

BSA Site Area 
(ha) 

Pipeline 
Ecosystem 
Credits 

Pipeline 
Species 
Credits 

Status 

Miribi BSA (formerly 
referred to as Michelago) 

1015.4 7,316 52,304 Biodiversity credit transfer deed in place. 
BSA submitted for assessment on 1 May 
2026 

Oakview BSA (formerly 
referred to as Nangus) 

992.6 4,652 16,064 Biodiversity credit transfer deed in place. 
BSA submitted for assessment on 8 May 
2026 

Roswyn BSA (formerly 
referred to as Adaminaby) 

369.3 2,409 15176 Biodiversity credit transfer deed in place. 
BSA submitted for assessment on 8 May 
2026 

Nadjongbilla BSA 
(formerly referred to as 
Numeralla) 

1,320.8 7,722 62,641 Biodiversity credit transfer deed in place. 
BSA submitted for assessment on 4 May 
2026 

Mayfly BSA (new BSA for 
BOP reporting) 

461.3 3,622 24,707 Biodiversity credit transfer deed in place. 
BSA expected to be submitted for 
assessment on 15 May 2026 

Total 4,159.4 25,721 170,892  

Existing Credits & Market Purchases 

• Transgrid currently holds 1,658 ecosystem credits and 472 species credits which will be retired 

once the FLP BAVR confirms final credit obligations:  

○ 32 Inland Riverine Forests <50% 

○ 207 Western Slopes Dry Sclerophyll Forests >=50% and <70% 

○ 17 Western Slopes Dry Sclerophyll Forests >=70% and <90% 

○ 1247 White Box - Yellow Box – Blakely’s Red Gum Grassy Woodland 
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○ 57 Central Gorge Dry Sclerophyll Forests <50% 

○ 98 Tableland Basalt Forest in the Sydney Basin & South Eastern Highlands Bioregions 

○ 466 Squirrel Glider (Petaurus norfolcensis) 

○ 6 Buttercup Doubletail (Diuris aequalis) 

• The following additional species credits are in the final stages of approval or transfer and will be 

available for future retirement once the FLP BAVR confirms final credit obligations: 

o 895 Southern Myotis (Myotis macropus) credits 

o 17,366 Yass Daisy (Ammobium craspedioides) credits 

• Internal Transgrid approval has been secured to purchase up to 1,619 Superb Parrot market credits. 

The agreement for purchase is in-progress and the final credit number dependent on the vendor’s 

application to generate the credits. 

• Additional market engagement continues, including discussions with credit holders. 

Strategic Offset Delivery Agreement (SODA) 

• Transgrid is currently in-negotiation with DCCEEW regarding a SODA to cover all residual offsets 

after the primary conservation measures have been exhausted. 

Updated Offset Status 

Ecosystem credits: 

• Required: 15,128 

• Identified/committed supply: 12,846 

• Outstanding: 2,282 credits worth a total of $14.9M in equivalent Biodiversity Conservation Fund 

(BCF) payment 

Species credits: 

• Required: 152,406 

• Identified/committed supply: 56,663 

• Outstanding: 95,773 credits worth a total of $154M in equivalent BCF payment 
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Forward Actions (Next 6 Months) 

• Finalise FLP BAVR. 

• Progress all five BSA sites to BSA execution and credit generation. 

• Continue market engagement and reasonable steps under the offset rules. 

• Prepare next 3-monthly update (due August 2026). 

• Prepare next 6-monthly update (due November 2026). 

• Progress SODA negotiations to deliver residual offset liabilities. 

• Confirm remaining offset measures, consistent with Condition B26(e), or agree alternate timing or 

pathway with the Planning Secretary to ensure delivery of best-practice biodiversity offset outcomes. 

Conclusion 

Transgrid is continuing to implement all biodiversity conservation measures required under the approved 

BOP.  We welcome continued engagement with DPHI, CPHR and the BCT as the offset program 

progresses. 

 

Please contact us if any further detail or clarification is required. 

 

Sincerely, 

Vivian Hamilton 

Offsets Program Manager | Corporate Affairs, Stakeholder Engagement and Environment 

 


