

Network Modification Process



Stage 1: Enquiry/Pre-feasibility

Customer Input: Modification Enquiry letter template and checklist available on website

Approx. Cost: \$0-\$20k

Approx. Duration: Initial response is 20 business days from receipt of enquiry

Submit Modification Enquiry Letter

Initial response provided/ issue MPA to customer

Executed MPA

Prepare and issue prefeasibility response(s)

 \checkmark

Transgrid Output: Modification Enquiry Response and Prefeasibility Response(s).

Stage 2: Feasibility

Customer Input: Intent to Modify (Feasibility)

Approx. Cost: \$40k-\$200k

Approx. Duration: 12 weeks

Submit Intent to Modify (Feasibility)

Develop / issue MPA to customer

Prepare and issue Modification Feasibility Study

Transgrid Output: Modification Feasibility Study providing an understanding of the requirements (including land, easements and access), timing and costs to +40 / -10% Note: Desktop assessment only.

Stage 3: Scoping

Customer Input: Intent to Modify (Scoping)

Approx. Cost: \$100k-\$650k

Approx. Duration: 26 weeks

Submit Intent to Modify (Scoping)

Develop / issue MPA to customer

Executed MPA

Customer confirms available environment, property and survey information to Transgrid

Initial assessment of existing environmental constraints, property and access rights requirements

> Prepare and issue Modification Scoping Study

Transgrid Output: Modification Scoping Study to facilitate detailed discussion and clarify the project scope (including land, easements, and access), timing and cost to +/- 25%.

Stage 4: Offer to Modify

Customer Input: Application to Modify

Approx. Cost: \$50k-\$300k

Approx. Duration: 12 weeks (assuming all

requirements are met)

Submit Application to Modify

OTM issued to customer

Transgrid Output: OTM for Customer

acceptance and execution. Customer

confirms to undertake the work.

Stage 5: Delivery

Customer Input: Executed OTM and

financial security

Approx. Cost: as per OTM

Approx. Duration: as per OTM

Provide executed OTM and financial security

Project construction and commissioning

Modification project practical completion

Transgrid Output: Completed **Modification Project**

> Dissolve coordination committee

Transgrid process





