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PARTIES NSW Electricity Networks Operations Pty Limited (ACN 609 169 959) as trustee for NSW 
Electricity Networks Operations Trust (ABN 70 250 995 390) of Level 1, 180 Thomas Street, 
Sydney, NSW, 2000 ("Transgrid") 

[insert name of Customer, including any trust arrangements] (ABN [insert ABN of 
Customer]) of [insert address of Customer] (the "Customer") 

Background 

A. Transgrid is required to connect the Customer's Facilities to its Transmission System in accordance with 
the Rules. 

B. Certain works will need to be completed by Transgrid in order to enable Transgrid to connect the 
Customer's Facilities to its Transmission System. 

C. The Customer has requested Transgrid and Transgrid has agreed to undertake the Connection Work in 
accordance with the terms and conditions of this agreement. 

The parties agree 

1. DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

The following words have these meanings in this agreement unless the contrary intention appears. 

"ACCC" means the Australian Competition and Consumer Commission. 

"Acceptable Credit Rating" means in respect of an entity, a long term issuer credit rating of:  

(a) at least A- in respect of unsecured obligations of that entity, as rated by Standard & Poor's or the 
equivalent long term credit rating from Moody's Investors Service or Fitch Ratings; or 

(b) if Standard & Poor’s, Moody’s Investors Service and Fitch Ratings no longer determines credit 
ratings, an equivalent rating or better from an internationally recognised credit ratings agency with 
at least an equivalent reputation. 

"Acceptance Tests" has the meaning given to that term in Item 2 of Schedule 2. 

"Administration Fee" means: 

(c) in relation to any Preliminary Work (other than any Preliminary Work which is related to obtaining 
the Easements), an amount equal to 10% of the aggregate of the Sub-Contractor's Costs and the 
Consultant's Fees for that Preliminary Work;  

(d) in relation to the calculation of any Variation Costs, an amount equal to 10% of the aggregate of 
the Sub-Contractor's Costs and the Consultant's Fees for that portion of the Connection Work to 
which those Variation Costs relate;  

(e) in relation to the calculation of the costs referred to in clause 7.12(a)(iii), an amount equal to 10% 
of the aggregate of the Sub-Contractor's Costs and the Consultant's Fees for accelerating the 
Connection Work; and 

(f) in relation to the calculation of the costs referred to in clause 16.12(b)(ii), an amount equal to 10% 
of the aggregate of the Sub-Contractor's Costs and the Consultant's Fees for all Connection Work 
up to the date of termination; and 

(g) in relation to the calculation of any costs that are reasonably incurred in relation to the undertaking 
of any Termination Work, an amount equal to 10% of the aggregate of the Sub-Contractor's Costs 
and the Consultant's Fees for that work. 

"AEMC" means the Australian Energy Market Commission. 
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"AEMO" means the Australian Energy Market Operator. 

"AER" means the Australian Energy Regulator. 

"Applicable Laws" means the ESA, the NEL, the Rules and any other legislation, rules, regulations, 
codes, Directives, licence conditions and other regulatory instruments which are directly or indirectly 
binding on or are expressed to apply to Transgrid or the Customer (as applicable), and which relate to 
the Transmission System (including the Connection Assets), the Customer's Facilities, the performance 
of the Connection Work and the Customer's Work and/or the provision and receipt of any of the Services 
(and for the avoidance of doubt includes any Emissions Requirements).  

"Approved Bank" means an authorised deposit taking institution (as that term is used in the Banking 
Act 1959 (Cth)), or other financial institution, either as must be approved by Transgrid. 

"Approved Digital Bank Guarantee Platform" means a digital bank guarantee platform approved by 
Transgrid. 

"APRA" means the Australia Prudential Regulatory Authority. 

"Asset Stranding Charge" has the meaning given to that term in the Connection Agreement. 

"Assignment" has the meaning given to that term in clause 22.1. 

"Associates" means, in relation to a person: 

(a) each of that person's holding companies (as defined in the Corporations Act 2001 (Cth)), 
Subsidiaries or Related Bodies Corporate; 

(b) each of that person's contractors and sub-contractors;  

(c) all officers, employees, authorised agents, (sub-)contractors and professional advisers engaged or 
employed by or on behalf of that person and any person or entity referred to in limbs (a) or (b) 
above; and 

(d) any other person engaged or employed by or on behalf of the person in the performance of its 
obligations under this agreement.   

"Authorisation" means: 

(a) any consent, authorisation, registration, filing, lodgement, agreement, notarisation, certificate, 
permission, licence, approval, declaration, permit, ruling, statutory required policy of insurance, 
authority or exemption from (and any renewal or variation of any of them), by or with an Authority, 
including any plans, strategies or protocols required to be approved and implemented under any 
such Authorisation; or 

(b) in relation to anything which will be fully or partly prohibited or restricted by law if an Authority 
intervenes or acts in a way within a specified period after lodgement, filing, registration or 
notification, the expiry of that period without intervention or action, 

"Authority" means any government, governmental, semi-governmental or judicial entity or authority, 
including any self-regulatory organisation established under statute, AEMO, Transgrid acting as a System 
Operator or service provider to AEMO under clause 4.3.3 of the Rules, AER, AEMC and ACCC, provided 
that for the avoidance of doubt, while acting in any capacity other than as a System Operator or service 
provider to AEMO under clause 4.3.3 of the Rules, Transgrid is not an Authority under this definition. 

"Business Day" means any day other than: 

(a) a Saturday, Sunday or public holiday in New South Wales; or 

(b) 27, 28, 29, 30 or 31 December. 

"Charges" means the charges and other amounts payable by the Customer under the Connection 
Agreement from time to time.  
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"Claims" means all claims, demands, actions, disputes and proceedings whether arising in contract, tort 
(including breach of statutory duty and negligence), equity or otherwise. 

"Commencement Date" means [the Execution Date] / [the date on which the conditions precedent under 
clause 1A.1(b) have been satisfied in accordance with this Agreement].  

[Drafting note: This definition will be updated depending on whether Transgrid has agreed to a 'Notice 
to Proceed' regime – see clause 1A.]  

"Connection Agreement" means the connection agreement entered into between the Customer and 
Transgrid on or about the Execution Date.  

"Connection Assets" means the assets described as such in the Scope of Works.  

[Drafting note: This definition may need to be updated depending on the nature of Transgrid's works, 
including whether Upstream Works (i.e. modifications to the existing Transmission System itself) are 
required to facilitate the Customer's connection.]  

"Connection Point" means a point at which power flowing to or from the Customer’s Facilities can be 
isolated from the transmission network, as described in the Connection Agreement. 

"Connection Progress Claim Amount" has the meaning given to that term in clause 14.1(b)(ii). 

"Connection Progress Claims Previously Paid" means the aggregate of all Connection Progress 
Claim Amounts paid by the Customer in accordance with clause 14.1. 

"Connection Site" means that portion of the Land on which some or all of the Connection Assets are to 
be constructed and located, as shown in Schedule 4. 

"Connection Variation Costs" has the meaning given to that term in clause 14.2(a). 

"Connection Work" means: 

(a) all work undertaken by Transgrid and its Associates (whether before or after the Commencement 
Date) related to the processing of the Customer's application to connect, the preparation of 
Transgrid's offer to connect, and the preparation, negotiation, approval and execution of this 
agreement, the Connection Agreement, the Scope of Works, any relevant Preliminary Agreements, 
Easements, Licences and any other document which is required to be prepared under the terms of 
this agreement or any of the foregoing documents;  

(b) the design, procurement, supply, construction, commissioning and project management by 
Transgrid and its Associates of the Connection Assets and any other work which is described as 
being part of the Connection Work in the Scope of Works and includes the Upstream Works and 
(where applicable) any variations or additions to that work under clause 7.6, 7.9 or 12.1; 

(c) any Preliminary Work (other than Preliminary Work covered by limb (a) above) undertaken by 
Transgrid and its Associates; and 

(d) anything else done by Transgrid and its Associates in relation to the satisfaction of any 
Preconditions. 

"Consent Deed" has the meaning given to that term in clause 22.8. 

"Construction Credit Support" has the meaning given to that term in clause 5.1(a). 

"Construction Program" means the program for the performance of the Connection Work set out 
in Schedule 3 as that program is:  

(a) updated by Transgrid from time to time in accordance with clause 9; and  

(b) adjusted by Transgrid from time to time in accordance with clause 7.8 or 12.1. 
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"Consultant's Fees" means all costs reasonably and necessarily incurred by Transgrid in relation to the 
engagement of any consultants, and the provision of any services by those consultants, in relation to the 
performance of the Connection Work and (where applicable) any Termination Work, excluding any Sub-
Contractor's Costs. 

"Corrective Action Plan" means a document setting out: 

(a) a feasible, reasonable and practical program to cure a Relevant Default; 

(b) the relevant Cure Period; and 

(c) specifications of tests which are reasonably necessary to show that the Relevant Default has been 
cured. 

"CPA" means the Connection Process Agreement between the parties dated [insert date]. 

"Credit Support Provider" has the meaning given to that term in clause 5.2. 

["Crown Lands" has the meaning given to that term in clause 26.8(a)(i).] 

[Drafting note: To be included if there are Crown Land parcels within the Land for which access is 
required.] 

"Cure Period" means in respect of a Relevant Default, the period of time specified in the Corrective 
Action Plan to: 

(a) cure the Relevant Default; and 

(b) demonstrate such cure to the reasonable satisfaction of the non-defaulting party in accordance with 
the tests (if any) set out in the Corrective Action Plan. 

"Customer's Facilities" means:  

(a) all facilities that: 

(i) will be directly or indirectly connected to the Transmission System at the Connection Point; 

(ii) will be located on the Customer's side of the Connection Point; and 

(iii) are described in Schedule 1; and 

(b) all plant and equipment related to the facilities described in limb (a) above, whether or not owned, 
controlled or operated by the Customer (including any dedicated connection assets), 

excluding the Connection Assets.  

"Customer’s Project" means the project for which the Connection Work will be performed. 

"Customer's Representative" means the person described by that title in Schedule 5.  

"Customer's Senior Manager" means the person described by that title in Schedule 5. 

"Customer's Variation" has the meaning given to that term in clause 7.9(c). 

"Customer's Work" means those activities and items of work (other than the Connection Work) identified 
in the Scope of Works or as otherwise agreed in writing between the Customer and Transgrid which must 
be undertaken and completed by, on behalf of or for the Customer so that:   

(a) the Connection Work or an identified component of the Connection Work can be completed in 
accordance with the Scope of Works and Construction Program; and  

(b) the Customer's Facilities can be connected to Transgrid's existing Transmission System via the 
Connection Assets, 
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including any work which the Scope of Works states must be undertaken and completed by the Customer 
in accordance with the Scope of Works and Construction Program so as to allow Transgrid to undertake 
and complete the Connection Work or an identified component of the Connection Work.  

"Customer Variation" has the meaning given to that term in clause 7.9(c). 

"Damages" means all liabilities, injuries, expenses, losses, damages and costs of any nature (including 
legal costs on a full indemnity basis and whether incurred by or awarded against a party). 

"Date for Practical Completion" means the date on which Practical Completion is scheduled to be 
achieved as set out in the Construction Program and includes (where applicable) any extension to that 
date under clause 12.1. 

"Date of Final Commissioning" means the date on which Final Commissioning is achieved.  

"Date of Practical Completion" means the date on which Practical Completion is achieved. 

"Default" means a failure to observe a provision of this agreement. 

"Default Notice" has the meaning given to that term in clause 16.1. 

"Default Rate" means the Interest Rate plus a margin of 2.5%. 

"Directive" means any present or future requirement, instruction, direction or order of an Authority 
(whether formal or informal) which is binding on, or expressed to apply to Transgrid or the Customer or 
relates directly or indirectly to the design, construction, operation or maintenance of the Transmission 
System (including the Connection Assets) or the Customer's Facilities. 

"Easement Costs" means all costs (if any) incurred by Transgrid and its Associates in relation to 
obtaining, varying, completing and/or registering the Easements in accordance with clause 26.2 and the 
Scope of Works (and includes any Third Party Owner's Costs and any Other Expenses in respect of the 
Easements).  

"Easements" means the easements which are required to be granted to, or obtained by, MHC in 
accordance with clause 26.2. 

"Eligible Delay" has the meaning given to that term in clause 12.1(g). 

"Emissions Requirements" means any legislation, rule, regulation, code, Directive, licence condition or 
other regulatory instrument which has as one of its purposes the reduction or limitation of greenhouse 
gases, reporting greenhouse gas emissions or any related information, trading in greenhouse gas 
emissions, offsets or other types of greenhouse gas emissions related permits, addressing the effects of 
climate change, encouraging the generation of renewable energy or the minimisation of the impact on 
the environment of the electricity industry generally, or the imposition of any tax, levy, charge, impost or 
other cost levied in connection with the emission of greenhouse gases, and includes the National 
Greenhouse and Energy Reporting Act 2007 (Cth), the National Greenhouse and Energy Reporting 
Regulations 2008 (Cth) and the Carbon Credits (Carbon Farming Initiative) Act 2011 (Cth).  

"ESA" means the Electricity Supply Act 1995 (NSW). 

"Excepted Risk" has the meaning given to that term in clause 7.6(a). 

"Excepted Risk Notice" has the meaning given to that term in clause 7.6(b)(viii). 

"Excepted Risk Variations" has the meaning given to that term in clause 7.6(b). 

"Excepted Risk Variations Proposal" has the meaning given to that term in clause 7.6(b)(xi). 

"Execution Date" means the date this agreement is executed by the last party to do so. 

"Expert" means an independent expert engaged for the purpose of resolving a dispute under this 
agreement. 



 

 
Sensitive 

"Facility Deficiency" has the meaning given to that term in clause 10.3(a)(i). 

"Final Commissioning" means that stage after Practical Completion of the Connection Work when the 
Customer's Facilities are ready to be connected to the Transmission System via the Connection Assets 
and energised following the successful completion of the joint commissioning and testing process referred 
to in clauses 7.10 and 10.2. 

["Financial Close" means financial close occurring under the Customer’s relevant debt and/or equity 
funding arrangements for the Customer’s Project.]  

[Drafting note: This definition will be included if the Transgrid has agreed to a 'Notice to Proceed' regime 
– see clause 1A.]  

"Financial Cure Period" has the meaning given to that term in clause 16.5(a). 

"Financial Default" means a failure by one party to pay to the other party an amount due to the other 
party under this agreement at the due time for that payment, including any failure to provide the 
Construction Credit Support in whole or in part in accordance with clause 5 and Schedule 2. 

"Financial Year" means the period of 12 months commencing on the 1st July in any year and concluding 
on the 30th June in the following year. 

"Fitch Ratings" means Fitch Ratings Inc. 

"Force Majeure Event" has the meaning given to that term in clause 15.1(a). 

"Fund" means a trust, a partnership, a body corporate or similar vehicle that is used for collective 
investment by investors or members. 

"GST" has the meaning given to that term in the A New Tax System (Goods and Services Tax) Act 1999 
(Cth). 

"GST Amount" has the meaning given to that term in clause 14.5(d). 

"Inclement Weather Conditions" means the presence of climatic conditions by virtue of which it is either 
not reasonable or not safe for those personnel of Transgrid or its Associates who are exposed to such 
conditions or the effect of such conditions to continue performing works whilst the same prevail. 

"Increased Connection O&M Costs" means the higher costs incurred (or expected to be incurred) by 
Transgrid in providing any of the Services (as compared to the level of costs which Transgrid would have 
incurred (or would have expected to incur) in providing the relevant Services if the Relevant Event had 
not occurred) over the term of the Connection Agreement.  

"Insolvency Event" means, in respect of a party, any of the following events: 

(a) an administrator is appointed or a resolution is passed or any steps are taken to appoint, or to pass 
a resolution to appoint an administrator to that party; 

(b) a receiver, receiver manager, official manager, trustee, administrator, other controller (as defined 
in the Corporations Act 2001 (Cth)) or similar officer is appointed over the assets or undertakings 
of that party; 

(c) that party enters into or proposes to enter into any arrangement, composition or compromise with 
or assignment for the benefit of, its creditors or a class of them;  

(d) that party is deemed by the provisions of the Corporations Act 2001 (Cth) to be insolvent; and/or 

(e) anything occurs that has a substantially similar effect to any of the events set out in limbs (a) to (d) 
above. 

"Insurance Cover" means the insurance cover Transgrid needs to maintain during the term, as set out 
in clause 23.1. 
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"Intellectual Property Rights" means intellectual property rights being all rights conferred by law, 
including those in and in relation to inventions, patents, designs, copyright, registered and unregistered 
trademarks, trade names, brands, logos and get up, names, circuit layouts and confidential information 
and all other rights resulting from intellectual activity in the industrial, scientific, literary or artistic fields.  

"Interest Rate" means, in relation to a particular day, the Overdraft Index Rate applied that day by the 
Commonwealth Bank of Australia (ACN 123 123 124) (which rate is published at 
https://www.commbank.com.au/business/rates-fees.html).  If the bank stops publishing that rate, then it 
means an equivalent rate used on that day by the Commonwealth Bank of Australia at which it lends 
money to its corporate customers. 

"Land" means the land described in Schedule 4.  

"Landowner Agreements" has the meaning given to that term in clause 26.7. 

"Latent Conditions" means any physical conditions on the Land affecting the performance of the 
Connection Work, including man-made objects (for example the presence of other services), the effects 
of Inclement Weather Conditions, poor soil conditions, rocks or other sub-surface or surface conditions) 
which differ materially from the conditions which should reasonably have been anticipated by Transgrid 
as at the Commencement Date, having regard to: 

(a) any information provided by the Customer to Transgrid prior to the Commencement Date; 

(b) Transgrid’s preliminary assessment of the surface conditions in relation to the Land prior to the 
Commencement Date; and  

(c) the assumptions in the Scope of Works. 

"Licences" means all licences or approvals to enter and place any Connection Asset or part of a 
Connection Asset on or over any land or equipment belonging to a third party or Authority (including 
Crown Lands NSW in respect of any Crown land forming part of the Land), which are necessary to be 
obtained and held by MHC or Transgrid in order for Transgrid to install, complete and maintain that 
Connection Asset or that part of that Connection Asset. 

"Licence Costs" means all costs reasonably and necessarily incurred by Transgrid and its Associates 
in relation to:  

(a) acquiring the Licences in accordance with this agreement; and 

(b) the exercise of MHC's rights under those Licences prior to the Date of Practical Completion, 

and includes any Third Party Owner's Costs and any Other Expenses in respect of the Licences. 

"Line Route" means the proposed route of the Easement granted to MHC for the new transmission line 
as referred to in clause 26.2(a)(i), indicatively shown in Schedule 4. 

"MHC" means Electricity Transmission Ministerial Holding Corporation (ABN 19 622 755 774).  

"Modern Slavery" includes any conduct which constitutes modern slavery under any law, including 
without limitation slavery, human trafficking, servitude, forced labour and forced marriage. 

"Modern Slavery Laws" means any of the following: 

(a) the Modern Slavery Act 2018 (Cth); 

(b) Divisions 270 and 271 of the Criminal Code Act 1995 (Cth); and 

(c) any other Applicable Laws or legal requirements relating to Modern Slavery. 

"Moody's Investors Service" means Moody's Investors Service Pty Ltd. 

"National Electricity Law" or "NEL" means the 'National Electricity Law' set out in the Schedule to the 
National Electricity (South Australia) Act 1996 (SA), as it applies to New South Wales.  

https://www.commbank.com.au/business/rates-fees.html
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"Network Service Provider" has the meaning given to that term in the Rules. 

["Notice to Proceed" means a written notice given by the Customer to Transgrid which directs Transgrid 
to proceed with the Connection Work and expressly states it is given under clause 1A.2. 

"Notice to Proceed Deadline" means the date that is 20 Business Days after the Execution Date, or 
such later date as may be agreed by the parties in writing.]  

[Drafting note: These definitions will be included if Transgrid has agreed to a 'Notice to Proceed' regime 
– see clause 1A.]  

"Operational Credit Support" means the “Credit Support” as defined in the Connection Agreement. 

"Other Expenses" means: 

(a) in relation to an Easement, any compensation payable to the relevant Third Party Owner on 
account of unavoidable damage to crops or loss of use of land caused by the undertaking of the 
Connection Work in accordance with the Scope of Works (and in particular the Construction 
Program) and for which compensation has not already been provided for by Transgrid or the 
Customer; 

(b) in relation to an Easement or a Licence, all registration fees, productions fees, stamp duty and 
other disbursements which may be payable in relation to the completion and registration of the 
Easement or Licence, including Third Party Owner's legal costs; and 

(c) in relation to an Easement, the cost of any required remediation in relation to any land owned by a 
Third Party Owner as a result of the undertaking of the Connection Work in accordance with the 
Scope of Works,  

other than any costs which are already being recovered as Transgrid's Costs, Consultant's Fees, Third 
Party Owner's Costs, Sub-Contractor's Costs, Administration Fees or Out of Pocket Expenses.  

"Other Transgrid Customer" has the meaning given to that term in the Connection Agreement.  

"Out of Pocket Expense" means any amount that is:  

(a) payable by Transgrid or its Associates to a third party;  

(b) related to the performance of the Connection Work and (where applicable) any Termination Work; 
and  

(c) not otherwise being recovered as Consultant's Fees, Sub-Contractor's Costs, Transgrid's Costs, 
Easement Costs, Licence Costs or Administration Fees, 

and includes application fees, registration fees, deposits, break costs, cancellation fees, financing costs, 
and any other 'out of pocket' expenses which are reasonably incurred by Transgrid in relation to the 
performance of the Connection Work and (where applicable) any Termination Work. 

"Outage Event" means where: 

(a) Transgrid is prevented by an Authority from taking a network outage or is unable to procure an 
Authority's agreement to take an outage at the time and for the duration proposed by Transgrid; 

(b) an Authority withdraws its agreement to any network outage;  

(c) an Authority requires Transgrid to recall the network elements which are affected by a network 
outage before the end of the time period which was nominated for that outage; or 

(d) Transgrid determines (acting reasonably and applying good electricity industry practice) that a 
network outage cannot be taken at the time that was originally scheduled for that network outage 
(including where Transgrid is acting as an Authority for the purposes of this agreement), 

other than as a result of a breach of this agreement by Transgrid. 
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"Payment Commencement Date" has the meaning given to that term in the Connection Agreement. 

"Performance Default" means:  

(a) a breach by the Customer of its obligations under this agreement which causes, or is reasonably 
likely to cause, a material adverse effect to Transgrid; or 

(b) a breach by Transgrid of its obligations under this agreement which causes or is reasonably likely 
to cause, a material adverse effect to the Customer, 

excluding any Financial Defaults.  

"PPSA" means the Personal Property Securities Act 2009 (Cth). 

"Practical Completion" means the circumstance where the Connection Work has been completed to 
the stage where Transgrid has reasonably demonstrated to the Customer that:  

(a) the construction and commissioning of the Connection Assets has been completed in accordance 
with this agreement (including the Scope of Works), excluding, for the avoidance of doubt, the joint 
commissioning and testing referred to in clauses 7.10 and 10.2;  

(b) the Connection Assets are, or are capable of, operating and are capable of providing the Services 
to the Customer for the Customer's Facilities in accordance with the requirements of the Connection 
Agreement and this agreement; and   

(c) the Connection Assets are fit for their intended purpose as described in this agreement (including 
the Scope of Works), 

as evidenced by the successful completion of the Acceptance Tests in accordance with Item 2 of 
Schedule 2.  

"Preconditions" means the preconditions (if any) set out in Item 3 of Schedule 2. 

"Preliminary Agreement" means the CPA [and the Preliminary Works Underwriting Agreement].  

[Drafting note: To be included if the parties have agreed a Preliminary Works Underwriting Agreement 
(PWUA).] 

"Preliminary Costs" means all costs reasonably incurred, and all other amounts paid or payable, by 
Transgrid or its Associates and Related Bodies Corporate prior to the satisfaction of all of the 
Preconditions, including, in relation to any Preliminary Work and any Connection Work undertaken at 
Transgrid's discretion under in accordance with clause 2.1(d)(ii), all:  

(a) Sub-Contractor's Costs;  

(b) Consultant's Fees; 

(c) Transgrid's Costs (to the extent that those costs have not already been included within the Sub-
Contractor’s Costs or the Consultant’s Fees);  

(d) Licence Costs;  

(e) Easement Costs;  

(f) Administration Fees;  

(g) Out of Pocket Expenses; and 

(h) any other costs or amounts which are reasonably incurred or are payable by Transgrid, its 
Associates, or the Customer under or in relation to a Preliminary Agreement,  

[including ‘Preliminary Costs’ (as defined in the PWUA)] but excluding any amount or cost which: 
[Drafting note: To be included if the parties have agreed a PWUA.] 

(i) relates to work undertaken prior to the Commencement Date; and  
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(j) has been separately invoiced by Transgrid and paid by the Customer under the terms of any 
Preliminary Agreement. 

"Preliminary Excepted Risk Variations Proposal" has the meaning given to that term in 
clause 7.6(b)(xi).  

"Preliminary Work" means anything done by Transgrid and its Associates pursuant to the terms of a 
Preliminary Agreement. 

"Progress Claim" has the meaning given to that term in clause 14.1(a). 

"Progress Claim Date" has the meaning given to that term in clause 14.1(a). 

"Project" means the design and delivery of the Connection Work in accordance with this agreement. 

"Project Consultation Group" has the meaning given to that term in clause 11(a). 

["Public Roads" has the meaning given to that term in clause 26.8(a)(ii).] 

[Drafting note: To be included if there are Public Road parcels within the Land for which access is 
required.] 

["PWUA" means the agreement between Transgrid and the Customer known as the "Preliminary Works 
Underwriting Agreement" and dated [insert date].] 

[Drafting note: To be included if the parties have agreed a Preliminary Works Underwriting Agreement 
(PWUA).] 

"Rectification Period" has the meaning given to that term in clause 2.1(f). 

"Related Body Corporate" means: 

(a) in the case of Transgrid, NSW Electricity Networks Assets Pty Limited (ACN 609 169 922) as 
trustee for the NSW Electricity Networks Assets Trust and each of their respective related bodies 
corporate (within the meaning of limb (b) below); and 

(b) otherwise in the case of any party or entity has the meaning given in the Corporations Act 2001 
(Cth), but on the basis that "subsidiary" has the meaning given to Subsidiary in this agreement and 
that "body corporate" includes a Fund. 

"Relevant Authority" means the council of the city, municipality or shire in which the Land is situated 
and every other governmental, statutory or other authority whose approval must be obtained to the Survey 
Plan before the Survey Plan may be lodged for registration at NSW Land Registry Services as a deposited 
plan. 

"Relevant Default" has the meaning given to that term in clause 16.2. 

“Relevant Event" means:  

(a) any Excepted Risk Variation under clause 7.6; 

(b) any Customer Variation under clause 7.9; or 

(c) any required variation to the Connection Work, the Scope of Works (including a change to the 
constructional plant or temporary works which are required to undertake the Connection Work), the 
Construction Program or the manner in which the Connection Work will be undertaken (as 
compared to the manner referred to in this agreement (including the Scope of Works)) as a result 
of an Eligible Delay under clause 12.1. 

"Representative" means either the Customer's Representative or Transgrid's Representative. 

"Required Date" means, in relation to a Precondition, the date set out in Item 3 of Schedule 2 for the 
satisfaction of that Precondition. 

"Rules" means the National Electricity Rules as defined in the National Electricity Law. 
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"Scope of Works" means the document set out in Item 1 of Schedule 2 and describing the activities and 
work Transgrid has agreed to undertake in relation to the connection of the Customer's Facilities to the 
existing Transmission System (including the construction and commissioning of the Connection Assets) 
as that document is amended from time to time in accordance with clause 7.6, 7.9 or 12.1.  

"Security Interest" means any mortgage, charge, lien, pledge, encumbrance, title retention 
arrangement, assignment, security or other preferential interest including a ‘security interest’ as defined 
in the PPSA. 

"Senior Managers" means the Customer's Senior Manager and Transgrid's Senior Manager. 

"Separate Contractors" means any contractors engaged by the Customer to perform works on the Land 
concurrently with the execution by Transgrid and its Associates of the Connection Work. 

"Services" has the meaning given to that term in the Connection Agreement. 

"Services Commencement Date" means the Date of Final Commissioning. 

"Settled Corrective Action Plan" has the meaning given to that term in clause 16.2(e). 

"Standard & Poor's" means Standard & Poor's (Australia) Pty Limited. 

"Sub-Contractor's Cost" means all amounts reasonably incurred by Transgrid and payable to its 
alliance partners, third party suppliers and other contractors of Transgrid in relation to the carrying out of 
the Connection Work and (where applicable) any Termination Work. 

"Subsidiary" has the meaning given to "subsidiary" in the Corporations Act 2001 (Cth), amended as 
necessary such that: 

(a) a trust may be a Subsidiary, for the purposes of which a unit or other beneficial interest will be 
regarded as a share; and 

(b) a body corporate or trust may be a Subsidiary of a trust if it would have been a Subsidiary if that 
trust were a body corporate. 

"Survey Plan" means the plan to be prepared and registered at Land Registry Services NSW identifying 
each of the Connection Site and Easements to the reasonable satisfaction of Transgrid and MHC, and 
must specify: 

(a) the final location of the Easements as contemplated by clauses 26.2(a) and 26.2(b); and 

(b) the final location of the Connection Site as contemplated by clause 26.1(b). 

"Technical Obligations" means the "Technical Obligations" applying to each party, as set out in the 
Connection Agreement. 

"Term" means the term of this agreement specified in clause 4. 

"Termination Work" means all work of the type referred to in clause 16.12(a)(iv).  

"Third Party Owner" means any owner of land or equipment over or in relation to which a Licence or an 
Easement is required for the purposes of undertaking any part of the Connection Work.   

"Third Party Owner’s Costs" means the final and total amount (if any) paid by Transgrid to the Third 
Party Owner(s) for the Easements and/or Licences which are acquired by MHC in accordance with this 
agreement, including any legal costs. 

"Transgrid's Costs" means all of Transgrid's internal costs but excluding any Sub-Contractor’s Costs, 
Consultant's Fees, Licence Costs, Easement Costs, Out of Pocket Expenses or Administration Fees, 
reasonably and necessarily incurred by Transgrid (or a Related Body Corporate) in undertaking any 
activities associated with the Connection Work and (where applicable) any Termination Work, calculated 
in accordance with the rates which would have applied to those activities at that time if they had been 
undertaken under a Preliminary Agreement (or in the case of any Termination Work, under the standard 
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Transgrid rates applying at that time) but excluding any costs that have been paid or are payable by the 
Customer to Transgrid under the relevant Preliminary Agreement. 

"Transgrid's Representative" means the person described by that title in Schedule 5, or such other 
person as notified to the Customer in writing by Transgrid.  

"Transgrid's Senior Manager" means the person described by that title in Schedule 5, or such other 
person as notified to the Customer in writing by Transgrid. 

"Transmission Network Lease" has the meaning given to that term in clause 22.9. 

"Transmission System" means the connection assets and transmission network used by Transgrid to 
provide transmission services.  

"Trust" means the NSW Electricity Networks Operations Trust (ABN 70 250 995 390). 

"Trustee" means the trustee of the Trust. 

"Updated Schedules" has the meaning given to that term in clause 3(b)(i). 

["Upstream Works" means any work which is required to be undertaken by Transgrid in relation to its 
existing Transmission System in order to facilitate the connection of the Connection Assets and the 
Customer's Facilities to Transgrid’s existing transmission network, which work is described in more detail 
in the Scope of Works.] 

[Drafting note: Transgrid to confirm whether Upstream Works are required on a project by project basis. 
If these are required, there will be consequential amendments throughout this agreement.] 

"Validity Date" means the date defined in clause 2.1(n). 

"Variation Costs" means an amount (other than any amount in respect of Increased Connection O&M 
Costs) which is determined under clause 7.6 or 12.1 or agreed in accordance with clause 7.9(e)(i). 

"WHS Legislation" means the Work Health and Safety Act 2011 (NSW), WHS Regulation and any 
"Codes of Practice" made under those laws, each as amended, replaced or updated from time to time. 

"WHS Regulation" means the Work Health and Safety Regulation 2017 (NSW), as amended, replaced 
or updated from time to time. 

1.2 Rules definitions and references 

In this agreement, unless the context otherwise requires: 

(a) words appearing in italics have the meaning assigned to them from time to time by the Rules; and  

(b) if a word in italics is no longer defined in the Rules, it will have the meaning last assigned to it by 
the Rules until the parties otherwise agree. 

1.3 General interpretation 

In this agreement unless the contrary intention is specifically expressed: 

(a) a reference to a recital, clause, paragraph, limb, schedule or attachment is a reference to a recital, 
clause or paragraph, limb of or schedule or attachment to this agreement and references to this 
agreement include any schedule or attachment; 

(b) a reference to this agreement, any other agreement, deed or instrument or any provision of any of 
them includes any amendment, variation or replacement of that agreement, deed, instrument or 
provision; 

(c) a reference to a statute, ordinance, licence, code or other law includes regulations and other 
instruments under, and consolidations, amendments, re-enactments, extensions or replacements 
of that statute, ordinance, licence, code or law; 

(d) a reference to a thing (including an amount) is a reference to the whole and each part of it; 
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(e) the singular includes the plural and vice versa; 

(f) the word "person" includes a natural person, firm, body corporate, partnership (whether limited or 
otherwise), joint venture, trust, an unincorporated association and any authority; 

(g) a reference to a person includes a reference to the person's executors, administrators, successors, 
substitutes (including persons taking by novation) and permitted assigns; 

(h) a reference to one gender includes all genders; 

(i) if a period of time is specified and the period dates from a given day or the day of an act or event, 
it is to be calculated exclusive of that day and, if a period of time is specified as commencing on a 
given day or the day of an act or event, it is to be calculated inclusive of that day; 

(j) a reference to a day is a reference to a period of time commencing at midnight and ending the 
following midnight; 

(k) a reference to a month is a reference to a calendar month; 

(l) a reference to time is a reference to Sydney time;  

(m) if a word or phrase is specifically defined in this agreement other parts of speech and grammatical 
forms of that word or phrase have corresponding meanings; 

(n) mentioning anything after include, includes or including does not limit what else might be included; 

(o) any reference to a party complying with the requirements of the Rules will in the case of the 
Customer include all requirements of the Rules which are expressed to apply to a Customer in 
relation to the Customer's Facilities, even if the Customer is not registered or ceases to be 
registered as the Customer for the Customer's Facilities under the Rules or appoints an 
intermediary for the Customer's Facilities under clause 2.9.3 of the Rules; and 

(p) a reference to "$", AUD or dollars is to Australian currency. 

1.4 Relationship between Customer and Rules 

(a) The parties acknowledge that the Rules contain certain provisions which are relevant to the 
operation of this agreement, and which need to be incorporated into this agreement: 

(i) to enable Transgrid to properly comply with its obligations as a registered Network Service 
Provider and Primary Transmission Network Service Provider under the Rules; and 

(ii) to require the Customer to comply with various technical obligations imposed upon the 
Customer in relation to the operation of the Customer's Facilities under the Rules. 

(b) For the period while the Customer is not a Registered Participant, any provisions of Chapters 4, 5, 
7 and 8 of the Rules that set out: 

(i) rights and obligations of a Customer against a Network Service Provider and vice versa; and 

(ii) technical and operational specifications that are relevant to the Customer's Facilities that are 
the subject of this agreement, 

and are required for either of the purposes set out in clause 1.4(a), are incorporated into this 
agreement mutatis mutandis and any reference to the application of the Rules to the Customer, or 
the compliance by the Customer with the Rules, under this agreement will be taken to be the 
application of, or compliance with, those Rules referred to in this clause 1.4(b). 

(c) Any provisions that are incorporated into this agreement under clause 1.4(b) must be read and 
construed in accordance with the following: 

(i) references to a Customer and analogous terms are to be taken to be references to the 
Customer as appropriate; 
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(ii) references to Non-Registered Customer, Transmission Customer, Transmission Network 
User and Network User are to be taken to be references to the Customer as appropriate; 

(iii) any other terms relevant to the abovementioned terms must be construed accordingly; and 

(iv) to the extent the provision purports to impose an obligation on a party to: 

A. interact in some manner with a third party; 

B. comply with a requirement of a third party; 

C. provide information to a third party; or 

D. be subject to the jurisdiction of a third party, 

that requirement will have no effect. 

(d) This clause 1.4 does not affect Transgrid's obligation to comply with the Rules as a registered 
Network Service Provider and the Customer's obligation to comply with the Rules, as the case may 
be, as a Registered Participant, a Non-Registered Customer, a Transmission Customer, a 
Transmission Network User and/or a Network User.  

(e) In addition, in order to interpret the above provisions, the following provisions of the Rules apply to 
the extent necessary to give meaning to any provisions incorporated into this agreement in 
accordance with clause 1.4(b): 

(i) Clause 4.1.1; 

(ii) Clause 5.1.2; 

(iii) Clause 7.1.1; 

(iv) Clause 8.1.3; 

(v) Chapter 9, to the extent that it modifies any provisions incorporated into the agreement in 
accordance with clause 1.4(b); 

(vi) Chapter 10; and 

(vii) any other provisions which are specifically referred to in Chapter 10 and are necessary to 
give meaning to the definitions set out in Chapter 10. 

1.5 Rights of MHC 

Where this agreement confers a right on MHC, the Customer agrees that Transgrid holds the benefit of 
that right, and can exercise and enforce that right, for MHC. 

1.6 No double recovery 

Despite any other provision of this agreement, where an amount payable by any party under this 
agreement falls within more than one category of costs recoverable from that party by the other party 
under this agreement, the latter party will not be entitled to recover under more than one category in 
respect of the same amount. 

1.7 Headings 

Headings are inserted for convenience and do not affect the interpretation of this agreement. 

[Drafting note: These clause 1A below will be included if Transgrid agrees to include a 'Notice to Proceed' 
regime. This regime will need to be updated on a project by project basis to reflect any information which the 
Customer is required to provide Transgrid as at the date on which a Notice to Proceed is issued and the 
downstream validity of Transgrid's pricing.]  
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[1A. NOTICE TO PROCEED 

1A.1 Condition precedent  

(a) Clauses [1, [1A., 4, 8, 17, 18, 19, 20 to 22 (inclusive), 24, 25 and 27] come into force and effect on 
the Execution Date.  

(b) Subject to clause 1A.1(a), this agreement does not come into force or effect until:  

(i) a Notice to Proceed has been issued by the Customer in accordance with clause 1A.2; and 

(ii) the Connection Agreement has been executed by all the parties to that agreement.] 

1A.2 Notice to Proceed 

(a) If:  

(i) the Customer has not given a Notice to Proceed under clause 1A.1(b)(i); or  

(ii) the Connection Agreement has not been executed by all the parties to that agreement,  

on or before the Notice to Proceed Deadline, either party may terminate this agreement by serving 
written notice to the other party. 

(b) If this agreement terminates under clause 1A.2(a), neither party has any liability to the other party 
as a result of the termination of this agreement.  However, the rights and obligations of the parties 
which accrued before the date of termination (including, for the avoidance of doubt, Transgrid's 
right to seek compensation of any Preliminary Costs incurred in accordance with the provisions of 
a Preliminary Agreement or this agreement) are not excluded or reduced.]  

2. PRECONDITIONS 

2.1 Preconditions 

(a) Each party will:  

(i) use its reasonable endeavours to satisfy the Preconditions applying to that party as soon as 
reasonably possible after the Commencement Date (but in any event by no later than the 
Required Date for the satisfaction of the relevant Precondition); and  

(ii) notify the other party when it has satisfied a relevant Precondition. 

(b) Each party will provide to the other party such assistance as the other party may reasonably request 
from time to time in relation to any activity required to be undertaken by that party in order to satisfy 
any Precondition. 

(c) Except as provided in clauses 2.1(d) and 2.1(e), the requirement for Transgrid to commence to 
undertake any aspect of the Connection Work will not commence until all of the Preconditions have 
been satisfied.  

(d) Notwithstanding clause 2.1(c), Transgrid:  

(i) will continue to undertake any aspect of the Connection Work which forms part of the work 
referred to in the Preliminary Agreements in accordance with the terms of the Preliminary 
Agreements; and 

(ii) may, in its absolute discretion and without prejudice to Transgrid's rights under this 
agreement, commence to undertake any other aspect of the Connection Work prior to the 
satisfaction of the Preconditions. 

(e) Without limiting clause 2.1(d)(i), the Preliminary Work will include: 

(i) the design, planning and costing of the Connection Work as required under the Preliminary 
Agreements or as agreed in writing between the parties;  
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(ii) any activity undertaken by Transgrid in accordance with its obligations under clause 2.1(a) 
or 2.1(b) in order to satisfy a Precondition;  

(iii) the entering into of contracts by Transgrid with its contractors and/or suppliers as required 
under the Preliminary Agreements or as agreed in writing between the parties; and 

(iv) any other work referred to in a Preliminary Agreement. 

(f) If a Precondition is not satisfied by the Required Date for the satisfaction of that Precondition 
(despite the party who is specifically stated in Item 3 of Schedule 2 to be responsible for satisfying 
that Precondition (the "first party") having used all reasonable endeavours to satisfy that 
Precondition), then the first party must serve a notice on the other party (the "second party") 
advising that the relevant Precondition has not been satisfied by the Required Date. Upon receipt 
of that notice, the parties must negotiate and consult to determine whether the relevant 
Precondition can be or is likely to be satisfied by the first party within 20 Business Days after the 
date of that notice (the "Rectification Period").   

(g) If the relevant Precondition is not satisfied during the Rectification Period, the parties will enter into 
good faith negotiations with a view to agreeing a fair and reasonable alternative manner for 
addressing the concerns of each party in relation to the continued delay in the satisfaction of the 
relevant Precondition.    

(h) A party may terminate this agreement immediately by giving written notice to the other party if:  

(i) that party has complied with its obligations under this clause 2.1;  

(ii) the relevant Precondition is still not satisfied after the end of the relevant Rectification Period; 
and 

(iii) the parties have been unable to agree upon a fair and reasonable alternative manner for 
addressing the concerns of each party in relation to the continued delay in the satisfaction of 
the relevant Precondition within 20 Business Days after commencing negotiations in 
accordance with clause 2.1(g), 

and this agreement will be taken to have terminated on the payment of the Preliminary Costs by 
the Customer (or when Transgrid exercises its rights under clause 5.3, provided that the exercise 
of such right fully discharges the Customer's obligation to pay the Preliminary Costs).  

(i) If a Precondition is satisfied after the end of the relevant Rectification Period, but before either of 
the parties serves a notice under clause 2.1(h), then the parties will cease to have the right under 
clause 2.1(h) to terminate this agreement for failure to satisfy that Precondition. 

(j) If this agreement is terminated by any party in accordance with clause 2.1(h): 

(i) the Customer will pay to Transgrid in accordance with clause 2.1(k), that portion of the 
Preliminary Costs incurred by Transgrid (including any Preliminary Costs which are incurred 
on or prior to the date of termination but are not payable until after the date of termination 
and any Preliminary Costs which are incurred after the date of termination despite Transgrid 
complying with clause 2.1(l)) which exceeds the amount that has already been paid to 
Transgrid by the Customer at that time; and 

(ii) Transgrid will refund to the Customer in accordance with clause 2.1(k) that portion of the 
amount that has been paid to Transgrid by the Customer on account of Preliminary Costs 
which exceeds the total Preliminary Costs incurred by Transgrid. 

(k) If a notice of termination is given under clause 2.1(h) then: 

(i) on or before the date being 20 Business Days after the giving of the notice of termination 
under clause 2.1(h), Transgrid will render to the Customer an invoice setting out its 
reasonable estimate of the total Preliminary Costs that are still payable by the Customer and 
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Transgrid must ensure that the invoice will be valid for GST purposes and will include such 
particulars of the estimated Preliminary Costs payable by the Customer as are available at 
that time (including all information in relation to such costs that is available at that time to 
reasonably enable the Customer to verify the basis of the relevant costs); 

(ii) subject to Transgrid providing the information referred to in clause 2.1(k)(i), the Customer 
must pay Transgrid the amount stated as payable on that invoice by direct credit to the bank 
account from time to time specified for this purpose by Transgrid or by such other payment 
method as agreed in writing between the parties; 

(iii) on or before the date being 120 Business Days after giving the notice of termination under 
clause 2.1(h), Transgrid will render to the Customer a final invoice setting out the total 
Preliminary Costs payable by the Customer under this agreement;  

(iv) Transgrid must ensure that the invoice provided under clause 2.1(k)(iii) will be valid for GST 
purposes and will include particulars of the total Preliminary Costs payable by the Customer 
(including sufficient information available at that time in relation to such costs to reasonably 
enable the Customer to verify the basis of the relevant costs and the total Preliminary Costs 
payable by the Customer under this agreement);  

(v) if the amount paid by the Customer to Transgrid on account of Preliminary Costs exceeds 
the total Preliminary Costs set out in that invoice, Transgrid will refund the excess to the 
Customer (together with interest on that excess from the date of termination to the date of 
payment at a rate equal to the Interest Rate calculated on a daily basis) at the same time as 
Transgrid issues the invoice;   

(vi) subject to Transgrid providing the information referred to in clause 2.1(k)(iv) if the amount 
paid by the Customer to Transgrid on account of Preliminary Costs is less than the total 
Preliminary Costs set out in that invoice, the Customer must pay the shortfall to Transgrid 
(together with interest on that shortfall from the due date of the invoice to the date of payment 
at a rate equal to the Interest Rate calculated on a daily basis); the Customer must pay 
Transgrid the amount stated as payable on that invoice by direct credit to the bank account 
from time to time specified for this purpose by Transgrid or by such other payment method 
as agreed in writing between the parties;   

(vii) payments by the Customer must be made no later than 4:00 pm on the 10th Business Day 
after the date of an invoice rendered by Transgrid under clause 2.1(k)(i) or clause 2.1(k)(iii); 

(viii) in the event of any dispute concerning an invoiced amount (including any dispute concerning 
whether Transgrid has provided information to the Customer which satisfies the requirements 
of clause 2.1(k)(i) or 2.1(k)(iv)) the Customer must, within 10 Business Days after the date it 
received the invoice, notify Transgrid in writing identifying the amount in dispute and giving 
full reasons for the dispute; 

(ix) even if the Customer notifies a dispute under clause 2.1(k)(viii), the Customer must pay the 
full amount of the invoice by the due date for payment under clause 2.1(k)(vii); and  

(x) the dispute will be determined in accordance with clause 20. 

(l) Transgrid must use its reasonable endeavours to minimise the Preliminary Costs by:  

(i) cancelling any orders placed for plant and equipment as soon as possible after the date of 
termination where that is possible under the terms of those orders; 

(ii) redirecting any plant or equipment which have already been supplied or orders which cannot 
be cancelled to other projects (if any) being undertaken by Transgrid (but only where that is 
reasonably practicable in the circumstances); and 



 

 
Sensitive 

(iii) ceasing all Preliminary Work or any Connection Work undertaken at Transgrid's discretion in 
accordance with clause 2.1(d)(ii) (including by instructing all sub-contractors to cease 
undertaking any Preliminary Work or Connection Work (as applicable)) as soon as possible 
after the date of termination. 

(m) The parties agree that any Connection Work which was undertaken by Transgrid pursuant to the 
Preliminary Agreements prior to the Commencement Date will: 

(i) be taken to have been performed by Transgrid for the purposes of complying with its 
obligations under this agreement; and 

(ii) be subject in all respects to the terms and conditions of this agreement.  

(n) If any of the Preconditions have not been satisfied by the earlier of: 

(i) the date that is 1 month after the applicable Required Date; and 

(ii) the date being 60 Business Days after the Execution Date,  

or such later date as is agreed between the parties (the "Validity Date"), then despite any other 
provision of this agreement, Transgrid will be entitled to vary the Charges in accordance with clause 
7.6 (as if that event was an Excepted Risk which results in a change to the Connection Work of the 
type referred to in clause 7.6(b)) to reflect any changes that occur after the Validity Date in relation 
to the terms (including as to price) upon which Transgrid will acquire any plant, equipment or 
services which will make up the Connection Work.  

(o) Subject to clause 2.1(p), the quantum of Preliminary Costs payable by the Customer under this 
agreement (including clauses 2.1(j), 2.1(k) and 16.12(b)(i)) will be calculated and paid for under 
this agreement. 

(p) Any Preliminary Costs incurred in relation to Preliminary Work performed under a Preliminary 
Agreement that has been separately invoiced by Transgrid and paid by the Customer under the 
relevant Preliminary Agreement will not be invoiced under this agreement. 

(q) Clauses 2.1(j), 2.1(k), 2.1(l), 2.1(o) and 2.1(p) will survive the termination of this agreement. 

3. COMPLETION OF SCHEDULES IN THE CONNECTION AGREEMENT 

(a) The parties agree and acknowledge that the schedules and attachments to the Connection 
Agreement have been developed on the basis of the information available as at the Execution Date.  
Once the construction and commissioning of the Connection Work is completed, certain schedules 
and attachments to the Connection Agreement will be updated to reflect the detailed technical 
specifications and parameters for the completed Connection Work in accordance with the process 
set out in clause 3(b), other than [Schedule 1, Schedule 3, Schedule 5, Schedule 7, Schedule 8 
and Attachment 1] will not be altered as a result of clause 3(b). 

(b) The process for updating the schedules and attachments to the Connection Agreement is as 
follows: 

(i) within 30 Business Days after Practical Completion or such timeframe as may apply under 
the Rules, Transgrid will provide to the Customer proposed changes to the schedules and 
attachments to the Connection Agreement (the "Updated Schedules"), together with all 
information which is reasonably required to enable the Customer to verify the detailed 
technical specifications and parameters for the completed Connection Work; 

(ii) the Customer may provide comments on the Updated Schedules to Transgrid within 
20 Business Days after receiving the Updated Schedules;  

(iii) if the Customer provides comments under clause 3(b)(ii), the parties will meet to discuss 
those comments and, to the extent necessary to reflect the detailed technical specifications 
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and parameters for the completed Connection Work, negotiate in good faith to agree the 
terms of the Updated Schedules; and 

(iv) if the parties cannot agree the terms of the Updated Schedules within 20 Business Days after 
receiving the Customer's comments, either party may refer the matter for resolution in 
accordance with clause 20. 

(c) Each of the Customer and Transgrid will, acting reasonably, and by the Date of Practical 
Completion, enter into the Operating Protocol (as defined in the Connection Agreement). 

(d) This clause 3 survives the end of the Term.  

4. TERM 

[This] / [Subject to clause [1A., this] agreement: 

(a) commences on the [Commencement Date] / [Execution Date]; and 

(b) ends on the earlier of: 

(i) the Services Commencement Date; and 

(ii) the date that this agreement is terminated in accordance with its terms, 

(the "Term"). 

5. CONSTRUCTION CREDIT SUPPORT 

5.1 Construction Credit Support  

(a) The Customer must, by the Required Date under Item 3 of Schedule 2, procure that Transgrid is 
provided with an unconditional and irrevocable bank guarantee in favour of Transgrid that: 

(i) is for an amount equal to the amount set out in Schedule 2; and  

[Drafting note: The amount of the financial bond will be sized to cover the capital value of 
the Connection Work in addition to the anticipated cost of any Termination Works.] 

(ii) satisfies the requirements set out in clause 5.2, 

(the "Construction Credit Support"). 

(b) For the avoidance of doubt, the provision of this Construction Credit Support is one of the 
Preconditions which the Customer must satisfy under clause 2.1.  

(c) The Customer must ensure that at all times the aggregate undrawn or unclaimed amount of the 
Construction Credit Support is not less than the amount set out in Schedule 2 (the "Guaranteed 
Amount") from time to time and must provide replacement Construction Credit Support within 5 
Business Days after the aggregate undrawn or unclaimed amount of the Construction Credit 
Support becomes less than the Guaranteed Amount.   

(d) Without limiting Transgrid’s rights under this agreement, if the Customer fails to procure that 
Transgrid is provided with a Construction Credit Support when required under this clause 5.1, 
Transgrid may immediately cease undertaking the Connection Work (including Preliminary Work) 
until such time as the Customer provides the outstanding Construction Credit Support. 

5.2 Construction Credit Support Requirements 

The Construction Credit Support must:  

(a) be issued directly to Transgrid by a bank approved by Transgrid (acting reasonably and having 
regard to Transgrid's total exposure to that bank) which is an Approved Bank supervised by APRA 
and carries an Acceptable Credit Rating ("Credit Support Provider"); 

(b) be issued directly to Transgrid: 
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(i) if Transgrid has approved an Approved Digital Bank Guarantee Platform, through an 
Approved Digital Bank Guarantee Platform; or 

(ii) if Transgrid has not approved or no longer approves any Approved Digital Bank Guarantee 
Platforms, from a branch located in Australia by the Credit Support Provider; 

(c) is capable of being presented for payment at an office of the Credit Support Provider in Sydney 
and, if issued through an Approved Digital Bank Guarantee Platform, is also capable of being 
presented for payment through that Approved Digital Bank Guarantee Platform; 

(d) be in the form of an unconditional and irrevocable bank guarantee on letterhead of the proposed 
Credit Support Provider reasonably acceptable to Transgrid; 

(e) be duly executed by the Credit Support Provider and delivered unconditionally to Transgrid; 

(f) constitute a valid and binding unsubordinated obligation of the Credit Support Provider to make 
payment to Transgrid; 

(g) without limiting the application of clause 5.5, be valid for the period commencing on its date of issue 
and ending no earlier than 6 months after the Date for Practical Completion or such later date as 
is subsequently agreed in writing by the parties;  

(h) be governed by the laws of a State or Territory in Australia; and 

(i) in all other respects be in a form acceptable to Transgrid (acting reasonably). 

5.3 Transgrid's recourse to the Construction Credit Support 

(a) Transgrid has an irrevocable and unconditional right to draw on or claim upon the Construction 
Credit Support in the following circumstances:  

(i) the Customer fails to pay any amount to Transgrid under this agreement or the Connection 
Agreement on the due date for payment (except for any amounts of an invoice in respect of 
which the Customer has given a disputed invoice notice pursuant to clause 14.6 of this 
agreement or clause [3.6] of the Connection Agreement, provided it has otherwise complied 
with its obligations under clause 14.6 of this agreement or clause [3] of the Connection 
Agreement (as applicable) in respect of those amounts);  

(ii) the Customer fails to comply with clauses 5.1 or 5.2; 

(iii) if this agreement is terminated by either party under clause 2.1(h) and the Customer fails to 
pay any amount due under clause 2.1(k) by the time prescribed for payment of that amount 
in clause 2.1(k);   

(iv) if this agreement is terminated by either party under clause 15.4, by Transgrid under clause 
16.3, 16.5 or 16.6 or by the Customer under clause 16.9 and the Customer fails to pay any 
amount due under clause 16.12 by the time prescribed for payment of that amount in clause 
16.12; 

(v) if the Customer fails to procure that Transgrid is provided with a replacement Construction 
Credit Support when required in accordance with this clause 5.3 or clause 5.6; 

(vi) if the Customer fails to pay Transgrid any: 

A. additional Sub-contractor's Costs, Consultant's Fees, Transgrid's Costs, Licence 
Costs, Easement Costs, Out of Pocket Expenses or Administration Fees; or 

B. increased Connection O&M Costs, 

incurred as a result of Transgrid undertaking a Customer Variation and payable in 
accordance with this agreement; or 
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(vii) if the Customer fails to pay Transgrid its costs associated with an acceleration in accordance 
with clause 7.12(b). 

(b) Where Transgrid draws or claims upon the Construction Credit Support in accordance with this 
clause 5.3, Transgrid may draw on the Construction Credit Support up to an amount which is equal 
to the estimated value of:  

(i) in the case of any right referred to in clause 5.3(a)(i), (vi) or (vii), any outstanding amount 
payable by the Customer to Transgrid; 

(ii) in the case of the right referred to in clause 5.3(a)(ii), the Guaranteed Amount; 

(iii) in the case of the right referred to in clause 5.3(a)(iii), the Preliminary Costs incurred by 
Transgrid (including any Preliminary Costs which are incurred on or prior to the date of 
termination but are not payable until after the date of termination and any Preliminary Costs 
which are incurred after the date of termination despite Transgrid complying with 
clause 2.1(l)) at that time which have not already been paid to Transgrid by the Customer;  

(iv) in the case of the right referred to in clause 5.3(a)(iv), the amount payable by the Customer 
to Transgrid under clause 16.12; and 

(v) in the case of the right referred to in clause 5.3(a)(v), the amount of the replacement 
Construction Credit Support.   

(c) Where Transgrid draws or claims upon the Construction Credit Support, the Customer must 
procure the issue of further Construction Credit Support within 5 Business Days in the amount 
drawn or claimed so as to comply with its obligation to maintain aggregate undrawn current and 
valid Construction Credit Support for the then current Guaranteed Amount.  

(d) The provisions of this clause 5 will survive the termination of this agreement. 

5.4 Refund of drawing 

If Transgrid has drawn on a Construction Credit Support: 

(a) for an amount which the Customer was not liable to pay or reimburse Transgrid under the terms of 
this agreement; or 

(b) in excess of an amount for which the Customer was liable to pay or reimburse Transgrid under the 
terms of this agreement; or 

(c) for an amount described under clause 5.5(b), 

then, Transgrid must: 

(d) in the case of a drawing referred to in clause 5.4(a), refund the amount drawn to the Customer; or 

(e) in the case of a drawing referred to in clause 5.4(b), refund the difference between the amount that 
was drawn and the amount for which the Customer is liable to pay Transgrid; or 

(f) in the case of a drawing referred to in clause 5.4(c), subject to any other rights of Transgrid to retain 
the amount, refund the amount drawn to the Customer at the time the Customer provides a 
replacement Construction Credit Support. 

5.5 Return of Construction Credit Support 

(a) Subject to Transgrid exercising any rights under this agreement to call on the Construction Credit 
Support and subject to clause 5.5(b), Transgrid must return the Construction Credit Support to the 
Customer: 

(i) if the Payment Commencement Date has occurred, on the date that the Customer provides 
the Operational Credit Support required under the Connection Agreement, which satisfies 
the requirements of the Connection Agreement; or 
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(ii) if this agreement is terminated before the Payment Commencement Date has occurred, on 
the date at which the Customer has paid all amounts still owing to Transgrid (or which have 
been satisfied by recourse to the Construction Credit Support) under this agreement, any 
Preliminary Agreement and the Connection Agreement (as the case may be). 

(b) In the case of clause 5.5(a)(i), Transgrid will not be required to return the Construction Credit 
Support to the Customer until the Operational Credit Support required under the Connection 
Agreement is provided, which satisfies the requirements of the Connection Agreement to 
Transgrid's reasonable satisfaction. The parties acknowledge and agree that the Construction 
Credit Support may be used to satisfy, in whole or in part, the requirements of the Connection 
Agreement in relation to the Operational Credit Support, without prejudice to Transgrid's right to 
claim such additional Operational Credit Support as it may be entitled to under the Connection 
Agreement. 

5.6 Expiry of the Construction Credit Support  

(a) If a Construction Credit Support is due to expire prior to the date when Transgrid must return that 
Construction Credit Support under clause 5.5, then not less than 20 Business Days prior to the 
expiration of the term of the Construction Credit Support (and any replacement Construction 
Credit Support provided in accordance with this clause 5.6) the Customer must procure that 
Transgrid is provided with a replacement Construction Credit Support from an issuer as described 
in clause 5.2(a) and which otherwise complies with clauses 5.1 and 5.2. Transgrid must return 
any Construction Credit Support being replaced under this clause 5.6(a) in exchange for the 
replacement Construction Credit Support. 

(b) The Customer agrees that in addition to any other right of Transgrid to draw on any Construction 
Credit Support, Transgrid may make a drawing on a Construction Credit Support if the obligation 
to provide a replacement Construction Credit Support in accordance with clause 5.6(a) is not 
satisfied prior to the date that is 20 Business Days prior to the expiration of the term of the 
Construction Credit Support, in which event Transgrid may draw the full face value of that 
Construction Credit Support prior to its expiry and hold that amount as security until such time as 
the Customer provides a replacement Construction Credit Support. 

5.7 Replacement of Digital Credit Support 

(a) Transgrid may at any time, by notice to the Customer, revoke its approval of an Approved Digital 
Bank Guarantee Platform. 

(b) On receiving a notice under clause 5.7(a) the Customer must procure the immediate issue of 
replacement Credit Support to Transgrid from an issuer as described in clause 5.2(a) and which 
otherwise complies with clauses 5.1 and 5.2. Transgrid must return any Construction Credit 
Support being replaced under this clause 5.7(b) in exchange for the replacement Construction 
Credit Support. 

(c) The Customer agrees that in addition to any other right of Transgrid to draw on any Construction 
Credit Support, Transgrid may make a drawing on any Construction Credit Support issued 
through an Approved Digital Bank Guarantee Platform for which Transgrid has revoked its 
approval under 5.7(a), in which event Transgrid may draw the full face value of that Construction 
Credit Support and hold that amount as security until such time as the Customer provides a 
replacement Construction Credit Support. 

6. ACKNOWLEDGEMENTS RELATING TO CONNECTION WORK  

6.1 Configuration of the connection  

The Customer agrees that it has requested that the configuration for the connection between the 
Customer's Facilities and the Transmission System comply with the configuration set out in the Scope of 
Works. 
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7. PERFORMANCE OF THE CONNECTION WORK 

7.1 Customer's responsibilities  

(a) The Customer must: 

(i) subject to clause 7.9, undertake and complete any component of the Customer's Work which 
is separately identified in the Scope of Works: 

A. by the date set out in the Construction Program and/or the Scope of Works for the 
completion of that component of the Customer's Work; and 

B. in accordance with the requirements (if any) set out in the Scope of Works for that 
component of the Customer's Work;  

[Drafting note: The Scope of Works and Construction Program will set out the items of the 
Customer's Work that must be completed and the date by which they must be completed so 
as to allow Transgrid to complete the Connection Work.] 

(ii) in undertaking and completing the Customer's Work, exercise due care, skill and judgement 
and at all times act in accordance with relevant professional principles and standards 
(including the Rules and good electricity industry practice);  

(iii) provide all information relating to the Customer's Work that is reasonably requested by 
Transgrid from time to time prior to Practical Completion within 10 Business Days after 
receiving a written request from Transgrid for that information; and 

(iv) ensure that the Customer’s Facilities comply with Transgrid’s technical standards for facilities 
and plant that may be directly connected to the Transmission System.   

(b) The Customer must provide to Transgrid all information reasonably specified by Transgrid relating 
to the design of the Connection Assets, the design of the Customer's Facilities and the conditions 
prevailing on the Land which could reasonably impact on Transgrid's construction of the 
Connection Assets, such as environmental conditions.  

(c) The Customer must use its reasonable endeavours to comply with its obligations under 
clause 7.1(b) within 10 Business Days after a request from Transgrid for it to do so.  

(d) The Customer must use its reasonable endeavours to promptly provide any other information, 
documentation or data reasonably requested by Transgrid in the form reasonably requested by 
Transgrid. 

(e) Clauses 7.1(b) to 7.1(d) do not limit any information the Customer is required to provide to Transgrid 
under the Rules.  

7.2 Transgrid's responsibilities 

(a) Subject to clauses [1A.,] 2, 12.1 and 15, Transgrid must undertake and complete the Connection 
Work with due expedition and without delay and in accordance with the Scope of Works and so as 
to: 

(i) enable Transgrid to provide the Services to the Customer in accordance with the Connection 
Agreement;   

(ii) achieve Practical Completion of the Connection Work by the Date for Practical Completion;   

(iii) ensure that the Connection Work on the Date of Practical Completion is fit for its intended 
purpose as specified in the Scope of Works; and 

(iv) comply in all respects on the Date of Practical Completion with the requirements of this 
agreement (including the Scope of Works). 

(b) In undertaking and completing the Connection Work, Transgrid must:  
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(i) exercise due care, skill and judgement and at all times act in accordance with relevant 
professional principles and standards (including the Rules and good electricity industry 
practice); and 

(ii) comply with all Applicable Laws and Authorisations.  

(c) Transgrid must provide to the Customer all information reasonably requested by the Customer and 
relating to the Connection Work, the design of the Connection Assets, and the conditions prevailing 
on the Land.  

(d) Transgrid must use its reasonable endeavours to comply with its obligations under clause 7.2(c) 
within 20 Business Days after a request from the Customer for it to do so. 

(e) Clauses 7.2(c) and 7.2(d) do not limit any information Transgrid is required to provide to the 
Customer under the Rules.  

7.3 Standard of care 

Transgrid and the Customer must each carry out their responsibilities under this agreement in accordance 
with: 

(a) all Applicable Laws and Authorisations; and 

(b) good electricity industry practice. 

7.4 Co-operation 

(a) The parties agree that the implementation and undertaking of the Connection Work, the Customer's 
Work and various other activities relating to the development of the Customer's Facilities will 
require: 

(i) the co-ordination of their respective activities and responsibilities; and 

(ii) the establishment of an effective interface between their respective contractors and sub-
contractors (including the co-ordination of program details, technical issues and safety and 
health matters). 

(b) The parties will use their reasonable endeavours to facilitate this co-operation, including by 
Transgrid and its Associates attending open discussions with the Customer's contractors and sub-
contractors.  

7.5 Authorisations 

(a) The Customer will be responsible for: 

(i) obtaining and maintaining at its cost all Authorisations which the Customer is required under 
Applicable Laws to obtain or hold before the performance of the Customer's Work can 
commence and be completed;  

(ii) obtaining and maintaining at its cost all Authorisations which the Customer is required under 
Applicable Laws to obtain or hold in order to operate the Customer's Facilities;  

(iii) without limiting clauses 7.5(a)(i) and 7.5(a)(ii), obtaining at its cost the Authorisations 
identified in paragraphs 1(a) and 1(c) of Item 3 of Schedule 2 (if any) relating to the 
Connection Work; and 

(iv) undertaking at its cost the activities identified in paragraphs 1(a) and 1(c) of Item 3 of 
Schedule 2 in relation to the Connection Work and the Authorisations required for the 
Connection Work. 

(b) Transgrid will be responsible for:  
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(i) obtaining and maintaining all Authorisations which Transgrid is required under Applicable 
Laws to obtain or hold before the performance of the Connection Work can commence and 
be completed (excluding any Authorisations identified in paragraph 1(a) or 1(c) of Item 3 of 
Schedule 2); 

(ii) undertaking all activities in relation to the Authorisations for the Connection Work (excluding 
any activities identified in paragraph 1(a) or 1(c) of Item 3 of Schedule 2); 

(iii) obtaining and maintaining during the Term and the term of the Connection Agreement, all 
Authorisations which Transgrid is required under Applicable Laws to obtain or hold in order 
to provide the Services in accordance with the requirements of the Connection Agreement; 
and 

(iv) paying all costs associated with the activities referred to in clauses 7.5(b)(i), 7.5(b)(ii) 
and 7.5(b)(iii), which costs will be recovered from the Customer via the Preliminary Costs, 
the Charges and/or payments under clause 16.12 (whichever is applicable in the 
circumstances).    

(c) In this clause 7.5: 

(i) a reference to "approval" by an Authority is a reference to unconditional approval by that 
Authority or to approval which is given subject to conditions which are acceptable to Transgrid 
and the Customer (each acting reasonably);  

(ii) an approval from an Authority will only be treated as: 

A. received (where the decision to grant the approval has been subject to judicial review 
or appeal) on the date on which any appeal is dismissed, struck out or withdrawn or all 
questions raised by any such review or appeal have been finally determined (other 
than the question of costs); or  

B. having been obtained and maintained if that Authorisation is still valid as at the date 
on which substantial work is commenced by Transgrid; and 

(iii) any dispute concerning the acceptability of conditions referred to in clause 7.5(c)(ii) will be 
determined in accordance with clause 20 of this agreement. 

7.6 Excepted Risks 

(a) In this agreement, "Excepted Risk" means the occurrence of any of the following events:  

(i) any Authorisation which was granted to Transgrid or the Customer before the Execution Date 
or any condition or requirement of an Authorisation which was granted to Transgrid or the 
Customer before the Execution Date is varied after the Execution Date provided that the 
variation is not required solely due to, or solely as a result of, a variation to the Connection 
Work initiated by Transgrid under clause 7.9;  

(ii) any Authorisation which was granted to Transgrid or the Customer before the Execution Date 
is made subject to the satisfaction of any condition or requirement after the Execution Date 
which differ from, or are in addition to, the conditions or requirements attaching to that 
Authorisation as at the Execution Date provided that the condition or requirement is not 
required solely due to, or solely as a result of, a variation to the Connection Work initiated by 
Transgrid under clause 7.9; 

(iii) a new Authorisation is granted to Transgrid or the Customer after the Execution Date 
provided that the new Authorisation is not required solely due to, or solely as a result of, a 
variation to the Connection Work initiated by Transgrid under clause 7.9;  

(iv) any of the assumptions referred to in the Scope of Works is determined to be incorrect after 
the Execution Date; 
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(v) an event which is defined in the Scope of Works or another clause of this agreement as an 
"Excepted Risk" occurs after the Execution Date; 

(vi) an Inclement Weather Condition occurs after the Execution Date; 

(vii) a Precondition is not satisfied by the Required Date for satisfaction of that Precondition; 

(viii) any of the Preconditions remain unsatisfied as at the Validity Date; 

(ix) an Applicable Law is varied or introduced after the Execution Date; 

(x) any Latent Conditions are discovered, occur, or are encountered after the Execution Date;  

(xi) a Force Majeure Event occurs after the Execution Date; 

(xii) any failure by the Customer to comply with its obligations under this agreement (including in 
particular its obligations under clauses 5, 7.1, 22, 26 and any associated exercise of 
Transgrid’s rights under clause 5.1(d));  

(xiii) any delay, obstruction or interference by any Separate Contractor with the Connection Work; 

(xiv) an Outage Event occurs;  

(xv) the Customer, in writing, requests Transgrid (and Transgrid agrees) to undertake a variation 
to the Connection Work in accordance with clause 7.9 after the Execution Date; or 

(xvi) a claim relating to native title is made under the Native Title Act 1993 (Cth) or Local Aboriginal 
Land Rights Act 1983 (NSW) which impacts the Connection Work (including having regard 
to the access and land arrangements required to be procured by the Customer as 
contemplated by clause 26) or there is a discovery of relics or other items of archaeological 
significance and Transgrid is required to take precautions to prevent their loss, removal or 
damage,  

other than to the extent caused or contributed to by any failure by Transgrid or its Associates to 
comply with its obligations under this agreement. 

(b) If an Excepted Risk occurs and the occurrence of that Excepted Risk necessitates a change to: 

(i) the Connection Work, the Scope of Works (including a change to the constructional plant or 
temporary works which are required to undertake the Connection Work), the Construction 
Program or the manner in which the Connection Work will be undertaken (as compared to 
the manner referred to in the Scope of Works); or 

(ii) the industrial conditions under which the Connection Work will be undertaken, 

and as a result Transgrid is required to:  

(iii) undertake work in addition to the Connection Work detailed in the Scope of Works before the 
occurrence of the Excepted Risk;  

(iv) undertake the Connection Work to a standard which is higher than that referred to in the 
Scope of Works before the occurrence of the Excepted Risk;  

(v) undertake the Connection Work in a manner that is different to the manner outlined in the 
Scope of Works;  

(vi) utilise additional constructional plant and/or temporary works and/or a different type of 
constructional plant and/or temporary works (as compared to the type referred to in the Scope 
of Works) to undertake the Connection Work, 

and/or 

(vii) otherwise:  
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A. incur any costs in relation to the undertaking of the Connection Work in addition to the 
costs which would have been incurred but for the occurrence of the Excepted Risk; 
and/or 

B. incur (or is expected to incur) any Increased Connection O&M Costs,  

(together "Excepted Risk Variations"), then: 

(viii) within 20 Business Days after the date on which Transgrid first became aware that it has or 
will be affected by the occurrence of the Excepted Risk, Transgrid must notify the Customer 
of the occurrence of the Excepted Risk (an "Excepted Risk Notice"); and 

(ix) Transgrid must include in that Excepted Risk Notice:  

A. written notice of the then anticipated impact (if any) of the Excepted Risk on the Date 
for Practical Completion, to the extent this is ascertainable; and  

B. any other information and details of actual and/or anticipated impacts or Excepted Risk 
Variations then known to Transgrid and which Transgrid considers appropriate, acting 
reasonably; 

(x) within 10 Business Days after the receipt of an Excepted Risk Notice, the Customer must 
notify Transgrid in writing whether the Customer disputes any of the matters set out in the 
Excepted Risk Notice, in which case it must give a notice of dispute in accordance with clause 
20.2 within the time specified in this clause 7.6(b)(x). If the parties are unable to resolve the 
dispute within the period specified in clause 20.2(b), either party may refer the dispute to an 
Expert in accordance with clause 20;  

(xi) Transgrid will submit a preliminary indicative proposal to address the Excepted Risk 
Variations ("Preliminary Excepted Risk Variations Proposal") in relation to the Excepted 
Risk as soon as reasonably practicable after the preliminary cost estimates of the impacts of 
the Excepted Risk become known to Transgrid (acting reasonably); 

(xii) within 20 Business Days after the impacts of Excepted Risk are sufficiently known to 
Transgrid such that it is reasonably practicable for Transgrid to do so, Transgrid must notify 
the Customer of: 

A. Transgrid’s estimate of the quantum of the additional Sub-Contractor’s Costs, 
Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of Pocket 
Expenses and Administration Fees that Transgrid will incur as a result of that Excepted 
Risk; 

B. Transgrid’s proposal to address the Excepted Risk Variations (including any available 
drawings or technical details); 

C. a breakdown of the estimated cost of undertaking the proposal referred to in clause 
7.6(b)(xii)B (including any delay or disruption costs which may be incurred by Transgrid 
as a consequence of the change and the quantum of the additional Sub-Contractor’s 
Costs, Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of 
Pocket Expenses and Administration Fees that Transgrid will incur as a result of the 
proposal to address the Excepted Risk Variations); 

D. if Transgrid wishes to recover any Increased Connection O&M Costs, Transgrid’s 
estimate of the quantum of the Increased Connection O&M Costs that Transgrid will 
incur as a result of that Excepted Risk or undertaking the proposal referred to in clause 
7.6(b)(xii)B; and 
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E. written notice of the effect (if any) of the proposal referred to in clause 7.6(b)(xii)B on 
the Construction Program or the Date for Practical Completion and such notice will be 
deemed to satisfy the notification requirements under clauses 12.1(a) and 12.1(b); and 

F. any other information which Transgrid considers appropriate, acting reasonably, 

("Excepted Risk Variations Proposal"). 

(c) Transgrid must, if requested by the Customer, provide such information as the Customer requests 
(acting reasonably) to enable the Customer to make a proper, complete and timely assessment of 
the matters set out in any Excepted Risk Notice or an Excepted Risk Variations Proposal.  

(d) Within 10 Business Days after the receipt of an Excepted Risk Variations Proposal, the Customer 
must notify Transgrid in writing whether the Customer:  

(i) accepts all of the matters set out in the Excepted Risk Variations Proposal; or  

(ii) disputes any of the matters set out in the Excepted Risk Variations Proposal.   

(e) If the Customer notifies Transgrid that it disputes any of the matters set out in the Excepted Risk 
Variations Proposal: 

(i) within the period specified in clause 7.6(d), the Customer must request any additional 
information (acting reasonably); 

(ii) within 10 Business Days after that request, Transgrid must provide the requested additional 
information to the extent that information is reasonably available;  

(iii) the parties must consult in good faith using reasonable endeavours to resolve the matters 
for a period of at least 20 Business Days from the end of the period specified in clause 7.6(d) 
(or such longer period as the parties agree in writing); and 

(iv) if the matters are not resolved after the end of the period specified in clause 7.6(e)(iii), the 
Customer must give a notice of dispute in accordance with clause 20.2.  If the parties are 
unable to resolve the dispute within the period specified in clause 20.2(b), the dispute must 
be determined by an Expert in accordance with clause 20. 

(f) If Transgrid considers that it is appropriate to do so (acting reasonably), Transgrid may update an 
Excepted Risk Notice, Preliminary Excepted Risk Variations Proposal or Excepted Risk Variation 
Proposal from time to time. Any such update will also be an Excepted Risk Notice, Preliminary 
Excepted Risk Variations Proposal or Excepted Risk Variation Proposal for the purposes of this 
agreement.  

(g) Transgrid must take all reasonable steps to mitigate the effect of an Excepted Risk provided that 
nothing in this clause 7.6(g) obliges Transgrid to: 

(i) make any change to:  

A. the Connection Work, the Scope of Works (including a change to the constructional 
plant or temporary works which are required to undertake the Connection Work), the 
Construction Program or the manner in which the Connection Work will be undertaken 
(as compared to the manner referred to in the Scope of Works); or 

B. the industrial conditions under which the Connection Work will be undertaken;  

(ii) undertake any additional work (including undertaking any work to a different standard or in a 
different manner); or 

(iii) otherwise incur any additional costs,  

unless and until the Customer has:  
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(iv) provided written notice approving the taking of such steps at its cost and undertaken to pay 
such costs in accordance with clause 7.6(i); or 

(v) accepted the matters set out in the Excepted Risk Notice and Excepted Risk Variations 
Proposal or the parties have resolved or an expert has determined (in accordance with 
clause 20) all matters which are in dispute in relation to that Excepted Risk Notice or 
Excepted Risk Variation Proposal.  

(h) For the avoidance of doubt, provided Transgrid has acted in good faith, Transgrid is entitled to an 
extension of time in accordance with clause 12.1, for any delay caused (whether in whole or in part) 
by:  

(i) any failure by the Customer to accept, or delay by the Customer in accepting, the matters 
set out in the Excepted Risk Notice or Excepted Risk Variations Proposal; or 

(ii) any dispute between the parties as to any matter in the Excepted Risk Notice or Excepted 
Risk Variations Proposal, 

as if that delay was itself caused by the occurrence of an Excepted Risk.  

(i) Upon an Excepted Risk Variations Proposal being accepted by the Customer or, if the Excepted 
Risk Variations Proposal is disputed by the Customer, all relevant disputes in relation to that 
Excepted Risk Variations Proposal being resolved in accordance with clause 20: 

(i) the Customer must pay the quantum of the additional Sub-Contractor’s Costs, Consultant's 
Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of Pocket Expenses and 
Administration Fees that Transgrid will incur as a result of that Excepted Risk, regardless of 
whether they differ to Transgrid’s estimates set out in the Excepted Risk Variations Proposal;  

(ii) the Connection Work, the Scope of Works (including a change to the constructional plant 
and/or temporary works which is required to undertake the Connection Work), the 
Construction Program or the manner in which the Connection Work will be undertaken (as 
compared to the manner referred to in the Scope of Works) will be varied (in the manner set 
out in the Excepted Risk Variations Proposal, subject to the resolution of any dispute in 
accordance with clause 20); and 

(iii) if the Excepted Risk will result, or will likely result (whether directly or indirectly) in Transgrid 
incurring any Increased Connection O&M Costs, Transgrid may recover from the Customer 
such amount as Transgrid reasonably considers is necessary to compensate Transgrid for 
the Increased Connection O&M Cost. 

(j) The costs which are payable by the Customer under clauses 7.6(i)(i) and 7.6(i)(iii) (if applicable) 
will be recovered by Transgrid in the manner set out in clause 14. 

(k) A failure by Transgrid to provide a notice within the timeframes provided for in clauses 7.6, 7.9, 
12.1 or 14.1 will not of itself invalidate or disentitle Transgrid's claim in respect of an Excepted Risk, 
Customer's Variation or extension of time other than as set out in clause 12.1(m). 

7.7 Failure to agree on the impact 

Either party may refer any dispute in relation to clause 7.6 to the dispute resolution procedures set out in 
clause 20.  If, as a result of an Expert’s determination under 20.4, the dispute is resolved: 

(a) in Transgrid’s favour: 

(i) any failure by the Customer to accept, or delay by the Customer in accepting, the matters 
set out in the Excepted Risk Notice and/or Excepted Risk Variations Proposal; and 

(ii) any referral to the dispute resolution procedures set out in clause 20, 

will be deemed to be an Excepted Risk; or 
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(b) in the Customer’s favour: 

(i) any failure by the Customer to accept, or delay by the Customer in accepting, the matters 
set out in the Excepted Risk Notice and/or Excepted Risk Variations Proposal; and 

(ii) any referral to the dispute resolution procedures set out in clause 20, 

will be deemed not to be an Excepted Risk.  

7.8 Variations to the Construction Program  

Transgrid may vary the Construction Program at any time provided that:  

(a) Transgrid has complied with its obligations under clause 7.4; and 

(b) the Date for Practical Completion can only be varied in accordance with clause 12 or by agreement 
between the parties.  

Transgrid must use reasonable endeavours to notify the Customer of any proposed variation to the 
current Construction Program prior to implementing that variation. 

7.9 Variations to the Connection Work 

(a) Without limiting clause 7.6, Transgrid may vary any part of the Connection Work at Transgrid's own 
expense provided that any such variation will not:  

(i) derogate from Transgrid's obligations under clause 7.2;  

(ii) cause the Customer to make any change, variation or modification to the Customer's 
Facilities, or increase the time to complete the Customer's Facilities;  

(iii) cause the Customer to be required to obtain or vary any of the Authorisations for the 
Customer's Facilities; or  

(iv) cause the cost of the Customer's Work or the operation and maintenance of the Customer's 
Facilities to increase beyond the costs which would have been incurred if no variation had 
been made. 

(b) Transgrid must use reasonable endeavours to advise the Customer of any proposed variation to 
the Connection Work prior to making that variation to the Connection Work. 

(c) The Customer may, at any time prior to Practical Completion, request Transgrid to make a variation 
to the Connection Work (a "Customer Variation") provided that any such variation must be within 
the general scope of the Connection Work.  

(d) Upon receipt of a request from the Customer under clause 7.9(c), Transgrid will deliver to the 
Customer (within 20 Business Days after receipt of that request): 

(i) its estimate of the additional Sub-Contractor’s Costs, Consultant's Fees, Transgrid's Costs, 
Licence Costs, Easement Costs, Out of Pocket Expenses and Administration Fees that 
Transgrid or its Associates will incur if Transgrid undertakes and completes the Customer 
Variation;  

(ii) details of the changes (if any) which Transgrid believes would be required to be made to the 
Connection Work, the Scope of Works, the Construction Program, the manner in which the 
Connection Work will be undertaken and/or the terms of this agreement, in order to 
accommodate the Customer Variation;  

(iii) where Transgrid considers that the Customer Variation is likely to result in a delay to Practical 
Completion, details of the period of the expected delay; and 

(iv) if Transgrid will incur (or is expected to incur) any Increased Connection O&M Costs if 
Transgrid undertakes and completes the Customer Variation and Transgrid wishes to recover 
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any Increased Connection O&M Costs, Transgrid’s estimate of the quantum of the Increased 
Connection O&M Costs that Transgrid will incur (or is expected to incur) if Transgrid 
undertakes and completes the Customer Variation. 

(e) Transgrid and the Customer will endeavour to agree in good faith on: 

(i) the quantum of additional Sub-Contractor’s Costs, Consultant's Fees, Transgrid's Costs, 
Licence Costs, Easement Costs, Out of Pocket Expenses and Administration Fees that 
Transgrid or its Associates will incur if Transgrid undertakes and completes the Customer 
Variation;  

(ii) the details of the changes (if any) which should be made to the Connection Work, the Scope 
of Works, the Construction Program, the manner in which the Connection Work will be 
undertaken and/or the terms of this agreement, in order to accommodate the Customer 
Variation;  

(iii) all amendments to this agreement which are reasonably required to accommodate the 
Customer Variation, including changes to the Date for Practical Completion; and 

(iv) if clause 7.9(d)(iv) applies, the quantum of the Increased Connection O&M Costs.  

(f) If the parties are unable to agree on the matters referred to in clause 7.9(e) within 20 Business 
Days after commencing negotiations, the Customer Variation has no effect and neither party may 
refer that failure to reach agreement for resolution in accordance with clause 20.  

(g) For the avoidance of doubt, Transgrid may vary any part of the Connection Work if that variation is 
required as a result of the occurrence of an Excepted Risk and the limitations set out in 
clause 7.9(a) will not apply to a variation which is required as a result of the occurrence of an 
Excepted Risk. 

(h) If there is a lack of agreement between the parties as to whether a variation sought by Transgrid 
has properly been classified as resulting from the occurrence of an Excepted Risk, then either party 
can refer that matter to be determined in accordance with the dispute resolution procedures set out 
in clause 20 by serving a notice on the other party. The Customer may refer the question as to 
whether the proposed alteration to the Charges notified under clause 14.2 has been determined in 
a manner which is consistent with the methodology used by Transgrid to determine the original 
Charges under the Connection Agreement to Expert determination in accordance with clause 14.3. 

7.10 Completion of the Customer's Facilities for commissioning  

The Customer must: 

(a) give Transgrid at least 40 Business Days' notice of the date on which the Customer anticipates it 
will complete; and 

(b) give a notice to Transgrid when it has completed, 

the construction and commissioning of the Customer's Facilities to the stage where Transgrid is able to 
complete the joint commissioning and testing of the Connection Work and the Customer's Facilities in 
accordance with the requirements set out in the Scope of Works.  

7.11 Variations to the Customer's Work 

(a) The Customer must give prior notice to Transgrid of any proposed variation to the Customer's Work 
that may affect Transgrid's performance of the Connection Work. The Customer may vary any part 
of the Customer’s Work provided that it has provided such notice (if required) and any such variation 
will not: 

(i) derogate from the Customer's obligations under clause 7.1; 
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(ii) involve a change to the Customer's Facilities or any requirement for the Customer's Facilities 
identified in the Scope of Works;  

(iii) cause Transgrid to make any change, variation or modification to the Connection Work or 
any part of Transgrid's transmission network, increase the time to complete the Connection 
Work, increase the cost to complete the Connection Work or provide the Services, or 
adversely impact on other Network Users or power system security; or  

(iv) require Transgrid to obtain any additional Authorisations or comply with any additional 
Applicable Laws (including in particular, any additional or modified Authorisations from 
AEMO). 

(b) If the Customer wishes to make a variation to the Customer's Work not permitted by clause 7.11(a), 
it must provide details of the proposed variation to Transgrid and may only proceed with the 
proposed variation with Transgrid's prior written consent (not to be unreasonably withheld). 

7.12 Direction to accelerate 
(a) The Customer may at any time (including after Transgrid provides a notice under clause 12.1) 

request Transgrid to accelerate the Connection Works. Prior to commencing any such acceleration 
Transgrid must give the Customer: 

(i) confirmation that it will accelerate the Connection Works; or  

(ii) confirmation that it will not accelerate the Connection Works, 

and where Transgrid provides a confirmation in accordance with clause 7.12(a)(i) that it will 
accelerate the Connection Works, then it must also provide: 

(iii) an estimate of the costs of taking all such necessary measures or the necessary variation to 
the Charges to reflect those costs, including in either case, costs or variations for any Sub-
Contractor’s Costs, Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, 
Out of Pocket Expenses and Administration Fees;  

(iv) any other information and supporting documentation reasonably required by the Customer 
to verify the estimated costs; and 

(v) the method for paying Transgrid its costs associated with the acceleration. 

(b) If the Customer receives a confirmation referred to in clause 7.12(a)(i) and wishes to proceed with 
the acceleration, the Customer:  

(i) will direct Transgrid to accelerate the Connection Works in writing; and  

(ii) must pay Transgrid its costs associated with the acceleration in accordance with the method 
proposed by Transgrid under clause 7.12(a). 

7.13 Separate contractors 

(a) Transgrid acknowledges that Separate Contractors will be engaged by the Customer to undertake 
work on the Land at the same time as Transgrid is performing the Connection Work. 

(b) Transgrid must: 

(i) co-operate with any Separate Contractors, including by Transgrid and its Associates 
attending open discussions with the Separate Contractors and considering available options 
for co-ordinating the Connection Work with the works being performed by any Separate 
Contractors; 

(ii) not unreasonably obstruct, delay or interfere with Separate Contractor's work provided that 
nothing in this clause 7.12 will prevent Transgrid from undertaking the Connection Work in 
accordance with its other rights and obligations under this agreement; and 
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(iii) not damage any Separate Contractor's work. 

(c) Without limiting clause 7.6(a)(xiii), the Customer must procure that any Separate Contractors: 

(i) co-operate with Transgrid including by attending open discussions with Transgrid and its 
Associates and considering available options for co-ordinating their works with the 
Connection Work being performed by Transgrid; 

(ii) not unreasonably obstruct, delay or interfere with the Connection Work; and 

(iii) not damage the Connection Work. 

7.14 Safety and health requirements 

(a) General 

(i) Transgrid must: 

A. in executing the Connection Work, comply with, and require all persons who carry out 
work for Transgrid while executing the Connection Work to comply with, all Applicable 
Laws and Authorisations, including, without limitation, WHS Legislation; 

B. develop, implement and maintain appropriate  systems so as to prevent injury or illness 
to persons or damage to property from electricity on, about or adjacent to the Land and 
related access routes arising from the Connection Work, so far as is reasonably 
practicable; 

C. when reasonably requested by the Customer in writing, provide necessary information 
to the Customer in relation to any part of Transgrid’s health and safety systems and 
procedures relevant to the Connection Work; 

D. consult, cooperate and coordinate with the Customer about any matters in relation to 
which both parties owe a duty under WHS Legislation; 

E. report any known health or safety risks to the Customer and provide any information 
in its possession to the Customer that could have a serious or imminent adverse effect 
on the Customer's Facilities or the Customer's Work being carried out safely or without 
harm to health; 

F. provide reasonable assistance to the Customer in the event of a notifiable incident as 
defined under WHS Legislation or in relation to any safety or health incident required 
to be notified to an Authority under other Applicable Laws or Authorisations while 
executing the Connection Work, including the provision of any information and 
documents reasonably requested and in a timely manner; and 

G. report to the Customer and procure Transgrid’s Associates to report any notifiable 
safety or health incident as defined under WHS Legislation or in relation to any safety 
or health incident required to be notified to an Authority under other Applicable Laws 
or Authorisations  arising out of the Connection Work, and if reasonably requested by 
the Customer, provide within 3 Business Days of the request, information setting out: 

I. details of the incident; and 

II. steps taken to prevent a re-occurrence. 

(ii) The Customer must: 

A. in so far as the Customer's Work may affect the Connection Work or Connection 
Assets, comply with, and require all persons who carry out work for the Customer while 
executing the Customer's Work to comply with, all Applicable Laws and Authorisations, 
including WHS Legislation; 
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B. in so far as the Customer's Work may affect the Connection Work or Connection 
Assets, develop implement and maintain appropriate safety systems so as to prevent 
injury to persons or damage to property from electricity, so far as is reasonably 
practicable; 

C. when reasonably requested by Transgrid in writing, provide necessary information to 
Transgrid in relation to any part of the Customer's health and safety systems and 
procedures relevant to the Connection Work or Connection Assets; 

D. consult, cooperate and coordinate with Transgrid about any matters in relation to which 
both parties owe a duty under WHS Legislation;  

E. report any known health or safety risks to Transgrid and provide any information in its 
possession to Transgrid that could have a serious or imminent adverse effect on the 
Connection Assets or the Connection Work being carried out safely and without harm 
to health;  

F. provide reasonable assistance to Transgrid in the event of a notifiable incident as 
defined under WHS Legislation or in relation to any safety or health incident required 
to be notified to an Authority under other Applicable Laws or Authorisations, while 
executing the Connection Work, including the provision of any information and 
documents reasonably requested and in a timely manner; and 

G. report to Transgrid, and procure Customer’s Associates to report, any notifiable safety 
or health incident as defined under WHS Legislation or in relation to any safety or 
health incident required to be notified to an Authority under other Applicable Laws or 
Authorisations in relation to the Connection Work or in relation to the Customer's Work 
that could affect the Connection Work or Connection Assets, and if requested by 
Transgrid, provide within 3 Business Days of the request, information setting out: 

I. details of the incident; and 

II. steps taken to prevent a re-occurrence. 

(iii) Without limiting the parties’ respective obligations under clauses 7.14(a) and 7.14(b), a 
nominated executive of each party will meet to discuss health and safety prior to 
commencement of any construction activities forming part of the Connection Works or the 
Customer’s Works and at least two other times during the period of construction (unless 
agreed otherwise), at such time and location reasonably convenient to both parties’ 
respective executives. Such meetings may be by held in person or remotely by audio-visual 
link. 

(b) WHS Legislation 

(i) Subject to clauses 7.14(b)(ii) and 7.14(b)(iii): 

A. the Customer appoints Transgrid as the principal contractor for all construction work 
forming part of the Connection Work that constitutes a construction project 
commissioned by the Customer as defined under WHS Legislation; 

B. Transgrid accepts the appointment and engagement as principal contractor under 
clause 7.14(b)(i)A; 

C. the Customer authorises Transgrid to exercise such authority of the Customer as is 
necessary, including having management and control of the workplace as necessary, 
to enable Transgrid or its nominee (as applicable) to discharge its responsibilities as 
the principal contractor under WHS Legislation; and 
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D. without limiting Transgrid's obligations under this agreement, Transgrid or its nominee 
(as applicable) must comply with the duties of a principal contractor under WHS 
Legislation. 

(ii) Transgrid may notify the Customer that Transgrid will not be engaged as the principal 
contractor under clause 7.14(b)(i) and instead nominate an Associate of Transgrid to be the 
principal contractor by delivering to the Customer a principal contractor appointment form in 
the form set out in Schedule 6, signed by the Associate. 

(iii) If Transgrid gives the Customer a signed principal contractor appointment form under 
clause 7.14(b)(ii): 

A. the Customer must engage and appoint the Associate nominated by Transgrid as the 
principal contractor for all construction work forming part of the Connection Work that 
constitutes a construction project commissioned by the Customer as defined under 
WHS Legislation by executing the principal contractor appointment form and returning 
the form to Transgrid; 

B. the Customer authorises the Associate appointed as a principal contractor in 
accordance with clause 7.14(b)(iii)A and Schedule 6 to exercise such authority of the 
Customer as is necessary, including having management and control of the workplace 
as necessary, to enable that Associate to discharge its responsibilities as the principal 
contractor under WHS Legislation;  

C. Transgrid must require that the Associate appointed as principal contractor complies 
with the duties of a principal contractor under WHS Legislation; and 

D. Transgrid acknowledges and agrees that such appointment does not exclude or 
reduce Transgrid’s obligations under clauses 7.14(a) and 7.14(b). For the avoidance 
of doubt, Transgrid will be responsible for any failure by any Associate appointed as 
principal contractor under clause 7.14(b)(iii)C to comply with the duties of a principal 
contractor under WHS Legislation. 

8. REPRESENTATIVES 

(a) The parties' Representatives are the persons identified in clause 1.1 of this agreement. 

(b) The parties may from time to time appoint some other person as their Representative in place of 
the person previously appointed and must give written notice of the name of that person to the 
other party without delay. 

(c) The Representative of each party represents and acts for that party at all times during the Term. 

(d) All notices, instructions, information and other communications to be given by one party or that 
party's Representative to the other party must be given to the other party's Representative, except 
as otherwise provided. 

9. CONSTRUCTION PROGRAM 

9.1 Construction Program 

(a) A high-level indicative initial Construction Program with key milestones is set out in Schedule 3. 

(b) Transgrid must prepare an updated Construction Program for the Connection Work and provide a 
copy of the updated Construction Program to the Customer within 30 Business Days after the 
Commencement Date.   

(c) If Transgrid changes the Construction Program, Transgrid will provide a copy of the amended 
Construction Program to the Customer within 15 Business Days after such amendment but any 
change must not derogate from Transgrid's obligations under clause 7.2. 
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9.2 Co-operation in construction, commissioning and testing 

Without limiting clause 7.4, the Customer and Transgrid must use their reasonable endeavours to co-
operate with each other in respect of the construction, commissioning and testing of the Connection Work. 

10. INSPECTION AND COMMISSIONING 

[Drafting note: Transgrid to consider any technical updates to this regime in clause 10 on a project by 
project basis.] 

10.1 Inspection 

The Customer and the Customer's Representative may inspect any part of the Connection Work 
(including any project or design documents) at any time and from time to time by giving 5 Business Days’ 
notice to Transgrid.  In exercising its right of inspection under this clause 10.1, the Customer's 
Representative must be accompanied at all times by Transgrid’s Representative or a nominee of 
Transgrid’s Representative and follow the safety requirements and all other reasonable instructions of 
Transgrid. 

10.2 Compliance testing and commissioning  

(a) Notwithstanding clause 10.2(d), Transgrid will: 

(i) prior to the initial connection of the Customer's Facilities to the Transmission System and 
following a notice being served to the Customer in accordance with clause 10.2(b)(i), be 
entitled to inspect and, where necessary, require the Customer to test those parts of the 
Customer's Facilities that have a direct effect on the Transmission System to satisfy itself 
that the Customer's Facilities are acceptable for connection and comply in all material 
respects with the requirements of this agreement and the Connection Agreement (including, 
in particular, the Technical Obligations); and 

(ii) following the successful completion of the tests referred to in clause 10.2(a)(i), complete the 
final connection of the Connection Assets to the Customer's Facilities and the final end to 
end testing of the Connection Assets and the Customer's Facilities in accordance with the 
requirements fixed under the Scope of Works. 

(the "Final Commissioning"). 

(b) Transgrid must: 

(i) give the Customer not less than 2 Business Days’ notice of such inspection and any related 
request for testing of the Customer's Facilities under clause 10.2(a)(i) (provided that 
Transgrid must not give such a notice until the Customer has provided notice under clause 
7.10(b)); and  

(ii) minimise, as far as is reasonably practicable, any disruption to any employee, contractor or 
sub-contractor of the Customer engaged at the Customer's Facilities arising out of such 
inspections and testing of the Customer's Facilities. 

(c) As soon as reasonably practicable after completion of the tests, Transgrid will notify the Customer 
of any non-compliance with the terms of this agreement or the Connection Agreement resulting 
from such tests and provide the Customer with such further information as is reasonably required 
by the Customer to identify the relevant non-compliance. 

(d) Prior to the initial connection of the Customer's Facilities to the Transmission System, the parties 
will each comply with their respective obligations under the Scope of Works and clause 5.8 of the 
Rules in relation to the commissioning and testing of the Customer's Facilities and the Connection 
Work so as to ensure that the connection of the Customer's Facilities is carried out in accordance 
with the procedures and timeframes set out in the Scope of Works and clause 5.8 of the Rules, 
unless the parties agree otherwise. 
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(e) Any inspection and testing of the Customer's Facilities by Transgrid in accordance with this clause 
10.2 will not relieve the Customer from any liability, responsibility or obligation under this agreement 
or the Connection Agreement (nor create any obligation or liability on Transgrid) to ensure that the 
Customer's Facilities are acceptable for connection to the Transmission System and comply in all 
material respects with the requirements of this agreement or the Connection Agreement (including, 
in particular, the Technical Obligations).  

10.3 Non-compliance 

(a) If having regard to good electricity industry practice: 

(i) the Customer's Facilities are not acceptable for connection to the Transmission System 
because they do not comply in any material respect with the requirements of this agreement 
and/or the Connection Agreement (including, in particular, the Technical Obligations or any 
other requirements for the Customer's Facilities identified in the Scope of Works) (a "Facility 
Deficiency"); or 

(ii) the Facility Deficiency would have a material adverse effect on the Transmission System if 
the Customer's Facilities were connected to the Transmission System,  

then, until the Customer remedies the Facility Deficiency and the Customer's Facilities are 
acceptable for connection to the Transmission System (because they comply in all material 
respects with the requirements of this agreement and the Connection Agreement), the Customer's 
Facilities will not be connected to the Transmission System.  

(b) Where, the Facility Deficiency would not, having regard to good electricity industry practice, have 
a material adverse effect on the Transmission System, Transgrid may permit the connection of the 
Customer's Facilities to the Transmission System subject to compliance by the Customer with any 
conditions reasonably required by Transgrid but the Customer must remedy the Facility Deficiency 
as soon as reasonably practicable and notify Transgrid in writing when that Facility Deficiency has 
been remedied.  

(c) Transgrid will notify the Customer of any Facility Deficiency as soon as reasonably practicable after 
becoming aware of the existence of that Facility Deficiency and provide the Customer with such 
further information as is reasonably required by the Customer to identify the nature and extent of 
that Facility Deficiency. 

10.4 Notifications relating to Practical Completion  

Transgrid will give the Customer at least 10 Business Days’ notice of the date on which Transgrid 
anticipates that Practical Completion of the Connection Work will be achieved. 

11. PROJECT MEETINGS 

(a) A project consultation group will be established, comprising: 

(i) Transgrid’s Representative and one (1) or more other representative from Transgrid;   

(ii) the Customer's Representative and one (1) or more other representative from the Customer; 
and 

(iii) any third party that Transgrid and the Customer agree to be appointed as a member of the 
project consultation group, 

(the "Project Consultation Group"). 

(b) The Project Consultation Group will meet monthly, or as otherwise agreed by the Transgrid’s 
Representative and the Customer’s Representative, at a venue reasonably convenient to the 
members of the Project Consultation Group. 
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(c) Transgrid will appoint a chair for each Project Consultation Group meeting, who will also be 
responsible for or appoint someone responsible for taking and circulating meeting minutes. 

(d) The function of the Project Consultation Group is to monitor and receive reports from Transgrid or 
the Customer and to make recommendations regarding the delivery of the Project. 

(e) Without limiting any other provision of this agreement, nothing which occurs during a Project 
Consultation Group meeting or as part of the process for such meetings (including anything agreed 
by the Project Consultation Group at such meetings) will: 

(i) relieve any party of its obligations, or constitute a waiver or a variation of any party's rights 
or obligations under this agreement; or 

(ii) be construed as a direction, instruction, variation or notice to do or not to do anything,  

and the parties confirm that all discussions, debates, disagreements and resolutions on any matters 
raised at these meetings are only for the purpose of satisfying the objectives as agreed by the 
Project Consultation Group. 

12. DELAY 

12.1 Extensions of time 

(a) If Transgrid becomes aware of any potential or actual delay to the progress of the Connection Work 
as compared to the rate of progress identified in the Construction Program, Transgrid must, within 
20 Business Days after becoming aware of that fact, notify the Customer in writing of the 
circumstances and (where known) the probable effects of that delay including:  

(i) Transgrid's best estimate of the length of that delay; 

(ii) any likely required variation to the Connection Work, the Scope of Works (including a change 
to the constructional plant or temporary works which are required to undertake the 
Connection Work), the Construction Program or the manner in which the Connection Work 
will be undertaken as compared to the manner referred to in this agreement (including the 
Scope of Works) as a result of that delay; and  

(iii) where the delay is caused (whether in whole or in part) by the occurrence of an Excepted 
Risk:  

A. Transgrid's best estimate at that time of the quantum of the additional Sub-Contractor’s 
Costs, Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of 
Pocket Expenses and Administration Fees which Transgrid estimates it or its 
Associates will incur as a result of that delay; and 

B. if Transgrid will incur (or is expected to incur) any Increased Connection O&M Costs 
as a result of that delay and Transgrid wishes to recover any Increased Connection 
O&M Costs, Transgrid’s estimate of the quantum of the Increased Connection O&M 
Costs.  

(b) Within 20 Business Days after serving a notice under clause 12.1(a), Transgrid shall submit a 
written claim for an extension of time for Practical Completion to the Customer.   

(c) Where the delay continues beyond the 20 Business Day period referred to in clause 12.1(b), 
Transgrid must continue to submit a written claim for an extension of time for Practical Completion 
in intervals of the greater of: 

(i) 20 Business Days after the last date that the previous claim was due; and 

(ii) 20 Business Days after Transgrid first became aware of any change to the circumstances 
relating to the delay or that the details included in its previous claim are no longer up to date, 



 

 
Sensitive 

or until the delay has ceased. 

(d) For the avoidance of doubt, a written claim for an extension of time for Practical Completion under 
clause 12.1(a), 12.1(b) or 12.1(c):  

(i) must contain Transgrid's best estimate at that time concerning the matters referred to in 
clause 12.1(a); and 

(ii) may be subsequently updated by Transgrid providing a further notice in writing to the 
Customer as further details concerning the relevant delay and the effects of that delay 
become available.  

(e) Subject to clause 12.1(f), the parties must use their reasonable endeavours to mitigate the impact 
of that delay on the: 

(i) achievement of Practical Completion of the Connection Work;  

(ii) quantum of the additional Sub-Contractor’s Costs, Consultant's Fees, Transgrid's Costs, 
Licence Costs, Easement Costs, Out of Pocket Expenses and Administration Fees and 
Increased Connection O&M Costs which Transgrid or its Associates will or might incur as a 
result of that delay; and 

(iii) extent of any required variation to the Connection Work, the Scope of Works (including a 
change to the constructional plant or temporary works which are required to undertake the 
Connection Work), the Construction Program or the manner in which the Connection Work 
will be undertaken (as compared to the manner referred to in this agreement (including the 
Scope of Works)) as a result of that delay. 

(f) If a delay is caused (whether in whole or in part) by the occurrence of an Excepted Risk, the parties 
agree that nothing in clause 12.1(e) will require Transgrid to incur any additional costs which have 
not been first agreed in accordance with clause 12.1(g) or under the terms of an acceleration 
proposal which has been agreed in writing by the parties.  

(g) If an Excepted Risk occurs and, as a result, Transgrid will be delayed in achieving Practical 
Completion (the extent of the relevant delay being the "Eligible Delay"), subject to clause 12.1(h), 
then: 

(i) the Date for Practical Completion will be extended by the length of the Eligible Delay; 

(ii) the Customer must pay the quantum of the additional Sub-Contractor’s Costs, Consultant's 
Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of Pocket Expenses and 
Administration Fees which Transgrid or its Associates has incurred or will incur as a result of 
that Eligible Delay;  

(iii) the Connection Work, the Scope of Works (including a change to the constructional plant or 
temporary works which are required to undertake the Connection Work), the Construction 
Program or the manner in which the Connection Work will be undertaken (as compared to 
the manner referred to in this agreement (including the Scope of Works)) will (subject to 
clause 7.6, if applicable) be varied to the extent necessary as a result of that delay; and 

(iv) if, as a result of that delay, Transgrid will incur (or is expected to incur) any Increased 
Connection O&M Costs, Transgrid may recover from the Customer such amount as 
Transgrid reasonably considers is necessary to compensate Transgrid for the Increased 
Connection O&M Cost.  

(h) Where more than one event causes concurrent delays and the cause of at least one of those 
events, but not all of them, is an Excepted Risk, then to the extent that the delays are concurrent, 
the delay shall be treated as an Eligible Delay for as long as the delay caused by the Excepted 
Risk continues. 
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(i) In determining whether Transgrid is or will be delayed in achieving Practical Completion, regard 
will not be had to whether Transgrid can, by committing extra resources or incurring extra costs, 
make up the time lost. 

(j) The costs which are payable by the Customer under clauses 12.1(g)(ii) and 12.1(g)(iv) (as 
applicable) will be recovered by Transgrid in the manner set out in clause 14. 

(k) Either party may refer any dispute in relation to this clause 12 to the dispute resolution procedures 
set out in clause 20.  If, as a result of an Expert’s determination under clause 20.4, the dispute is 
resolved: 

(i) in Transgrid’s favour, any failure to reach agreement and any referral to the dispute resolution 
procedures set out in clause 20 will be deemed to be an Excepted Risk for the purposes of 
this clause 12.1; or 

(ii) in the Customer’s favour, any failure to reach agreement and any referral to the dispute 
resolution procedures set out in clause 20 will not be an Excepted Risk for the purposes of 
this clause 12.1.  

(l) Except as expressly stated in this clause 12.1 and clause 7.6: 

(i) Transgrid bears all risk of delay and disruption to the progress of the Connection Work; and 

(ii) Transgrid is not entitled to make any Claims in respect of delay and disruption to the progress 
of the Connection Work. 

(m) If Transgrid fails to notify the Customer within 20 Business Days after becoming aware that the 
occurrence of an Excepted Risk has caused an actual delay to the progress of the Connection 
Work as compared to the rate of progress identified in the Construction Program (with the date on 
which Transgrid became so aware being the "Transgrid awareness date"), Transgrid will not be 
entitled to make any Claim: 

(i) in respect of an extension of time under clause 12.1(g) in respect of that portion of the delay:  

A. commencing on the Transgrid awareness date; and 

B. ending on the last Business Day ("Ineligible Delay End Date") immediately preceding 
the date which is 20 Business Days before the date on which Transgrid first gave a 
notice to the Customer under clause 12.1(a) in respect of that delay, 

("Ineligible Delay"); and 

(ii) in respect of costs under clause 12.1(g) associated with that Ineligible Delay but only to the 
extent that Transgrid or its Associates would not have incurred the relevant additional Sub-
Contractor's Costs, Consultant’s Fees, Transgrid’s Costs, Licence Costs, Easement Costs, 
Out of Pocket Expenses, Administration Fees or Increased Connection O&M Costs (as 
applicable) had Transgrid notified the Customer of the occurrence of the Excepted Risk within 
20 Business Days after the Transgrid awareness date.  

For the avoidance of doubt, nothing in this clause 12.1(m) limits Transgrid’s right to make any Claim 
in respect of an extension of time or (including any associated costs) under clause 12.1(g) in 
relation to any portion of the delay which occurs after the Ineligible Delay End Date. 

13. ACCESS AND TITLE AND RISK OF CONNECTION ASSETS 

13.1 Access 

(a) Subject to clause 13.1(b) and without limiting Transgrid's other rights of access under Applicable 
Laws, this agreement and the Connection Agreement, the Customer and its Associates will provide 
Transgrid and its Associates with clear, unhindered and safe access to and over the Land as well 
as any land to which the Customer or any of its Associates has a right to provide access and that 
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is within the vicinity of the Land, and any associated access roads for the purpose of Transgrid 
exercising its rights and performing its obligations under this agreement. 

(b) Without limiting clauses 7.6 and 12.1, Transgrid acknowledges and agrees that its right of access 
or use under clause 13.1(a): 

(i) may not be exercised in a manner which: 

A. prevents the Customer from performing its obligations under this agreement and the 
Connection Agreement or carrying out its normal operations; or 

B. is inconsistent with Applicable Laws, Authorisations or requirements of any Authority; 
and/or 

(ii) may be restricted or limited: 

A. by industrial relations or occupational health and safety requirements;  

B. by the matters set out in clause 7.14; or 

C. where such access will delay the Customer in the performance of its obligations under 
this agreement or the Connection Agreement. 

13.2 Provisions applying to access 

(a) Except where access is required in cases of emergency, or as otherwise provided for under this 
clause and subject to clause 7.14, any right of access conferred on Transgrid by this clause 13 
must be exercised as follows: 

(i) where it is reasonably practicable to do so, Transgrid must provide to the Customer 
reasonable notice that it will be exercising its right of access and set out in the notice the 
purpose of that access; and 

(ii) Transgrid must cause as little inconvenience to the Customer and its Associates as is 
practicable and must observe any reasonable access and safety procedures specified and 
communicated by the Customer and its Associates (to the extent they are applicable) at all 
times. 

(b) The right of access conferred on a party by this clause 13 will be in addition to any right of access 
that either party may have under Applicable Laws. 

13.3 Title and risk of Connection Assets 

(a) Title to and risk in the Connection Assets rests with Transgrid or a person nominated by Transgrid 
at all times. 

(b) Title to and risk in the Customer's Facilities rests with the Customer or a person nominated by the 
Customer at all times. 

14. ADJUSTMENT TO CHARGES AND PAYMENT OBLIGATIONS 

14.1 Progress payments of Variation Costs 

(a) To the extent that Transgrid or its Associates incur any additional Sub-Contractor’s Costs, 
Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, Out of Pocket Expenses or 
Administration Fees: 

(i) as a result of an Excepted Risk under clause 7.6; 

(ii) for undertaking or completing the Customer Variation under clause 7.9; or 

(iii) as a result of an Eligible Delay under clause 12.1, 

Transgrid may, at any time and from time to time (a "Progress Claim Date") submit to the 
Customer a claim for payment (a "Progress Claim") in accordance with this clause 14.1 for the 
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value of the work (to the extent it constitutes or is the subject of a claim for Variation Costs) carried 
out by Transgrid in performance of this agreement up to the Progress Claim Date. 

(b) A Progress Claim must include: 

(i) a register of all variations claimed and their claimed value and percentage complete (as 
determined by Transgrid, acting reasonably); 

(ii) the value of the work (to the extent it constitutes or is the subject of a claim for Variation 
Costs) carried out by Transgrid in performance of this agreement up to the Progress Claim 
Date attributable to the Connection Assets (as determined by Transgrid, acting reasonably) 
less any Connection Progress Claims Previously Paid ("Connection Progress Claim 
Amount"); and 

(iii) an invoice (which must be valid for GST purposes) for the Connection Progress Claim 
Amount. 

(c) The Customer must pay the Connection Progress Claim Amount by no later than 4:00 pm on the 
10th Business Day after the date of an invoice rendered under clause 14.1(b)(iii). 

(d) The payment of moneys in respect of a Progress Claim is not evidence of the value of work or an 
admission of liability or that work has been executed satisfactorily but is a payment on account 
only. 

14.2 Adjustment of Connection Agreement for Connection Variation Costs 

(a) As soon as practicable after the Date of Final Commissioning, Transgrid must provide to the 
Customer a notice setting out:  

(i) details of the aggregate of any Variation Costs agreed or determined under clause 7.6, 7.9 
and/or 12.1 as at that date; plus 

(ii) details of the aggregate of any Increased Connection O&M Costs agreed or determined 
under clause 7.6, 7.9 and/or 12.1 as at that date; plus 

(iii) any outstanding claims under clause 7.6, 7.9 and/or 12.1 as at that date; less 

(iv) any Connection Progress Claims Previously Paid as at that date,  

("Connection Variation Costs").  

(b) The notice provided by Transgrid under clause 14.2(a) will also include the: 

(i) adjustment to the 'Charges' as defined in the Connection Agreement; 

(ii) adjustment to the 'Asset Stranding Charge' as defined in the Connection Agreement; and 

(iii) adjustment to the 'Guaranteed Amount' as defined in the Connection Agreement, 

such adjustment to be determined by Transgrid by including the Connection Variation Costs in the 
costs used to determine the Charges, Asset Stranding Charge and Guaranteed Amount in a 
manner which is consistent with the manner in which the original amounts (as applicable) under 
the Connection Agreement were determined by Transgrid. 

(c) To the extent that the Connection Variation Costs are: 

(i) a positive amount, the Customer must pay the Connection Variation Costs to Transgrid;  

(ii) a negative amount, Transgrid must refund the Connection Variation Costs to the Customer, 

in each case, payable by way of an adjustment to the Charges payable to Transgrid under the 
Connection Agreement as notified in accordance with clause 14.2(b) above.  



 

 
Sensitive 

(d) Subject to clause 14.3 below, the Connection Agreement will be deemed to have been amended 
from the Payment Commencement Date to reflect the adjustment notified by Transgrid under 
clause 14.2(a). 

14.3 Disputes regarding the adjustment of the Connection Agreement for Connection Variation Costs 

(a) Notwithstanding anything to the contrary in clause 20, if the Customer refers the question as to 
whether the proposed alteration to the Charges and other amounts in the Connection Agreement 
notified under clause 14.2 has been determined in a manner which is consistent with the manner 
in which the original amounts (as applicable) under the Connection Agreement were determined 
by Transgrid to Expert determination in accordance with clause 20, the parties agree that:  

(i) Transgrid will provide full details concerning the methodology used to determine the original 
Charges, Asset Stranding Charge or Guaranteed Amount (as applicable) under the 
Connection Agreement to the Expert; 

(ii) the Expert will be instructed to determine the relevant adjustment using the methodology 
provided by Transgrid under clause 14.3(a)(i) and the Connection Variation Costs and advise 
the parties of its decision concerning that adjustment within 20 Business Days after receipt 
of the information from Transgrid under clause 14.3(a)(i);  

(iii) the Expert will be instructed not to disclose details concerning the methodology used to 
determine the original amount under the Connection Agreement but to simply certify that the 
adjustment to the relevant amount or amounts has been determined by applying that 
methodology and the Connection Variation Costs;  

(iv) on notification by the Expert of the Expert's determination under this clause 14.3, the parties 
will be bound by that determination and the Connection Agreement will be deemed to have 
been amended from the Payment Commencement Date to reflect the adjustment to the 
Charges, Asset Stranding Charge or Guaranteed Amount (as applicable);  

(v) if the relevant adjustment notified by Transgrid under clause 14.2(a) is greater than the 
applicable adjustment determined by the Expert in accordance with this clause 14.3: 

A. Transgrid will set off against the future Charges payable by the Customer under the 
Connection Agreement any excess Charges paid by the Customer, together with 
interest on that excess at a rate equal to the Interest Rate (as that term is defined in 
the Connection Agreement) calculated on a daily basis; and 

B. Transgrid must pay the Expert's costs; and 

(vi) if the relevant adjustment notified by Transgrid under clause 14.2(a) is equal to or less than 
the applicable adjustment determined by the Expert in accordance with this clause 14.3: 

A. to the extent that the Charges notified under clause 14.2(a) are less than the Charges 
determined under this clause 14.3, the Customer must pay the shortfall to Transgrid, 
together with interest on that shortfall at a rate equal to the Interest Rate (as that term 
is defined in the Connection Agreement) calculated on a daily basis; and 

B. the Customer must pay the Expert's costs. 

(b) For the avoidance of doubt, any alteration to the Charges payable by the Customer in accordance 
with the notice in clause 14.2(a) (as applicable) must be paid by the Customer in accordance with 
its obligations under the Connection Agreement until such time as the Charge is either modified: 

(i) in accordance with this agreement or the Connection Agreement; or  

(ii) by an Expert in accordance with this clause 14.3. 
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14.4 Taxes 

If: 

(a) the Customer is required by law to make any deduction or withholding from any amount paid or 
payable by it under this agreement; or 

(b) Transgrid is required by any law to make any payment, or any increased payment, on account of a 
tax, duty, levy, impost or other charge or in the nature of any such thing on or in relation to any 
amount received or receivable by it under this agreement or in relation to any Services provided 
under this agreement or which is payable as a result of entering into or performing this agreement 
(other than income tax payable by Transgrid), 

and such amount or increased amount is not in respect of GST and the Preliminary Costs, Variation Costs 
and/or Charges have not otherwise been adjusted to reflect or take account of the relevant deduction, 
withholding or payment then: 

(c) the Customer will ensure that any such deduction or withholding does not exceed the legal 
minimum and will pay any such tax or other amount required to be deducted or withheld to the 
relevant taxation or other authority before the date on which penalties apply; 

(d) the amount payable by the Customer under this agreement will be increased to the extent 
necessary to ensure that, after the making of the relevant deduction, withholding or payment (and 
in the case of it applying to a Service provided under this agreement or which is payable as a result 
of entering into or performing this agreement and it is also applicable to Other Transgrid Customers, 
then the amount must be prorated between the Customer and the Other Transgrid Customers), 
Transgrid receives and retains (free from any liability in respect of any such deduction, withholding 
or payment) a net amount (after allowances for any credit or benefit received by Transgrid as a 
result of the Customer's deduction, withholding or payment) equal to the amount which Transgrid 
would have received and so retained had no such deduction, withholding or payment been made 
unless Transgrid is prohibited under the Rules  from receiving such amount; and 

(e) the Customer will deliver to Transgrid, within 5 Business Days after each deduction or withholding 
is required by law to be made, a receipt issued by the applicable taxation or other authority 
evidencing that such deduction or withholding has been made. 

14.5 GST 

(a) Unless the context otherwise requires, words and phrases in this clause that have a specific 
meaning in the A New Tax System (Goods and Services Tax) Act 1999 (Cth) will have the same 
meaning in this clause 14.5. 

(b) If a party is a member of a GST group, references to GST which the party must pay and to input 
tax credits to which the party is entitled include GST which the representative member of the GST 
group must pay and input tax credits to which the representative member is entitled. 

(c) Unless otherwise stated, all amounts expressed to be payable under or in connection with this 
agreement are exclusive of any GST. 

(d) A recipient of a taxable supply under or in connection with this agreement must pay to the supplier, 
in addition to the consideration for the taxable supply, an amount equal to any GST paid or payable 
by the supplier in respect of the taxable supply (the "GST Amount").  The recipient must make that 
payment to the supplier as and when the consideration or part of it is provided, except that the 
recipient need not pay unless the recipient has received a tax invoice (or an adjustment note) for 
that taxable supply. 

(e) If an adjustment event occurs in relation to a supply made under or in connection with this 
agreement, the GST Amount will be recalculated to reflect that adjustment and an appropriate 
payment will be made between the parties. 
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(f) Where a supplier incurs a cost or expense for which it may be reimbursed by, indemnified against, 
claim against or set-off against another party under this agreement, the amount to be paid or 
credited is the cost or expense (reduced by the input tax credit that the supplier is entitled to claim 
in respect of that cost or expense) plus any GST Amount payable under this clause 14.5. 

(g) If a payment under an indemnity gives rise to a liability to pay GST, the payer must pay, and 
indemnify the payee against, the amount of that GST.  

(h) If a party has a Claim under or in connection with this agreement whose amount depends on actual 
or estimated revenue or which is for a loss of revenue, revenue must be calculated without including 
any amount received or receivable as reimbursement for GST (whether that amount is separate or 
included as part of a larger amount). 

(i) This clause 14.5 will not merge upon completion and will continue to apply after expiration or 
termination of this agreement. 

14.6 Disputed invoices 

(a) In the event of any dispute concerning an invoiced amount the Customer will, within 10 Business 
Days after the date it received the invoice, notify Transgrid in writing identifying the amount in 
dispute and giving full reasons for the dispute. 

(b) The Customer will pay the full amount of any portion of the invoice which is not in dispute. 

(c) The parties will meet to try to resolve the dispute, and failing resolution within a further 10 Business 
Days, the dispute will be determined in accordance with clause 20. 

14.7 Interest on disputed amount 

Where, as a result of the determination of a dispute of the nature referred to in clause 14.6, either party 
has to pay money to the other then, in addition to such payment, interest will be payable thereon from 
the date the disputed invoice was due until the date the paying party actually pays the other party the 
relevant amount at a rate equal to the Interest Rate calculated on a daily basis with payment of such 
interest due on the date agreed between the parties or determined in accordance with clause 20 for the 
payment of the principal amount. 

14.8 Adjustment of invoices 

(a) This clause 14.8 applies if: 

(i) the Customer has been overcharged or undercharged in any form whatsoever; 

(ii) the Customer has actually paid the invoices containing such overcharge or undercharge; and 

(iii) the overcharge or undercharge is in relation to an invoice dated within the preceding 
24 months after the date of discovery of the overcharge or undercharge. 

(b) Within 20 Business Days after the overcharge or undercharge (as the case may be) has been 
discovered and the amount of the overcharge or undercharge has been agreed by the parties or 
determined pursuant to the provisions of clause 20, Transgrid will refund to the Customer the 
amount of the overcharge (if any) and the Customer will pay to Transgrid the amount of the 
undercharge (if any). 

(c) Interest will be payable at a rate equal to the Interest Rate on such amounts from the date on which 
the incorrect invoice was due for payment until the date of payment of such undercharge or 
overcharge calculated on a daily basis with payment of such interest due on the date on which the 
amount of the undercharge or overcharge is due. 

14.9 Default interest 

If either party fails to pay any amount payable under this agreement on the due date for payment (or, 
where the amount is payable upon demand, upon such demand being made) then interest will be payable 
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on the amount unpaid from the due date for payment until actual payment, at a rate equal to the Default 
Rate, calculated on a daily basis. This clause 14.9 does not apply to any amount that is permitted to be 
withheld under clause 14.6.  

15. FORCE MAJEURE 

15.1 Force Majeure Events 

(a) If either party fails to comply with or observe any provision of this agreement (other than an 
obligation to make a payment) and that failure is caused by an event or circumstance which is 
beyond the reasonable control of that party and which that party could not have prevented by the 
exercise of reasonable care and good electricity industry practice (a "Force Majeure Event"), that 
failure will not give rise to any cause of action or liability based on breach of the relevant provision 
of this agreement. 

(b) Without limiting clause 15.1(a), the following events will be Force Majeure Events to the extent that 
they satisfy the requirements of clause 15.1(a): 

(i) Acts of God etc.: any event or circumstance occasioned by or in consequence of any acts 
of God, acts of public enemy, wars, terrorism, blockades, insurrections, riots, rebellion, 
epidemics, pandemics (including COVID-19), landslips, landslides, lightning strike which 
damages plant or materials, earthquakes, fires, cyclones, floods, typhoons, geomagnetically 
induced currents, arrests, restraints of rulers and civil war; 

(ii) Applicable Laws: the compliance by the affected party in good faith with Applicable Laws 
which are varied or introduced after the Execution Date; 

(iii) Directives, court orders etc.: the binding order or Directive of any court, tribunal or Authority 
(other than Transgrid) by reason of any cause beyond the control of the party invoking this 
clause 15.1 and which does not arise from a breach of this agreement by the party invoking 
this clause 15.1; 

(iv) Strikes and lockouts: strikes, lockouts and other labour disputes other than those solely 
involving the employees (or employees of contractors and sub-contractors) of the party 
invoking this clause 15.1;  

(v) Power supply failure: a partial or entire failure of the supply or availability of electricity to 
the power system, a partial or entire failure of any Network User (other than the Customer) 
to inject electricity into the national grid, or a partial or entire failure of any other person to 
take electricity; 

(vi) Failure or delay of supplier: a failure or delay by a supplier (being a party with whom the 
affected party contracts from time to time) of goods and services to provide such goods or 
services and that failure or delay was caused by a Force Majeure Event (provided that, for 
the purposes of this clause 15.1(b)(vi), a reference to a ‘party’ in the definition of Force 
Majeure Event in clause 15.1(a) is to be construed as a reference to the relevant supplier); 
and 

(vii) Acts of third parties: acts or omissions by a third party beyond the control of the party 
invoking this clause 15.1 and its Associates, including an Authority (other than Transgrid) 
and any Other Transgrid Customer. 

15.2 Notice 

If a party becomes aware of the existence of, or a serious prospect of, a forthcoming Force Majeure 
Event, it will notify the other party as soon as reasonably practicable of the particulars of which it is aware. 
If a party invokes clause 15.1, it will notify the other party as soon as reasonably practicable of full 
particulars of the Force Majeure Event relied upon. 
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15.3 Avoidance and mitigation 

The party invoking clause 15.1 must: 

(a) use all reasonable endeavours to overcome or avoid the Force Majeure Event; 

(b) use all reasonable endeavours to mitigate the effects or consequences of the Force Majeure Event; 

(c) consult with the other party on the performance of the obligations referred to in clauses 15.3(a) and 
15.3(b); and 

(d) resume performance of any suspended obligations as soon as possible after the Force Majeure 
Event ends. 

However, nothing in this clause 15.3 will be construed as requiring the party invoking clause 15.1 to settle 
a strike, lock-out or other industrial disturbance by acceding against its judgment to the demands of 
opposing parties. 

15.4 Termination on account of Force Majeure Event 

If the Force Majeure Event or its direct effect or consequence on the operations of either party, is of such 
magnitude or will be of such duration, that after a period of not less than 12 consecutive months after the 
date of the commencement of the Force Majeure Event, it is unreasonable in all the circumstances for 
either party to perform, comply with or observe this agreement, that party may, upon not less than 10 
Business Days’ notice, terminate this agreement.  

16. TERMINATION 

16.1 Default 

If a Performance Default, occurs then the non-defaulting party may give the defaulting party a notice in 
writing (a "Default Notice") specifying: 

(a) that the Performance Default has occurred; and  

(b) the particulars of the Performance Default and the circumstances constituting the Performance 
Default. 

16.2 Cure Period 

If a Default Notice is given in respect of a Performance Default by either party (a "Relevant Default"), 
then: 

(a) the defaulting party must prepare a draft Corrective Action Plan to the extent that the Performance 
Default: 

(i) can be cured, which details the actions to be taken by the party to cure the Performance 
Default; or 

(ii) cannot be cured, which details the actions to be taken by the party to mitigate the adverse 
effects of the Performance Default and to ensure that the Performance Default does not 
recur, 

and submit it to the non-defaulting party within 10 Business Days after the receipt of the Default 
Notice; 

(b) the Cure Period specified in the draft Corrective Action Plan must be the shortest period of time 
that could reasonably be expected to allow the defaulting party, acting diligently and in accordance 
with good electricity industry practice, sufficient time to: 

(i) cure the Relevant Default; and 

(ii) demonstrate such cure to the reasonable satisfaction of the non-defaulting party in 
accordance with tests (if any) set out in the draft Corrective Action Plan; 
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(c) the non-defaulting party may comment on the draft Corrective Action Plan submitted to it by the 
defaulting party and any comments must be provided to the defaulting party within 5 Business Days 
after receipt of the draft Corrective Action Plan; 

(d) if the non-defaulting party does make any comments on the draft Corrective Action Plan within the 
period set out in clause 16.2(c), the defaulting party must: 

(i) incorporate the comments of the non-defaulting party into the draft Corrective Action Plan to 
the extent they are: 

A. reasonable; 

B. consistent with good electricity industry practice (including, without limitation, any 
comments relating to the length of the Cure Period); and 

C. consistent with that party's obligations under this agreement; and 

(ii) re-submit the draft Corrective Action Plan to the non-defaulting party, 

within 5 Business Days after receipt of any comments from non-defaulting party; 

(e) the "Settled Corrective Action Plan" will be: 

(i) if the defaulting party is not required to alter and re-submit the draft Corrective Action Plan 
under clause 16.2(d), the draft submitted under clause 16.2(a); or 

(ii) otherwise, the draft Corrective Action Plan submitted under clause 16.2(d)(ii); 

(f) the Cure Period will immediately cease if the defaulting party: 

(i) ceases to act diligently and in accordance with good electricity industry practice to carry out 
the Settled Corrective Action Plan; and 

(ii) fails to act diligently and in accordance with good electricity industry practice to carry out the 
Settled Corrective Action Plan despite a notice from the non-defaulting party requesting it to 
do so; and  

(g) to the extent that Default by the non-defaulting party during the Cure Period has delayed the 
defaulting party in curing the Relevant Default, provided that the defaulting party has acted diligently 
and in accordance with good electricity industry practice to carry out the Settled Corrective Action 
Plan, the Cure Period will be extended by such time as is sufficient to allow for the delay caused 
by the Default by the non-defaulting party. 

16.3 Failure to cure 

If the defaulting party does not: 

(a) commence to cure the Performance Default (where the Performance Default can be cured) or 
implement the Settled Corrective Action Plan (where the Performance Default cannot be cured) 
within 10 Business Days after the Settled Corrective Action Plan applies; or  

(b) where the Performance Default can be cured and the defaulting party has commenced to cure the 
Performance Default within 10 Business Days after the Settled Corrective Action Plan applies, cure 
the relevant Performance Default within the Cure Period specified in the Settled Corrective Action 
Plan, 

then the non-defaulting party may, in addition to any other rights and remedies under this agreement 
exercise any or any combination of the following remedies: 

(c) terminate this agreement by written notice to the defaulting party; and 
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(d) exercise all available legal and equitable remedies including suing for compensation or seeking 
orders for declaration, injunctive relief or damages or such other orders and relief as it may think 
fit. 

16.4 Termination notice 

A termination notice given by a party under clause [2.1, 15.4, 16.3, 16.5, 16.6, 16.7 or 16.9] will take 
effect on the later of: 

(a) the time it is given to the other party in accordance with clause 21; and 

(b) the time specified in the notice. 

16.5 Financial Default 

(a) If a Financial Default occurs, the non-defaulting party may, without prejudice to any other right, give 
a notice to the defaulting party specifying the Financial Default and giving the defaulting party 20 
Business Days after the date of the notice (the "Financial Cure Period") to cure the Financial 
Default.  

(b) In curing the Financial Default within the Financial Cure Period, the non-defaulting party may set 
off any unpaid amount against any payments required to be made to the defaulting party under this 
agreement. 

(c) If the Financial Default is not cured within the Financial Cure Period, the non-defaulting party may: 

(i) sue for breach of contract; and/or 

(ii) terminate this agreement. 

16.6 Customer insolvency 

Transgrid may terminate this agreement at any time by giving the Customer notice of termination if any 
Insolvency Event occurs in respect of the Customer. 

16.7 Transgrid insolvency 

The Customer may terminate this agreement at any time by giving Transgrid notice of termination if any 
Insolvency Event occurs in respect of Transgrid. 

16.8 Obligation to notify of insolvency 

If an Insolvency Event occurs with respect to a party, then that party must immediately notify each other 
party that the event has occurred. 

16.9 [Termination for convenience  

At any time before a Notice to Proceed is issued by the Customer in accordance with clause 1A.2, the 
Customer may terminate this agreement by written notice to Transgrid.] 

[Drafting note: To be included if Transgrid agrees to a Notice to Proceed regime.] 

16.10 Survival 

Termination or expiry of this agreement for any reason does not affect: 

(a) any rights of any party against another party which: 

(i) arose prior to the time at which such termination or expiration occurred; and 

(ii) otherwise relate to or may arise at any future time from any breach or non-observance of 
obligations under this agreement occurring prior to the termination or expiration; or 

(b) the rights and obligations of the parties under clauses 1, [[1A.,] 2, 3, 5, 6, 13, 14, 16, 17, 18 and 
28. 
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16.11 No other right to terminate 

Except as expressly provided in this agreement, but despite any right which would otherwise be conferred 
at law or in equity, the parties have no right (and hereby waive any right which they may otherwise have 
had) to rescind or terminate this agreement.  

16.12 Consequences of termination 

(a) On termination of this agreement by either party under this clause 16, clause 2.1 or clause 15.4: 

(i) each party must, if requested by the other party, promptly return to the other party any of the 
other party's confidential information which is in its possession and control as at the date of 
termination;  

(ii) Transgrid or a person nominated by Transgrid retains all title in all Connection Assets; 

(iii) as between Transgrid and the Customer, the Customer retains all title in the Customer's 
Facilities; and  

(iv) Transgrid may disconnect, dismantle, decommission and remove any of the Connection 
Assets and undertake, complete and commission all other work which Transgrid reasonably 
determines is necessary to allow the Transmission System to operate in accordance with 
good electricity industry practice and the other requirements of Applicable Laws following the 
removal of the Connection Assets (the “Termination Work”).  

(b) If this agreement is terminated for any reason (other than where this agreement is terminated by 
the Customer under clause 16.3, 16.5 or 16.7) the Customer will reimburse to Transgrid:  

(i) in the case of a termination of this agreement under clause 2.1, all Preliminary Costs incurred 
by Transgrid in undertaking the Preliminary Work and any Termination Work or Connection 
Work undertaken at Transgrid's discretion in accordance with clause 2.1(d)(ii); or 

(ii) in the case of a termination of this agreement for any other reason (other than where this 
agreement is terminated by the Customer under clause 16.3, 16.5 or 16.7), all Sub-
Contractor’s Costs, Consultant's Fees, Transgrid's Costs, Licence Costs, Easement Costs, 
Out of Pocket Expenses and Administration Fees which are incurred by Transgrid or its 
Associates in undertaking the Connection Work and any Termination Work; and 

(iii) any other costs reasonably incurred by Transgrid to cease carrying out the Connection Work 
(as calculated in accordance with Transgrid's standard charging methodology) which are not 
otherwise being recovered under clause 16.12(b)(i) or 16.12(b)(ii),  

within 30 days after receipt from Transgrid of reasonable evidence substantiating the amount of 
those costs which have been incurred.  

(c) Subject to clause 17, nothing in this clause 16.12 will limit either party's right to recover Damages 
from the other party for breach of contract. 

17. LIABILITY 

17.1 No liability for failure to supply 

The Customer acknowledges that except as expressly provided in this clause 17, the terms of this 
agreement do not represent a waiver by Transgrid of, nor an agreement to vary or exclude, any limitation 
of its liability under section 119 or 120 of the NEL.  

17.2 Limitation of Transgrid's liability 

(a) To the extent permitted by law, Transgrid and its Associates will not be liable to the Customer for 
any Damages or Claims arising from any act or omission of Transgrid or its Associates in relation 
to this agreement or the performance or non-performance of any of Transgrid's obligations under 
it, other than: 
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(i) Direct loss or damage: subject to clauses 17.2(b) and 17.4, the direct loss, injury, damage 
or expense of the Customer caused by Transgrid's failure to comply with, observe or perform 
any provision of this agreement; and 

(ii) Total amount of liability: subject to clauses 17.2(b) and 17.7, in respect of such direct loss, 
injury, damage or expense to the Customer referred to in clause 17.2(a)(i): 

A. up to the amount of $[•] in aggregate in respect of any single event or circumstance of 
failure described in clause 17.2(a)(i) occurring during the Term (and a series of acts or 
omissions arising out of or in connection with the same event or circumstance will be 
taken to be a single event or circumstance); and 

B. notwithstanding clause 17.2(a)(ii)A, up to the amount of $[•] in aggregate in respect of 
all events or circumstances of failure described in clause 17.2(a)(i) occurring in any 
one Financial Year. 

(b) To the extent permitted by law and without limiting the application of clause 17.4: 

(i) Transgrid and its Associates are not liable for any loss of use, revenue, profit or opportunity 
by the Customer and its Associates or the amount of any Damages awarded against the 
Customer in favour of, or monies paid by the Customer by way of settlement to, any third 
party and any costs or expenses of the Customer in connection with the same; and 

(ii) for the avoidance of doubt, the limitation on Transgrid's and its Associates' liability as 
provided in this clause 17.2 will apply to any negligent act or omission, fault or cause by 
Transgrid and its Associates. 

17.3 Limitation of the Customer's liability 

(a) To the extent permitted by law, the Customer and its Associates will not be liable to Transgrid for 
any Damages or Claims arising from any act or omission of the Customer and its Associates in 
relation to this agreement or the performance or non-performance of any of the Customer's 
obligations under it, other than: 

(i) Payment of amounts: any obligation on the Customer to pay the Preliminary Costs under 
clause 2.1, any amount payable under clause 16.2 and any other amounts (including interest) 
due under this agreement;  

(ii) Direct loss or damage: subject to clauses 17.3(b) and 17.4, the direct loss, injury, damage 
or expense of Transgrid caused by the Customer's failure to comply with, observe or perform 
any provision of this agreement; and 

(iii) Total amount of liability: subject to clauses 17.3(b) and 17.7, in respect of such direct loss, 
injury, damage or expense to Transgrid referred to in clause 17.3(a)(ii): 

A. up to the amount of $[•] in respect of any single event or circumstance of failure 
described in clause 17.3(a)(ii) occurring during the Term (and a series of acts or 
omissions arising out of or in connection with the same event or circumstance will be 
taken to be a single event or circumstance); and 

B. notwithstanding clause 17.3(a)(iii)A, up to the amount of $[•] in respect of all events or 
circumstances of failure described in clause 17.3(a)(ii) occurring in any one Financial 
Year. 

(b) To the extent permitted by law and without limiting the application of clause 17.4: 

(i) the Customer and its Associates are not liable for any loss of use, revenue, profit or 
opportunity by Transgrid and its Associates or the amount of any Damages awarded against 
Transgrid in favour of, or monies paid by Transgrid by way of settlement to, any third party 
and any costs or expenses of Transgrid in connection with the same; and 
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(ii) for the avoidance of doubt, the limitation on the Customer's and its Associates' liability as 
provided in this clause 17.3 will apply to any negligent act or omission, fault or cause by the 
Customer and its Associates. 

17.4 No liability for indirect loss 

(a) Neither party has any liability to the other party, nor will either party be entitled to make any Claims, 
for any indirect loss. 

(b) For the purpose of this clause 17.4, "indirect loss" means:  

(i) loss that does not arise directly or naturally from the relevant breach; and  

(ii) any loss of use, revenue, profit or opportunity or pure economic loss, whether or not they 
arise directly or naturally from the relevant breach. 

17.5 Part Financial Year 

The limitation of each party's liability described in clauses 17.2(a)(ii) and 17.3(a)(iii) in any Financial Year 
is to apply for a whole Financial Year. Accordingly: 

(a) if the Commencement Date does not fall on 1 July, this limitation will be pro-rated on a monthly 
basis, to reflect the period between the Commencement Date and the start of the following 
Financial Year; and  

(b) if the date on which this agreement is terminated or expires does not fall on 30 June, this limitation 
will be pro-rated on a monthly basis to reflect the period between the end of the previous Financial 
Year and the date on which this agreement is terminated or expires.  

17.6 No implied terms 

Subject to the Competition and Consumer Act 2010 (Cth) and the express provisions of this agreement, 
all warranties, terms and conditions in relation to the performance of Transgrid's obligations or the 
exercise of Transgrid's rights under this agreement which may be implied by use, statute or otherwise, 
are excluded (to the maximum extent permitted by law). 

17.7 Exclusions 

The limits of liability referred to in clauses 17.2(a)(ii) and 17.3(a)(iii) do not apply to, exempt, limit or restrict 
in any way the liability of a party in respect of: 

(a) any liability in respect of personal injury or death, to the extent caused by that party; and 

(b) any loss suffered or incurred by the other party as a result of any criminal acts, wilful misconduct, 
wilful breach or fraud on the part of that party, 

and any liability of the type or nature referred to in clauses 17.7(a) and 17.7(b) shall not be taken into 
account for the purposes of calculating whether the limits of liability referred to in clauses 17.2(a)(ii) 
and 17.3(a)(iii) have been reached or exceeded. 

18. CONFIDENTIALITY 

18.1 General obligation 

All information acquired or received by any one party (the "receiving party") from the other party (the 
"disclosing party") in connection with this agreement, the fact of the existence of the information and 
the terms of this agreement will be held and kept confidential by the receiving party, will only be used by 
the receiving party for the purposes of implementing this agreement and the Connection Agreement (as 
applicable), complying with the receiving party's obligations under Applicable Laws or operating the 
Transmission System or the Customer's Facilities and must not be disclosed by the receiving party to any 
third party except with the prior consent of the disclosing party and upon such terms as may be stipulated 
by the disclosing party, provided that this clause 18.1 does not apply to: 
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(a) Assignee or novatee: disclosure to or use by a bona fide intending assignee or novatee of the 
receiving party, and its financiers and professional advisers, upon obtaining a similar undertaking 
of confidentiality from such intending assignee or novatee;  

(b) Associates: disclosure to any Associates, but only to the extent that such disclosure is necessary 
and provided that the receiving party has made the Associate aware of the confidential nature of 
the matters and information and the Associate has agreed to keep the matters and information 
confidential or is otherwise bound by confidentiality obligations to the disclosing party; 

(c) Professional consultants: disclosure to or use by any outside professional consultants upon 
obtaining a similar undertaking of confidentiality from such consultants (which may include 
professional obligations of confidentiality); 

(d) Banks etc.: disclosure to or use by any bank or financial institution from whom the receiving party 
is seeking to obtain finance or their professional advisers, upon obtaining a similar undertaking of 
confidentiality from such bank or institution or professional advisers; 

(e) Under Applicable Laws: disclosure of information that the receiving party bona fide believes is 
required to enable the receiving party to comply with obligations or exercise rights under Applicable 
Laws, including the Rules; 

(f) Public domain: disclosure or use of information that has become generally available to the public 
other than as a result of an unauthorised disclosure by a party or any of its Associates; 

(g) Legal proceedings: disclosure or use of information in any mediation, adjudication, arbitration, 
litigation or legal proceeding of any kind arising out of or in connection with this agreement or 
otherwise in compliance with the order of any Court of competent jurisdiction;  

(h) Statutes and listing requirements: disclosure of information that the receiving party bona fide 
believes is required either by any relevant law or the listing requirements of any recognised stock 
exchange;  

(i) Employees: disclosure of information by the receiving party, or any person to whom the receiving 
party is permitted to disclose information, to an employee or officer of the receiving party or that 
person which requires the information for the purposes of this agreement or for the purpose of 
advising the receiving party in relation to this agreement, and use of the information by that 
employee for that purpose, provided that the receiving party takes appropriate steps to ensure that 
such employees keep the information confidential; 

(j) Safety: disclosure of information if required to protect the safety of personnel or equipment;  

(k) Financing, investment or disposal: disclosure, use or reproduction of information by or on behalf 
of the receiving party to the extent reasonably required in connection with the receiving party's 
existing or proposed financing arrangements, an existing or proposed investment in that party or a 
disposal of that party's assets, or the actual or proposed disposal or transfer of any issued shares 
in relation to that party or the issuance of any new shares in relation to that party upon obtaining a 
similar contractual undertaking of confidentiality;  

(l) Modelling: disclosure, use or reproduction by Transgrid of data held by AEMO or a Network 
Service Provider for the purpose of modelling the operation of the power system, to the extent 
reasonably necessary to enable a Connection Applicant to develop an application to connect, but 
not including information provided in accordance with clauses S5.2.4(b)(3), S5.2.4(c) and S5.2.4(d) 
of the Rules;  

(m) Compliance: disclosure by Transgrid of a performance standard to a Network Service Provider for 
the purpose of establishing a compliance program, or if connection at that performance standard, 
in  AEMO's opinion, affects, or is likely to affect, the performance of that Network Service Provider's 
network;  
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(n) Other entities: in the case of Transgrid, disclosure to or use by any owner or lessee of any assets 
comprising any part of the Transmission System; and 

(o) Connection Application Process: disclosure by Transgrid of  the details of special protection 
schemes and other technical details that apply to the Customer’s Facilities to other Network Service 
Providers and Connection Applicants for the purposes of the connection application process set 
out in Chapter 5 of the Rules where that disclosure is in accordance with good electricity industry 
practice.   

18.2 Associates and other persons 

Each party will be responsible for ensuring that:  

(a) its Associates who are at any time in possession of confidential information of a kind referred to in 
clause 18.1 will observe and comply with clause 18.1; and 

(b) any person who is not an Associate to whom it discloses confidential information under 
clause 18.1(a), 18.1(b), 18.1(c), 18.1(d), 18.1(i), or 18.1(k) is aware of the confidential nature of the 
information and must ensure that such persons hold that information in confidence,  

and will accordingly be responsible for the acts or omissions of such persons. 

18.3 Compulsory disclosure 

If a party to this agreement believes it is required either by any relevant law or the listing requirements of 
any recognised stock exchange to disclose confidential information of a kind referred to in clause 18.1, 
or otherwise intends to disclose confidential information pursuant to clause 18.1(e), 18.1(g), 18.1(h) or 
18.1(j), to a third party, then, to the extent that it is legally able to do so, that party must give notice thereof 
as soon as is reasonably practicable to the other party (including details of the confidential information to 
be disclosed and the third party to whom it is to be disclosed). 

19. INTELLECTUAL PROPERTY RIGHTS 

(a) All Intellectual Property Rights in information, documents and materials created by Transgrid as a 
result of and for the purposes of the performance of this agreement will be owned by and vest in 
Transgrid. 

(b) All Intellectual Property Rights in information, documents and materials created by the Customer 
as a result of and for the purposes of the performance of this agreement will be owned by and vest 
in the Customer. 

(c) All Intellectual Property Rights which exist prior to the Execution Date shall not be subject to any 
change in ownership as a result of the operation of this agreement.  

(d) Transgrid grants to the Customer a non-exclusive royalty free licence for the Term of this 
agreement to use any Intellectual Property Rights referred to in clause 19(a) for the purpose of the 
Customer performing this agreement and the Connection Agreement and for the purpose of 
performing the Customer's Project to the extent the information, documents and materials is 
required to do so. 

(e) The Customer grants to Transgrid a non-exclusive royalty free licence for the Term of this 
agreement to use any Intellectual Property Rights referred to in clause 19(b) for any purpose related 
to the subject matter of this agreement and the Connection Agreement.  

(f) In consideration of Transgrid carrying out the Connection Work, the Customer grants a non-
exclusive, royalty free licence for the Term of this agreement to Transgrid and its Associates to use 
any Intellectual Property Rights in any material provided by it to Transgrid which is used for the 
purposes of performing this agreement or the Connection Agreement. 

(g) The Customer indemnifies and saves harmless Transgrid and its Associates from any Damages 
suffered or Claims incurred by Transgrid and its Associates arising from or in connection with any 
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actual or alleged infringement by Transgrid and its Associates of Intellectual Property Rights of a 
third party, where, pursuant to this agreement, such Intellectual Property Rights have been 
furnished or licensed to Transgrid by the Customer and Transgrid is using those Intellectual 
Property Rights in accordance with such licence. 

(h) Transgrid indemnifies and saves harmless the Customer and its Associates from any Damages 
suffered or Claims incurred by the Customer and its Associates arising from or in connection with 
any actual or alleged infringement by the Customer and its Associates of Intellectual Property 
Rights of a third party, where, pursuant to this agreement, such Intellectual Property Rights have 
been furnished or licensed to the Customer by Transgrid and the Customer is using those 
Intellectual Property Rights in accordance with such licence. 

(i) The Customer will render all reasonable assistance to and will co-operate with Transgrid for the 
purposes of defending or otherwise in connection with any Claims which are brought against 
Transgrid or its Associates in respect of any such actual or alleged infringement.  Transgrid will 
notify the Customer as soon as practicably possible after the date on which any such Claims 
become known to Transgrid. 

(j) Transgrid will render all reasonable assistance to and will co-operate with the Customer for the 
purposes of defending or otherwise in connection with any Claims which are brought against the 
Customer in respect of any such actual or alleged infringement. The Customer will notify Transgrid 
as soon as practicably possible after the date on which any such Claims become known to the 
Customer.  

20. DISPUTE RESOLUTION 

20.1 Rule disputes 

If a dispute arises between the parties under or in relation to this agreement which: 

(a) relates to the obligations of either party under the Rules; 

(b) relates to the interpretation of the Rules; or 

(c) is otherwise within the terms of clause 8.2.1(a) of the Rules, 

then such disputes will be resolved in accordance with clause 8.2 of the Rules. 

20.2 Other disputes 

(a) If a dispute arises between the parties under or in relation to this agreement which is not required 
in accordance with clause 20.1 to be resolved in accordance with clause 8.2 of the Rules, either 
party may give the Senior Manager of the other party a notice specifying the matters in dispute (a 
"notice of dispute").  

(b) If after a period of 15 Business Days after the referral to the Senior Managers in accordance with 
clause 20.2(a) (unless otherwise extended by the parties), the Senior Managers have not been 
able to resolve the dispute then either party may, by notice in writing to the other, require the dispute 
to be determined by an Expert.  To avoid doubt, this clause 20 is not a reference to arbitration. 

20.3 Agreement to appoint Expert 

(a) If a dispute is to be determined by an Expert then the parties must use their reasonable endeavours 
to agree to appoint a suitably qualified person to act as the Expert. 

(b) Each party must bear 50% of the costs of the Expert and associated disbursements (including room 
hire) for the full duration of the Expert’s appointment under this clause 20. 

(c) If the parties have not agreed on the person to be appointed within 3 Business Days after a party 
requiring the dispute to be determined by an Expert gives a notice under clause 20.2(b), then either 
party may serve a notice nominating a person to be appointed.  
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(d) If the parties do not agree on the person to be appointed within 5 Business Days after the delivery 
of such notice, then: 

(i) either party may request the President of the Law Society of New South Wales, from time to 
time (or in the event that there is no office of such society of that name, the person who in 
substance carries out the role of such office) to appoint the Expert; and 

(ii) the person appointed by the President of the Law Society of New South Wales, from time to 
time (or in the event that there is no office of such society of that name, the person who in 
substance carries out the role of such office) following the first request by a party to make 
such appointment is the Expert for the purpose of determining the dispute. 

20.4 Expert determination 

If any matter must be determined by the Expert in accordance with this clause 20, then the parties to the 
dispute must continue to perform their obligations under this agreement while the dispute is being 
resolved. 

20.5 Terms of appointment of Expert 

The parties must ensure that the Expert's terms of appointment include the following requirements: 

(a) the Expert must consult with the parties concerning the matters under dispute; 

(b) the Expert must make a draft report available to the parties within 20 Business Days after their 
appointment; 

(c) the Expert must meet with representatives of the parties to discuss any queries they may have in 
relation to the draft report; 

(d) the Expert must keep information provided by or on behalf of the parties to the Expert confidential; 

(e) the Expert may investigate the matters under dispute and make inquiries in relation to them, and 
take the advice of any other person the Expert wishes (subject to the other person providing a 
confidentiality undertaking); and 

(f) the Expert will use its reasonable endeavours to notify the parties of its determination within 
35 Business Days after the referral to the Expert. 

20.6 Expert not liable 

The parties agree that the Expert will not be liable in contract, tort (including negligence) or otherwise for 
any Damages suffered or Claims incurred by a party or any other person as a consequence of any matter 
or thing done or omitted to be done by the Expert if the matter or thing was done or omitted in good faith 
for the purposes of carrying out the responsibilities of the Expert as contemplated by this clause 20. If 
required by an Expert appointed under this clause 20, the parties will enter into an agreement or deed 
with the Expert agreeing that this clause 20.6 applies and binds them in relation to the matters referred 
to the Expert. 

20.7 Parties to provide information 

The parties must comply with all reasonable requests by the Expert appointed in accordance with this 
clause 20 for information relating to the matters giving rise to its appointment. 

20.8 Parties bound by determination 

On notification by the Expert of the Expert's determination under clause 20.5(f), the parties are bound by 
that determination, except in the event of fraud or manifest error. 

20.9 Urgent interlocutory relief 

This clause 20 does not prevent either party from: 
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(a) obtaining, from a court, any injunctive, declaratory or other interlocutory relief that may be urgently 
required; or  

(b) initiating any legal process immediately prior to the end of any period specified by a relevant law 
during which legal process or the bringing of an action must be initiated. 

21. COMMUNICATIONS AND NOTICES 

21.1 Written notices 

All communications under or in connection with this agreement must be in writing and must be: 

(a) delivered by hand to the street address of the addressee; 

(b) sent by express prepaid post or certified post (airmail if posted to or from a place outside Australia) 
to the postal address of the addressee; or 

(c) sent to the email address of the addressee. 

21.2 Addresses and emails 

(a) The addressee, street address, postal address, phone number, email address and contact for each 
party to which notices must be sent are as specified in Schedule 5.   

(b) Any party may at any time by notice given to the other parties, change its notice details specified 
in Schedule 5.   

(c) The address of a party must always be an address within Australia. 

21.3 Notice takes effect 

A notice will be effective from the later of: 

(a) the time it is actually received or deemed to be received; or 

(b) any later time specified in the communication provided it has actually been received prior to that 
time. 

21.4 Deemed receipt 

(a) A notice delivered by hand to the address of a party will be deemed to have been received if it is 
handed (with or without acknowledgement of delivery) to any person at that address who, in the 
reasonable judgment of the person making the delivery (upon making appropriate enquiries), 
represents themselves and appears to be an officer of the party. 

(b) A notice sent by post will be deemed to have been received at the time when the letter containing 
it would have been delivered in the ordinary course of post. 

(c) A communication sent in electronic form will be deemed to have been received at the earlier of: 

(i) when the addressee's email system logs the email message as having been received; or 

(ii) when the email message enters the addressee's information system. 

(d) If a communication is received on a day which is not a Business Day or after 5.00 pm local time 
where it is received on a Business Day, it is taken to be received on the next Business Day. 

22. ASSIGNMENT AND CHANGE OF CONTROL 

22.1 General prohibition of Assignment 

Subject to this clause 22, each party's rights and obligations under this agreement are personal to it and 
neither party may assign, novate or otherwise transfer any of its rights or obligations under this agreement 
(an "Assignment") without the prior written consent of the other party, which may not be unreasonably 
withheld, delayed or given subject to unreasonable conditions. 
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22.2 Withholding consent 

A party (a "continuing party") may only withhold its consent to an Assignment by another party 
("assignor") if: 

(a) the continuing party is reasonably satisfied that the proposed assignee is not financially, technically 
and legally capable of performing the assignor's obligations, under this agreement; and/or 

(b) where the assignor is the Customer, the assignor does not comply with clause 22.3 (as applicable),  

provided that it will not be reasonable for the Customer to withhold its consent to the Assignment by 
Transgrid to a proposed assignee which has been or will at the time the Assignment is effective be 
registered as a Network Service Provider in respect of a substantial part of the Transmission System 
(which in any case must include the Connection Assets). 

22.3 Assignment requirements 

(a) The Customer may only Assign its rights and obligations under this agreement if: 

(i) it is an Assignment of all of the Customer’s rights and obligations under this agreement; 

(ii) the Customer at the same time also assigns, transfers or disposes of (its interest in) the 
Customer's Facilities and the Connection Agreement, and any Consent Deed contemplated 
by clause 22.8 to the proposed assignee such that the assignee will at the time the 
Assignment is effective, be the owner of the Customer's Facilities; and 

(iii) at the time the Assignment is effective the assignee provides replacement Construction 
Credit Support that complies with the requirements of this agreement. 

(b) If the Customer proposes to Assign all its rights and obligations under this agreement in accordance 
with clause 22.3(a) the Customer must: 

(i) prior to such Assignment, notify the other party that it intends to assign its rights under this 
agreement;  

(ii) have the onus of establishing the applicable requirements specified in clause 22.2 or 
clause 22.3(a) (as relevant) to the reasonable satisfaction of the other party; and 

(iii) ensure that the proposed assignee: 

A. enters into a deed in form and substance satisfactory to Transgrid under which the 
proposed assignee assumes all of the obligations and liabilities of the assignor under:  

I. this agreement; and 

II. and any Consent Deed contemplated by clause 22.8,  

including those arising prior to the Assignment and not then performed or discharged;  

B. obtains all requisite authorisations for the Assignment and assumption;  

C. procures that Transgrid is provided with the Construction Credit Support; and  

D. has sufficient financial, technical and legal capacity to own and operate the Customer's 
Facilities. 

22.4 Transgrid Assignment to Related Bodies Corporate 

(a) Transgrid may from time to time, without the Customer's consent, Assign all of its rights and 
obligations under this agreement to a Related Body Corporate of Transgrid if at the time the 
Assignment takes effect: 

(i) Transgrid also assigns, novates or otherwise transfers its rights and obligations under the 
Connection Agreement and any Consent Deed contemplated by clause 22.8 to the same 
Related Body Corporate; 
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(ii) such Related Body Corporate owns, controls or operates the Connection Assets and holds 
all Authorisations necessary to do so; and 

(iii) such Related Body Corporate has the legal, financial and technical capacity to perform 
Transgrid’s obligations under this agreement, 

provided that such Related Body Corporate must enter into a deed agreeing to be bound by 
Transgrid’s obligations from the novation date and must also enter into a tripartite deed (if any) with 
the Customer’s financiers (or a trustee, agent or representative thereof) substantially in the form 
required by the Connection Agreement. 

(b) Transgrid must provide the Customer with written notice of an Assignment which occurs pursuant 
to clause 22.4(a) as soon as practicable after the Assignment. 

(c) Where Transgrid proposes to Assign all of its rights and obligations under this agreement in 
accordance with clause 22.4(a), the Customer must do all such things and sign all such documents 
as may be required by law or reasonably required by Transgrid to give effect to such Assignment. 

22.5 Security Interests 

(a) Subject to clauses 22.5(b), 22.5(c) and 25, neither party may grant or permit to exist any Security 
Interest over its rights under this agreement except with the prior written consent of the other party 
(such consent not to be unreasonably withheld or delayed). 

(b) Transgrid may grant Security Interests over its rights under this agreement where such Security 
Interest is granted to financiers (or any trustee or agent appointed by them) or for the purposes of 
financing any of Transgrid's business operations.  

(c) The Customer may grant Security Interests over its rights under this agreement where such 
Security Interest is granted to financiers (or any trustee or agent appointed by them) for the 
purposes of financing the Customer’s Facilities. 

22.6 Successors 

This agreement binds the successors and permitted assigns of each party. 

22.7 Change of Control 

(a) For the purpose of this clause 22.7: 

(i) a "Change of Control" occurs if: 

A. a person; or 

B. if a person comprises more than one entity, any one of the entities comprising that 
person, 

comes under the Control of a third party who did not Control the person at:  

C. the Execution Date; or 

D. in the case of an assignee in accordance with this clause 22, the date the Assignment 
takes effect; and 

(ii) "Control" has the meaning given to it in section 50AA of the Corporations Act 2001 (Cth). 

(b) The Customer must give Transgrid prior written notice of any proposed Change of Control of the 
Customer. 

(c) The Customer must not be the subject of any Change of Control without the prior written consent 
of Transgrid, such consent not to be unreasonably withheld, delayed or given subject to 
unreasonable conditions, provided that Transgrid is reasonably satisfied that the Change of Control 
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will not diminish, fetter, limit or otherwise restrict the ability of the Customer to fulfil its obligations 
under this agreement. 

(d) The restriction in clause 22.7(c) does not apply in respect of a Change of Control that results from 
a change of Control of a company listed on a recognised stock exchange (“listed company”) (other 
than in the case of a delisting) where the Customer is a listed company or is a wholly owned 
Subsidiary (directly or indirectly) of a listed company.  

22.8 Consent deed 

If requested by the Customer’s financiers, the parties must, within 5 Business Days after the Customer’s 
notice to Transgrid of such request, execute and deliver to the Customer’s financiers a consent deed 
substantially in the form set out at Attachment 1 ("Consent Deed"). 

22.9 Transfer at expiry or early termination of Transmission Network Lease  

(a) On written notice to the Customer, Transgrid may on and from the expiry or early termination of the 
lease between MHC as lessor and NSW Electricity Networks Assets Pty Limited as trustee of the 
NSW Electricity Network Assets Trust as lessee dated 16 December 2015 ("Transmission 
Network Lease") assign, novate or transfer all of its rights and obligations under this agreement to 
MHC (or its nominee) without the Customer’s consent.   

(b) Such assignment, novation or transfer will be effected by written notice from Transgrid to each 
other party, irrespective of whether the parties execute an assignment or novation deed.  

23. INSURANCE 

23.1 Transgrid's insurance 

Transgrid must effect and maintain for the Term, appropriate insurance arrangements for: 

(a) workers compensation insurance covering liability to employees under the law of their place of 
employment and any other place where such employees may be required to provide the 
Connection Work; and 

(b) public liability insurance in the amount of $[20 million] for any one occurrence,   

(collectively the "Insurance Cover"). 

23.2 Inspection of Transgrid's Insurance Cover documentation 

Evidence, in the form of certificates of currency, of the Insurance Cover maintained under clause 23.1 
will be made available for inspection by the Customer at any time prior to the Date of Practical Completion 
on reasonable request by the Customer.  

23.3 The Customer's insurance 

[Drafting note:  Transgrid insurance team to review Customer's insurance requirements on a project by 
project basis and confirm any additional requirements.] 

At all times during the Term, the Customer must, at its own expense, secure or cause to be secured and 
maintain or cause to be maintained in full force the insurance policies specified in Item 4 of Schedule 2.  

23.4 Contents of Customer's Insurance Policy Documentation 

The Customer will use reasonable endeavours to ensure that each of the insurance policies referred to 
in clause 23.3 contains an agreement by the insurer that: 

(a) it will not cancel the relevant insurance policy without giving at least 90 days’ prior written notice to 
Transgrid;  

(b) it will not act upon a notice of cancellation given by any other insured as to the interests of Transgrid 
without the prior written consent of Transgrid;  
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(c) no reduction in limits or coverage in the relevant insurance policy will be made without giving at 
least 90 days’ prior written notice to the Customer; and 

(d) all claims for insurance premiums, commissions, levies, stamp duties, charges and other expenses 
against Transgrid are waived.  

23.5 Inspection of the Customer's insurance policy documentation 

Evidence, in the form of certificates of currency, of the insurance policies maintained under clause 23.3 
will be made available for inspection by Transgrid on reasonable request by Transgrid.  

24. MISCELLANEOUS 

24.1 Governing law 

This agreement is governed by and will be construed according to the laws of New South Wales. 

24.2 Jurisdiction 

(a) Each party irrevocably submits to the non-exclusive jurisdiction of the courts of New South Wales, 
and the courts competent to determine appeals from those courts, with respect to any proceedings 
which may be brought at any time relating in any way to this agreement. 

(b) Each party irrevocably waives any objection it may now or in the future have to the venue of any 
proceedings, and any Claims it may now or in the future have that any proceedings have been 
brought in an inconvenient forum, where that venue falls within clause 24.2(a). 

24.3 Amendments 

This agreement may only be varied by a document signed by or on behalf of each of the parties. 

24.4 Waiver 

(a) Failure to exercise or enforce or delay in exercising or enforcing or the partial exercise or 
enforcement of any right, power or remedy provided by law or under this agreement by any party 
will not in any way preclude, or operate as a waiver of, any exercise or enforcement, or further 
exercise or enforcement of that or any other right, power or remedy provided by law or under this 
agreement. 

(b) Any waiver or consent given by any party under this agreement will only be effective and binding 
on that party if it is given or confirmed in writing by that party. 

(c) No waiver of a breach of any term of this agreement will operate as a waiver of another breach of 
that term or of a breach of any other term of this agreement. 

24.5 Further acts and documents 

Each party must promptly do all further acts and execute and deliver all further documents (in form and 
content reasonably satisfactory to that party) required by law or reasonably requested by any other party 
to give effect to this agreement. 

24.6 Execution and Counterparts 

(a) This agreement as well as modifications to it may be executed electronically (including by electronic 
signature or by email of a signed document in PDF or scanned format), in any number of 
counterparts and by the parties on separate counterparts.  Each counterpart constitutes an original 
of this agreement, all of which together constitute one agreement. 

(b) Each signatory confirms that its signature appearing in the document, including any such print-out 
(irrespective of which party printed it), is its personal signature authenticating it. 

(c) A party who has executed a counterpart of this agreement may exchange that counterpart with 
another party by emailing the counterpart executed by it to that other party and, upon request by 
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that other party, will thereafter promptly deliver by hand or post to that other party the executed 
counterpart so exchanged by email, but delay or failure by that party to so deliver a counterpart of 
this agreement executed by it will not affect the validity of this agreement. The parties agree and 
intend that such an exchange by email in PDF or scanned format shall bind the party so signing 
with the same effect as though the signature were an original signature. 

(d) Where a person signs this agreement electronically, the electronic signature is an effective binding 
signature, and the electronic document containing it can be an effective electronic counterpart of 
this agreement. In addition, the person intends that any print-out of the signature by a party will 
also constitute an effective original signature, so that the print-out will also be an executed original 
counterpart of the agreement. 

(e) The parties to this document acknowledge and agree that: 

(i) they consent to the use of the electronic signatures and this agreement proceeding by 
electronic means; and 

(ii) they intend to be legally bound by the terms of this agreement on which the electronic 
signature(s) has been placed. 

24.7 No representation or reliance 

(a) Each party acknowledges that the other party (or any person acting on its behalf) has not made 
any representation or other inducement to it to enter into this agreement, except for inducements 
expressly set out in this agreement. 

(b) Each party acknowledges and confirms that it does not enter into this agreement in reliance on any 
representation or other inducement by or on behalf of the other party, except for any inducement 
expressly set out in this agreement. 

24.8 Indemnities 

(a) Each indemnity in this agreement is a continuing obligation, separate and independent from the 
other obligations of the parties, and survives termination, completion or expiration of this 
agreement. 

(b) It is not necessary for a party to incur expense or to make any payment before enforcing a right of 
indemnity conferred by this agreement. 

(c) A party must pay on demand any amount it must pay under an indemnity in this agreement. 

24.9 Entire agreement 

To the extent permitted by law, this agreement embodies the entire understanding of the parties and 
constitutes the entire terms agreed upon between the parties, and supersedes any prior agreement 
(whether or not in writing) between the parties, in relation to the subject matter of this agreement. 

24.10 Consents 

A consent required under this agreement from a party may be given subject to any conditions, as that 
party (in its absolute discretion) thinks fit, unless this agreement expressly provides otherwise. 

24.11 Subcontracting 

Transgrid may engage contractors to undertake the Connection Work or any part of the Connection Work, 
provided that the engagement of such contractors will not release Transgrid from its obligations under 
this agreement. 

24.12 Expenses 

Except as otherwise provided in this agreement or a Preliminary Agreement, each party must pay its own 
costs and expenses in connection with negotiating, preparing, executing and performing this agreement. 
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24.13 Stamp duties 

The Customer: 

(a) must pay all stamp duties and any related fines and penalties in respect of this agreement, the 
performance of this agreement and each transaction effected by or made under this agreement;  

(b) indemnifies Transgrid against any liability arising from failure to comply with clause 24.13(a), 
including any liability to reimburse any other party for such amounts; and 

(c) is authorised to apply for and retain the proceeds of any refund due in respect of stamp duty paid 
under this clause. 

24.14 Exercise of rights 

A party may exercise a right, power or remedy at its discretion, and separately or concurrently with 
another right, power or remedy.  A single or partial exercise of a right, power or remedy by a party does 
not prevent a further exercise of that or any other right, power or remedy.  Failure by a party to exercise, 
or a delay in exercising a right, power or remedy does not prevent its exercise. 

24.15 Remedies cumulative 

The rights, powers and remedies provided in this agreement are cumulative with and are not exclusive 
of the rights, powers or remedies provided by law independently of this agreement. 

24.16 Publicity 

A party may not make press or other announcements or releases relating to this agreement and the 
transactions the subject of this agreement without the approval of the other party to the form and manner 
of the announcement or release unless that announcement or release is required to be made by law or 
by a recognised stock exchange. 

24.17 Severance 

If the whole or any part of a provision of this agreement is void, unenforceable or illegal in a jurisdiction it 
is severed for that jurisdiction.  The remainder of this agreement has full force and effect and the validity 
or enforceability of that provision in any other jurisdiction is not affected.  This clause has no effect if the 
severance alters the basic nature of this agreement or is contrary to public policy. 

24.18 No partnership 

Nothing contained or implied in this agreement creates any partnership, agency or trust between the 
parties, and no party has any authority to bind another party in any way. 

24.19 Inconsistency between agreement and Rules 

(a) If any terms of this agreement are inconsistent with any obligation imposed or right conferred on a 
Registered Participant by Chapter 5 of the Rules and the application of the conflicting terms of this 
agreement would adversely affect the quality or security of network service to other Network Users, 
the provisions of Chapter 5 of the Rules will prevail over the terms of this agreement to the extent 
of the inconsistency. 

(b) The Customer must comply with the Rules as if it was registered as a Customer in relation to the 
Customer's Facilities. 

(c) If this agreement imposes an obligation on a party and compliance by that party with that obligation 
would cause that party to breach the Rules then the party need not comply with that obligation to 
the extent necessary to avoid breaching the Rules. 

(d) Unless expressly provided otherwise in this agreement, the following order of precedence applies 
in the event of any ambiguity, discrepancy or inconsistency between Applicable Laws, this 
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agreement, the Connection Agreement and any other agreements relating to the Connection Work 
and Services between the parties: 

(i) Applicable Laws, including the Rules; 

(ii) Connection Agreement; 

(iii) this agreement; and 

(iv) other agreements between the parties relating to the performance of the Connection Work 
and/or the provision of the Services.  

24.20 Acknowledgement of Rules obligations 

The parties acknowledge that, notwithstanding clause 24.19, the Rules include a number of obligations 
which relate to this agreement and that, except as otherwise expressly provided for, this agreement is 
not intended to affect such Rules obligations. 

25. NO SECURITY INTEREST 

(a) Nothing in this agreement creates, or shall be interpreted as creating, any Security Interest in the 
Connection Assets. 

(b) The Customer agrees that it will not seek to register, or otherwise assert the existence of any 
Security Interest in the Connection Assets.  

26. TRANSFER OF OWNERSHIP OF THE CONNECTION SITE AND OTHER PROPERTY INTERESTS 

[Drafting note: The land arrangements will be updated on a project by project basis.] 

26.1 Connection Site  

(a) The Customer must, as soon as reasonably practicable following preparation of any necessary 
Survey Plans and in any event no later than 3 months before the Date of Practical Completion, at 
its own cost execute any document and do any act reasonably required by Transgrid (including the 
payment of any applicable stamp duty, charge or impost), to ensure that legal and beneficial title to 
the Connection Site is transferred to MHC, free and clear of any Security Interest.  

(b) The Connection Site shall be of sufficient size as determined by Transgrid including a [20]m buffer 
zone around the Connection Site.   

(c) Failure to comply with clause 26.1(a) shall be deemed a Default for the purpose of clause 16. 

26.2 Transgrid Easements  

(a) As soon as reasonably practicable following preparation of any necessary Survey Plans and in any 
event no later than 3 months before the Date of Practical Completion, the Customer must at its own 
cost and at no cost to Transgrid grant to MHC (or must do all things necessary to ensure that the 
following Easements are granted to MHC):  

(i) a [45]m wide easement for the final Line Route; 

(ii) a [10]m wide easement from the proposed Connection Site to the nearest public road for the 
purpose of accessing the Connection Site (which access route is indicatively shown in 
Schedule 4 and will be agreed between the parties prior to commencing the Connection Work 
at the Connection Site); and 

(iii) easements over any track which will be used to gain access to the easements referred to in 
clauses 26.2(a)(i) and 26.2(a)(ii) (such tracks are indicatively shown in Schedule 4 and will 
be agreed between the parties prior to commencing the Connection Work at the Connection 
Site).  

(b) Unless otherwise agreed between the parties:  
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(i) it is proposed to use registered Easement Memorandum AJ633767C for the Easement 
referred to in clause 26.2(a)(i); 

(ii) it is proposed to use registered Easement Memorandum AJ633766E for each of the 
Easements referred to in clauses 26.2(a)(ii) and 26.2(a)(iii);  

(iii) the survey plan(s) referred to in clause 26.5 will be used to define the final location and 
dimensions for each Easement referred to in clause 26.2(a); and  

(iv) all Easements are to be registered as easements in gross benefiting MHC as a prescribed 
authority. 

(c) The Customer must pay to Transgrid all Easement Costs actually incurred by Transgrid. Transgrid 
will invoice the Customer as and when Easement Costs are incurred.  The Customer must pay 
each invoice issued under this clause within 10 Business Days’ after the date of receipt of the 
invoice.  

(d) Transgrid must ensure that the invoice provided under clause 26.2(c) is valid for GST purposes 
and includes particulars of the Easement Costs payable by the Customer (including sufficient 
information in relation to such costs to reasonably enable the Customer to verify the basis of the 
relevant costs). 

(e) If the parties are unable to reach agreement concerning any matter in respect of which the parties 
are required to reach agreement under this clause 26.2 within 10 Business Days after commencing 
consultation, then either party may refer this matter to dispute resolution in accordance with clause 
20. 

(f) The Customer acknowledges that it will benefit from construction of the Connection Work and the 
Customer fully and irrevocably releases Transgrid from, and indemnifies Transgrid in respect of, 
any Claims for payment of compensation pursuant to the provisions of the Land Acquisition (Just 
Terms Compensation) Act 1991 (NSW). 

(g) For the avoidance of doubt, the area of any easement or access right under this clause 26 will not 
be limited or affected by the area of any other easement or access right referred to in this clause 26 
and areas of multiple easements or access rights may overlap. 

26.3 Access right for construction 

(a) Without limiting clauses 13, 26.1 and 26.2, the Customer grants to MHC and Transgrid a non-
exclusive right of access to and over the Land (including the Connection Site and Line Route) from 
the commencement of the Term until the later of: 

(i) the end of the Term;  

(ii) the date that legal and beneficial title to the Connection Site is transferred to MHC, free and 
clear of any Security Interest; and 

(iii) the date that the Easements that are to be granted to MHC under clause 26.2(a) are granted 
to MHC (or must do all things necessary to ensure that the following Easements are granted 
to MHC) under clause 26.2, 

for the purpose of exercising its rights and performing its obligations under this agreement and the 
Connection Agreement. 

(b) As soon as reasonably practicable following the Commencement Date, the Customer will exercise 
the applicable option under its Landowner Agreements in respect of the Land which are necessary 
for the purposes of granting Transgrid and MHC and their respective Associates the rights of 
access to the Land as contemplated by clause 26.3(a).  

(c) The Customer acknowledges that any delay in granting Transgrid or MHC and their respective 
Associates access under clause 26.3(a) from the Commencement Date (including as a result of 
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the Customer's Landowner Agreements or any delays in the granting of the Easements in 
accordance with this agreement) will constitute an Excepted Risk for the purposes of clause 7.6. 

(d) The Customer acknowledges and agrees that to the extent any Licences and/or the consent of any 
third party, Authority (such as Crown Lands NSW in respect of any Crown land forming part of the 
Land), owner, occupier or beneficiary under any registered encumbrance or Security Interest in 
respect of the Land is required to provide MHC and Transgrid with the access rights contemplated 
by clause 26.3(a), then the Customer is required to obtain such Licences or consents (including 
pursuant to a Landowner Agreement as contemplated by clause 26.7) for the benefit of MHC and 
Transgrid at the cost and risk of the Customer.  

26.4 Costs 

The Customer must meet all costs, including Easement Costs and Licence Costs, incurred in undertaking 
any actions, which are required to be undertaken by the Customer, Transgrid or MHC under this clause 
26. The Customer indemnifies Transgrid against any liability arising out of any failure to comply with this 
clause 26.4. Transgrid will invoice the Customer as and when such costs are incurred and the Customer 
must pay each invoice issued under this clause 26.4 within 10 Business Days after the date on which the 
invoice is issued by Transgrid. 

26.5 Survey procedure  

(a) The parties acknowledge and agree that the plans depicting the Connection Site and the Line Route 
contained in Schedule 4 generally describe the location of the Connection Site and the Easements.  

(b) As soon as practicable following the Execution Date and in any event no later than [6 months before 
the Date of Practical Completion], [Transgrid / the Customer] must prepare the Survey Plan for the 
Connection Site and the Easements in registrable form to enable registration of all relevant 
instruments (including any transfer granting easement or instrument under section 88B of the 
Conveyancing Act 1919 (NSW)) at Land Registry Services NSW. 

(c) [Transgrid / The Customer] will take all reasonable steps to obtain approval for, and lodge for 
registration, the Survey Plan as soon as reasonably practicable after it receives approval for the 
Survey Plan and Easements by each Relevant Authority required to approve them, and no later 
than [4 months before the date of Practical Completion]. 

(d) [Transgrid / The Customer] must notify [Transgrid / the Customer] as soon as practicable after the 
Survey Plan has been registered by NSW Land Registry Services. 

(e) [Transgrid / The Customer] must procure the relevant landowners or beneficiaries of any Security 
Interest in the relevant Land execute any document reasonably required to register the Survey Plan 
at Land Registry Services NSW (provided the Survey Plan complies with this agreement). 

26.6 Caveats 

The Customer does not object to MHC or Transgrid registering with Land Registry Services NSW any 
caveats it sees necessary pending transfer of the Connection Site or the granting of the Easements. 

26.7 Landowner Agreements 

Where the Customer has entered into, or it will be necessary for the Customer to enter into, agreements 
for a lease, easement or construction licence with one or more landowners or Authorities to grant 
Transgrid or MHC access to the Land as contemplated by this agreement (including clause 26.3(a)), and 
to acquire the Connection Site, the Easements and any Licences (collectively, the "Landowner 
Agreements"), the Customer must: 

(a) as soon as reasonably practicable following the Execution Date: 

(i) enter into the Landowner Agreements; 
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(ii) nominate MHC, Transgrid or another entity notified by Transgrid or MHC in writing as 
nominee, entitled to exercise all rights under each Landowner Agreement, including any right 
to exercise an option to acquire the Connection Site or any of the Easements or Licences; 
and 

(iii) do all things necessary to procure that MHC is entitled to exercise all of its rights as nominee 
under each Landowner Agreement, except anything that Transgrid is required to do under 
this agreement; 

(b) strictly and duly comply with the terms of the Landowner Agreements; and 

(c) not deal with its interests under the Landowner Agreements in any way that may materially 
prejudice the rights of Transgrid or MHC, including terminating, varying or waiving any right under 
the Landowner Agreements (unless Transgrid has first provided its written consent). 

26.8 [Crown Lands and Public Roads 

(a) The parties acknowledge and agree that part of the Land includes the following land identified in 
Schedule 4:  

(i) land owned and administered by the Minister administering the Crown Land Management 
Act 2016 ("Crown Lands"); and 

(ii) public roads whether classified as "State Roads", "Reginal Roads" or "Local Roads" owned 
or vested in the applicable Authority or Council ("Public Roads"). 

(b) Despite anything to the contrary in this clause 26:  

(i) the Customer is responsible for negotiating and procuring from the relevant Authorities any 
Easements, Licences or other access arrangements required to over any relevant Crown 
Lands and Public Roads (including for the purposes of access rights for construction under 
clause 26.3(a)) at its cost; and  

(ii) any delay in obtaining Easements, Licences or any other access rights in favour of Transgrid 
or MHC in respect of Crown Lands or Public Roads will constitute an Excepted Risk for the 
purposes of clause 7.6.] 

[Drafting note: This clause will be included where it is known that there are several Crown Land or other 
Public Road parcels within the Land for which access is required.] 

27. CHANGES TO APPLICABLE LAWS OR OTHER CIRCUMSTANCES 

27.1 Amendments to this agreement 

If, after the Execution Date, an Applicable Law: 

(a) is introduced or commences operation; or  

(b) is modified, re-enacted or substituted, 

then subject to clauses 27.2 and 27.3, this agreement will be interpreted (as far as possible) in such a 
way as to enable compliance with that Applicable Law. 

27.2 Negotiation 

Despite clause 27.1, if at any time after the Execution Date:  

(a) an Applicable Law is introduced, modified, re-enacted, substituted or commences operation;   

(b) the manner in which an Applicable Law is interpreted or applied materially changes; 

(c) without limiting clause 27.2(a) or 27.2(b), the manner in which an Applicable Law or any Authority 
regulates how any Charge is to be calculated, varied or applied (or the terms upon which any 
Services will be provided) materially changes; 



 

 
Sensitive 

(d) without limiting clause 27.2(a), 27.2(b) or 27.2(c), the activities comprised within or the service 
standards applying to any Service materially change due to a change in an Applicable Law; or   

(e) without limiting clause 27.2(a), 27.2(b), 27.2(c) or 27.2(d), any other event, circumstance or change 
occurs which materially affects the way in which any of the Services are provided or either party 
operates its facilities, provided such event, circumstance or change is the result of a change in an 
Applicable Law,  

and that change in circumstances or event will result in a material change in the commercial position of 
either party, the parties will consider and negotiate in good faith any specific amendment to this 
agreement requested by a party to take account of that change, event or circumstance so as to 
substantially return the parties to their respective commercial positions under this agreement prior to that 
change, event or circumstance.  

27.3 Disputes 

(a) If the parties are unable to agree upon any amendment proposed by a party in accordance with 
clause 27.2 within 28 days after commencing negotiations, either party may refer that dispute for 
resolution in accordance with clause 20. 

(b) In determining a dispute under this clause 27, the Expert must take into account (amongst other 
things) the following factors: 

(i) that the contents of this agreement must be fair and reasonable having regard to the 
commercial interests of the parties; 

(ii) that at all times, any Service provided under this agreement must be provided in accordance 
with good electricity industry practice, all Applicable Laws and the other requirements of this 
agreement; and 

(iii) that this agreement should be consistent with the prevailing practices and standards in the 
electricity industry at that time. 

28. TRUSTEE'S CAPACITY AND LIABILITY 

[Drafting note: To be updated depending on the Customer's corporate structure.] 

28.1 Limitation of liability 

Despite any other provision of this agreement: 

(a) the Trustee enters into this agreement in its capacity as trustee of the Trust and in no other capacity; 

(b) subject to clause 28.1(d), the recourse of the Customer or any other person to the Trustee in 
respect of any of the Trustee's obligations and liabilities under or in connection with this agreement 
is limited to the amount the Trustee actually receives in the exercise of its right of indemnity from 
the assets of the Trust; 

(c) subject to clause 28.1(d), if the Trustee does not receive all or any part of the money owing to it in 
connection with the Trustee not complying with any obligation or not paying any liability under or in 
connection with this agreement because the Trustee cannot obtain that money under the indemnity 
referred to in clause 28.1(b), the Customer cannot bring proceedings against the Trustee in its 
personal capacity to recover that money; and 

(d) clauses 28.1(b) and 28.1(c) do not apply to any obligation or liability of the Trustee under or in 
connection with this agreement to the extent that it is not complied with or paid because the 
Trustee's right to be indemnified from the Trust assets is reduced because of the Trustee's own 
fraud or breach of trust. 
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28.2 Contribution to liability 

An act or omission of the Trustee (including acts and omission that result in the Trustee not complying 
with any obligation or not paying any liability under or in connection with this agreement) does not 
constitute fraud or breach of trust by the Trustee for the purposes of this clause 28 to the extent to which 
that act or omission was caused or contributed to by any act or omission of the Customer. 

28.3 Trustee warranties 

The Trustee warrants to the Customer that, on the Execution Date: 

(a) the relevant Trust has been duly established; 

(b) it is the sole trustee of the relevant Trust; 

(c) it has been validly appointed as trustee of the relevant Trust and no action has been taken, or to 
its knowledge has been proposed, to remove it as trustee of the Trust; 

(d) it has power under the trust deed which establishes the relevant Trust to enter into this agreement 
and comply with its obligations under this agreement; 

(e) it has taken all necessary action to authorise the execution of this agreement and performance of 
its obligations under this agreement (including any authorisation required under the trust deed 
which establishes the relevant Trust); 

(f) it has a right to be indemnified out of the relevant Trust assets in respect of obligations incurred by 
it under this agreement except to the extent: 

(i) the Trustee has acted beyond power or improperly in relation to the relevant Trust; or 

(ii) as a result of the Trustee’s fraud or breach of trust; 

(g) no action has been taken, or to its knowledge has been proposed, to terminate the relevant Trust; 
and 

(h) entry into this agreement is a valid exercise of its powers under the trust deed which establishes 
the relevant Trust for the benefit of the beneficiaries of the relevant Trust. 

28.4 Trustee obligations 

(a) The Trustee must not, without the consent of the Customer, do anything which: 

(i) reduces the Trustee’s right of indemnity from the assets of the relevant Trust in respect of 
the Trustee’s obligations under this agreement; 

(ii) effects or facilitates the termination of the relevant Trust; or 

(iii) effects or facilitates the resettlement of the assets of the relevant Trust. 

(b) The Trustee must exercise its right of indemnity under the trust deed which establishes the relevant 
Trust to the assets of the relevant Trust in respect of liabilities it incurs to the Customer under this 
agreement. 

29. ANTI-BRIBERY AND CORRUPTION  

Despite any other provision of this agreement, the parties must not engage in, and must ensure that their 
Associates and Related Bodies Corporate in carrying out any part of the works, obligations or activities 
under this agreement do not engage in, any fraud, bribery or corruption. 

30. MODERN SLAVERY 

Each party must: 

(a) comply with the Modern Slavery Laws; 

(b) not engage in any Modern Slavery practices; 
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(c) take all steps reasonably necessary to ensure that its Related Bodies Corporate and 
Subcontractors do not engage in, and its supply chains do not involve, Modern Slavery practices; 

(d) provide all information as may be reasonably required by the other party to comply with its reporting 
obligations under the Modern Slavery Laws, including in relation to: 

(i) the party's structure, operations and supply chains; 

(ii) the risk of Modern Slavery practices in the party’s structure (including in respect of its Related 
Bodies Corporate) and supply chains; 

(iii) actions taken by the party to assess and address any Modern Slavery risks, including due 
diligence and remediation processes, and details of the effectiveness of such actions; 

(iv) policies, codes of conduct, training and procedures in relation to Modern Slavery; and 

(v) details of consultation with the party’s Related Bodies Corporate and Subcontractors; and 

(e) notify the other party as soon as possible after it becomes aware of any actual or potential breach 
of this clause 30, such notice setting out full details of the actual or potential breach.  
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Executed as an agreement on the Execution Date. 

Each attorney executing this agreements states that he or she has no notice of the revocation or suspension of 
his or her power of attorney.  

SIGNED for and on behalf of NSW Electricity Networks Operations Pty Limited (ACN 609 169 959)  
as trustee for NSW Electricity Networks Operations Trust (ABN 70 250 995 390) in accordance with 
section 126 of the Corporations Act 2001 (Cth) by its attorneys under power of attorney: 

   

Signature of Attorney  Signature of Attorney 

   

Name and position of Attorney   Name and position of Attorney 

   

Date  Date 
 

 

SIGNED for and on behalf of [Customer Name] (ABN [Customer ABN]) in accordance with section 127 of the 
Corporations Act 2001 (Cth): 

   

Signature of Director/Secretary  
(delete as applicable)  Signature of Director 

   

Name of Director/Secretary  Name of Director 

   

Date  Date 
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Schedule 1 – Description of the Customer's Facilities 

[Drafting note: Transgrid technical team to review and confirm for each project.] 
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Schedule 2 – Connection Work 

[Drafting note: Transgrid technical team to review and confirm on a project by project basis.] 

ITEM 1 – SCOPE OF WORKS 

1. Connection Assets 

[Insert] 

2. Upstream Works 

[Insert] 

3. Assumptions and Exclusions 

Each of the following will be an Excepted Risk:  

(a) where Transgrid has made an assumption set out in this Schedule 2, and that assumption proves 
to be incorrect or the circumstances that arise are different to that assumption; 

(b) Transgrid undertakes any work or scope where such work or scope is stated in this Schedule 2 to 
be excluded or is stated to be undertaken by the Customer; and 

(c) where Transgrid incurs a cost or expense on account of an item or event where in this Schedule 
2 states that no provision or allowance has been made for that item or event.  

The scope of works allows for the design, supply, construct, test and commission all plant as listed 
under this Item 1 and shown in the single line diagram in [reference to diagram]. 

2.2 Assumptions 

Transgrid's works have been assumed as follows: 

 Assumptions  
1   
2   

2.3 Exclusions 

The following exclusions are excluded from the Scope of Works under this agreement and will form part 
of the Customer's Work or, if undertaken by Transgrid, will be a variation to the Connection Work.  

 Exclusions  
1   
2   

[Drafting note: List of exclusions to include that all costs incurred by AEMO and any other network 
service provider(s) (if any) relating to the assessment of the Customer's connection application are 
excluded, will be payable by the Customer and will be invoiced by Transgrid separately under the Project 
Agreement.] 
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ITEM 2 – PRACTICAL COMPLETION PROCEDURES  
1. Practical Completion procedures 

(a) In this Item 2 of Schedule 2, "Acceptance Tests" means the tests that will be undertaken by 
Transgrid to demonstrate that Practical Completion has been achieved as described in the 
Acceptance Tests table (Table 1A) below. 

(b) Transgrid will commission the Connection Work and demonstrate that Practical Completion of the 
Connection Work has been achieved by carrying out the Acceptance Tests for Practical 
Completion to prove that all systems, sub-systems and components of the Connection Work 
operate in accordance with good electricity industry practice and the requirements of this 
agreement.   

(c) The Customer is required to have in place all AEMO approvals and registrations to allow 
Transgrid to complete the Acceptance Tests. 

(d) Transgrid must give the Customer at least 10 Business Days’ notice of the date on which 
Transgrid anticipates the relevant Acceptance Test will be conducted.  

(e) When Transgrid considers that Practical Completion of the Connection Work has been achieved, 
Transgrid will: 

(i) notify the Customer of the planned time for conducting the Acceptance Tests for Practical 
Completion;  

(ii) invite the Customer to witness the Acceptance Tests and inspect the Connection Assets; 
and 

(iii) following completion of the Acceptance Tests, provide the Customer with a copy of the 
Acceptance Tests documentation. 

(f) Following the successful completion of the Acceptance Tests for Practical Completion, within 
5 Business Days after receipt by the Customer of the Acceptance Test documentation, the 
Customer must confirm to Transgrid in writing whether, in its opinion (acting reasonably), 
Practical Completion of the Connection Work has been achieved. 

(g) If any Acceptance Test for Practical Completion is not successfully completed, Transgrid will 
perform any necessary corrective works and repeat the incomplete Acceptance Tests for 
Practical Completion as soon as possible.   

(h) An Acceptance Test for Practical Completion will only be taken to have been successfully 
completed if each party (acting reasonably) confirms that it has been successfully completed.   

(i) Any dispute between the parties under this Item 2 of Schedule 2 will be resolved in accordance 
with clause 20 of the agreement. 

(j) The Acceptance Tests will not include the joint commissioning tests referred to in clauses 7.10 
and 10.2 of this agreement (which joint commissioning tests are detailed in Table 1B below). 

Table 1A – Acceptance Tests 

Acceptance 
Tests 

Scope Transgrid 
Responsibility 

Customer Responsibility 

Acceptance Test 
1 

Revenue and Check Metering 
testing and commissioning for 
the XXkV/XXkV Substation. 

Yes No 

Acceptance Test 
2 

Communications channel 
establishment – outbound from 

Yes Ensure all relevant 
approvals, authorisations 
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Acceptance 
Tests 

Scope Transgrid 
Responsibility 

Customer Responsibility 

the XXkV/XXkV substation to 
Transgrid main communications 
network 

and registrations for which 
the Customer is 
responsible, including those 
from AEMO, are provided to 
Transgrid in accordance 
with the commissioning 
plan, which may be 
adjusted by Transgrid from 
time to time.  

Acceptance Test 
3 

SCADA commissioning between 
XXkV/XXkV substation and 
Transgrid SCADA master for 
data originating at the Transgrid 
substation  

Yes 

Acceptance Test 
4 

Service Voltage Test  Yes 

 

Table 1B – Joint Commissioning Tests 

Joint 
Commissioning  
Tests 

Scope Transgrid 
Responsibility 

Customer Responsibility 

Joint 
Commissioning 
Test 1 

 SCADA and 
communications 
commissioning 
between the 
Customer's 
Facilities and 
the XXkV 
substation 

Assistance as required 

Joint 
Commissioning 
Test 2 

Connection and commissioning 
of the outgoing XXkV feeders / 
XXkV bays 

Assistance as 
required 

Yes 
 
 
 Joint 

Commissioning 
Test 3 

  

Joint 
Commissioning 
Test 4 

  

ITEM 3 – PRECONDITIONS 
1. Authorisations 

(a) The Customer will be responsible for obtaining (on or before the Required Date for the 
satisfaction of this Precondition) all Authorisations which the Customer is required under 
Applicable Laws to obtain or hold before the performance of the Customer's Work can commence 
and be completed, and without limiting the foregoing the Customer will be responsible for: 

(i) obtaining all planning consents for the Customer's Work and the Connection Work 
(including any construction certificates or building occupancy certificates required for those 
works [, provided that such construction certificates and building occupancy certificates are 
not Preconditions for the purposes of clause 2 of this agreement]); 
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(ii) negotiating and obtaining all native title approvals, cultural heritage approvals and native 
vegetation approvals for the Customer's Work and the Connection Work;  

(iii) arranging for and paying the cost of all required monitoring under any approved plans for 
both the Customer's Work and the Connection Work; and  

(iv) identifying and satisfying all requirements of the Department of Climate Change, Energy, 
the Environment and Water and the Environment Protection and Biodiversity Conservation 
Act 1999 (Cth) (including, the development, submission and approval of a management 
plan by the Department of Climate Change, Energy, the Environment and Water). 

(b) Transgrid will be responsible for:  

(i) obtaining all Authorisations and permits in relation to the performance of the Services and 
the operation of the Transmission System after Practical Completion of the Connection 
Work; and 

(ii) any Authorisations which Transgrid is required under Applicable Laws to obtain or hold in 
relation to the design, procurement and construction of the Connection Work before the 
performance of the Connection Work can commence and be completed, 

other than those listed in paragraphs 1(a)(i) to 1(a)(iv) of this Item 3 of Schedule 2.  However the 
obtaining of the approvals for which Transgrid is responsible will not be a Precondition for the 
purposes of clause 2 of this agreement. 

(c) The Customer will be responsible for any Authorisations which Transgrid is required under 
Applicable Laws to obtain or hold in relation to the Connection Work which do not fall within the 
categories of paragraph 1(a) or 1(b) of this Item 3 of Schedule 2.  

(d) In this paragraph 1 of this Item 3 of Schedule 2: 

(i) a reference to "approval" by an Authority is a reference to unconditional approval by that 
Authority or to approval which is given subject to conditions which are acceptable to 
Transgrid and the Customer (each acting reasonably);  

(ii) an approval from an Authority will only be treated as: 

A. received (where the decision to grant the approval has been subject to judicial review 
or appeal) on the date on which any appeal is dismissed, struck out or withdrawn or all 
questions raised by any such review or appeal have been finally determined (other 
than the question of costs); or  

B. having been obtained and maintained if that Authorisation is still valid as at the date 
on which substantial work is commenced by Transgrid;  

(iii) any dispute concerning the acceptability of conditions referred to in paragraph 1(d)(ii) of 
this Item 3 of Schedule 2 will be determined in accordance with clause 20 of this 
agreement; and 

(iv) the Required Date for the satisfaction of the Precondition set out in paragraph 1(a) of 
this Item 3 of Schedule 2 is [insert date]. 

(e) The Customer must complete each Precondition set out in the table below by the specified 
Required Date or such later date as the parties agree in writing. 

Preconditions to Access to Site - Customer Responsibilities Required Date for 
Precondition  

[Drafting note: Preconditions to be confirmed on a project by 
project basis.] 
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2. Construction credit support  

(a) The Customer must on or before the Required Date (as may be extended under clause 2.1) for 
the satisfaction of this Precondition provide an undertaking or guarantee under clause 5.1 of this 
agreement to Transgrid in the sum of $[•].  

(b) The Required Date (as may be extended under clause 2.1) for the satisfaction of this 
Precondition is [10 Business Days] after the Commencement Date. 

3. Customer’s construction contract and financial close 

(a) The Customer must on or before the Required Date (as may be extended under clause 2.1) for 
the satisfaction of this Precondition provide evidence to Transgrid’s satisfaction (acting 
reasonably) that: 

(i) the Customer has entered into a binding contract with a reputable contractor to undertake 
the engineering, procurement and construction of the whole of the Customer’s Project and 
that all conditions precedent to the operation of that contract have been satisfied including 
(if applicable) a ‘notice to proceed’ has been issued by the Customer to the contractor 
counterparty requiring the contractor to undertake the works under that contract; and 

(ii) [Financial Close has been reached.]   

[Drafting note:  This may need to be updated depending on the approach to clause [1A..]  

(b) The Required Date (as may be extended under clause 2.1) for the satisfaction of this 
Precondition is [[*] months after the date on which a Notice to Proceed has been issued by the 
Customer to Transgrid in accordance with clause 1A.2(a)].   

[Drafting note:  This may need to be updated depending on the approach to clause [1A. (in particular, 
the timeframe for when the Notice to Proceed must be issued).] 

ITEM 4 – THE CUSTOMER'S INSURANCE DETAILS 
[Drafting note: Transgrid’s insurance team to review on a project by project basis.] 

Before commencing any Customer's Work, the Customer must effect the following insurance policies:  

1. Insurance of employees 

The Customer must enter into an insurance policy to insure against liability for death or injury to persons 
employed by the Customer including liability by statute and at common law (a "Workers Compensation 
Insurance Policy").  

The Workers Compensation Insurance Policy must be in accordance with the Workers Compensation 
Act 1987 (NSW) as amended. 

2. Property insurance 

The Customer must enter into an insurance policy covering any Customer's Work against loss or damage 
resulting from any cause under this agreement and things in storage off-site and in transit to the site (the 
"Works Policy"). 

The Works Policy must be maintained during the Term. 

The total insurance cover under the Works Policy must be for an amount not less than the reinstatement 
value of the Customer’s Works. 

3. Public liability Insurance 

Before any Connection Work on the Project commences, the Customer must effect an insurance policy 
for public liability insurance cover (a "Public Liability Policy"). The Public Insurance Policy must: 
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(a) provide cover on an occurrence basis against liability for personal injury and property damage 
including loss of use of property where such property is damaged; and 

(b) be for an amount in respect of any one occurrence not less than $[50 million]. 

4. Comprehensive motor vehicle insurance. 

The Customer must enter into an insurance policy covering damage to and arising from the Customer’s 
and its contractors' motor vehicles utilised in the construction of the Customer's Work and/or the 
Connection Work, as well as third party property damage arising from the Customer's contractors, for an 
overall minimum amount of $[20 million].   
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Schedule 3 – Construction program 

[Drafting note: Transgrid technical team to review and confirm on a project by project basis.] 

 

Item Milestone Event  Responsible Party Milestone Date 
(i.e. timing from the date the 
Customer and Transgrid 
execute both the Project 
Agreement and the 
Connection Agreement) 

1.  Customer provides 
Construction Credit Support  

  

2.  Date for Practical Completion 
of the Connection Work 
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Schedule 4 – The Land 

[Drafting note: Transgrid technical team to review and confirm on a project by project basis.] 

The proposed location of the Customer's Project is at [insert description], which is located on the Land defined 
below.  

1. Definition of "Land" 

For the purposes of the definition of "Land", the entirety of the [Project Area] described below is included 
and includes, if applicable, any Crown Lands, Public Roads or land owned or occupied by an Authority. 
In particular, the Land includes:  

• [insert description or lot references]; and  

• each of the Connection Site, Line Route and the site of any access tracks required for the purposes 
of the customer's project including as contemplated by clause 26.2(a).  

[Drafting note: Map to be inserted.] 

2. Definition of "Connection Site"  

For the purposes of the definition of the "Connection Site", the indicative location of that asset site in the 
Connection Site referred to on the map below. The Connection Site is indicative only based on the design 
parameters and investigations as at the date of this agreement. The Customer acknowledges that in the 
course of finalising the design of the asset site, the location of the Connection Site may change if required 
by Transgrid or MHC (acting reasonably). The parties acknowledge that the location of the Connection 
Site must be inclusive of a 20m buffer zone around the perimeter of the site, which must remain clear of 
vegetation for fire management. 

[Drafting note: Map to be inserted.] 

3. Definition of "Line Route" 

For the purposes of the definition of the "Line Route", the indicative location of that line route in the Line 
Route referred to on the map below. The Line Route is indicative only based on the design parameters 
and investigations as at the date of this agreement. The Customer acknowledges that in the course of 
finalising the design of the new [*]kV transmission line, the location of the Line Route may change if 
required by Transgrid or MHC (acting reasonably).  

[Drafting note: Map to be inserted.] 

4. [Definition of "Crown Land" 

[Drafting note: Map to be inserted.] 

5. Definition of "Public Road" 

[Drafting note: Map to be inserted.] 

6. Indicative location of access routes under clause 26.2 

[Drafting note: Map to be inserted. Both the 10m wide access track to the nearest public road and any 
other easements required to access the final Line Route or access track referred to in clause 26.2(a) 
should be indicatively depicted below.] 
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Schedule 5 – Parties contact details 

Transgrid 

Transgrid’s Representative 

Name:  

Address:  

Telephone:  

Email:  

Transgrid’s Senior Manager 

Name:  

Address:  

Telephone:  

Email:  

The Customer 

Customer’s Representative 

Name:  

Address:  

Telephone:  

Email:  

Customer’s Senior Manager 

Name:  

Address:  

Telephone:  

Email:  
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Schedule 6– Principal contractor appointment form  

PRINCIPAL CONTRACTOR APPOINTMENT  
1. [insert Associate’s name] has been nominated by Transgrid to be the principal contractor for all construction 

work forming part of the Connection Work that constitutes a construction project as defined under WHS 
Legislation located at [insert address] (“Construction Project”).   

2. Pursuant to clause 293 of the Work Health and Safety Regulation 2017 (NSW), the Customer engages and 
appoints [insert Associate’s name] as the principal contractor for the Construction Project.  

3. [insert Associate’s name] accepts the appointment as principal contractor. 
4. The Customer authorises [insert Associate’s name] to exercise such authority of the Customer as is 

necessary, including having management and control of the workplace as necessary, to enable [insert 
Associate’s name] to discharge its responsibilities as the principal contractor under WHS Legislation. 

5. Without limiting any other obligations imposed on [insert Associate’s name] under WHS Legislation, [insert 
Associate’s name] will comply with the duties of a principal contractor under WHS Legislation.  

6. [insert Associate’s name] will notify the Customer in writing as soon as possible if at any point in time it is 
not able to comply with the duties of a principal contractor. 

ACKNOWLEDGEMENT OF APPOINTMENT AS PRINCIPAL CONTRACTOR 
 

[insert Associate’s name] (“Appointee”)  [insert Customer’s name] (“Customer”) 

   

Signature of person authorised to sign  
on behalf of the Appointee:  Signature of person authorised to sign  

on behalf of the Customer 

   

Print name  Print name 

   

Date:  Date: 
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Attachment 1 – Consent Deed 

NSW Electricity Networks Operations Pty Limited as trustee for NSW Electricity Network Operations Trust 

[Insert Customer Name] 

[Insert Name of Security Trustee/Financier] 

Customer Consent Deed – [Insert Project Name] Connection Documents  
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This Deed is made on 

Parties 

1  NSW Electricity Networks Operations Pty Limited ACN 609 169 959 as trustee for NSW 
Electricity Networks Operations Trust ABN 70 250 995 390 of Level 1, 180 Thomas Street, 
Sydney NSW 2000 (Transgrid). 

2  [Insert name, ACN/ABN and address of Customer] (the Customer). 

3  [Insert name, ACN/ABN and address of Security Trustee] (the Security Trustee). 

Recitals 

A  Transgrid and the Customer are party to the Network Connection Agreement. 

B  Transgrid and the Customer are party to the Project Agreement.  

C  The Customer has granted a Security Interest in its rights under and interest in the Connection 
Documents in favour of the Security Trustee under the Security. 

It is agreed as follows. 

1 Definitions and Interpretation 

1.1 Definitions 

The following definitions apply unless the context requires otherwise. 

Assignment has the meaning given in the Connection Documents or, if not defined in any 
Connection Documents, means any assignment, novation, sale, disposal, taking over or other 
transfer of rights and/or obligations under the relevant Connection Document. 

Authorised Officer means 

(a) in respect of the Customer, any director or secretary, or any person from time to time 
nominated as an Authorised Officer by the Customer by a notice to the Security Trustee 
accompanied by certified copies of signatures of all new persons so appointed; and 

(b) in respect of the Security Trustee or Transgrid any person whose title or acting title 
includes the word Chief, Counsel, Executive, Head, Director, Manager or President or 
cognate expressions, or any secretary or director, or any lawyer acting for the Security 
Trustee or Transgrid.  

Business Day means any day other than a Saturday, Sunday or public holiday in New South 
Wales.  

Connection Document means: 

(a) the Network Connection Agreement; or 

(b) the Project Agreement. 
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Corporations Act means the Corporations Act 2001 (Cth).  

Default means: 

(a) any breach or event of default (howsoever defined in each Connection Document) by the 
Customer of any of its obligations under a Connection Document; or 

(b) any other event or circumstance, 

which, alone or with the lapse of time or notice or both, would entitle Transgrid to terminate, 
rescind or suspend the performance of its obligations under a Connection Document or treat it as 
repudiated. 

Enforcing Party means the Security Trustee or any receiver, receiver and manager, 
administrator, 'controller' (as defined in the Corporations Act), agent, attorney or any person 
having similar functions, appointed under the Security (including any person acquiring rights upon 
enforcement of the Security). 

Insolvency Event has the meaning given in the Connection Documents.  

Network Connection Agreement means the Network Connection Agreement – [Project Name] 
dated [*] between the Customer and Transgrid. 

Power means any right, discretion, power or remedy, whether express or implied. It includes 
accepting repudiation and granting waivers. 

PPSA means the Personal Property Securities Act 2009 (Cth). 

Project Agreement means the Project Agreement – [Project Name] dated [*] between the 
Customer and Transgrid. 

Security means any present or future Security Interest granted by the Customer in its rights 
under and interest in the Connection Documents by deed dated [*] between the Customer and 
the Security Trustee. 

Security Interest means any mortgage, pledge, lien or charge or any security interest, including 
any "security interest" as defined in sections 12(1) or (2) of the PPSA, or preferential interest or 
arrangement of any kind. It includes: 

(a) anything which gives a creditor priority to other creditors with respect to any asset; and 

(b) retention of title (other than in the ordinary course of day-to-day trading) and a deposit of 
money by way of security. 

It does not include an interest of the kind referred to in section 12(3) of the PPSA if the 
transaction concerned does not, in substance, secure payment or performance of an obligation. 

Transgrid Trust means the NSW Electricity Networks Operations Trust ABN 70 250 995 390. 

Transgrid Trustee means the trustee of the Transgrid Trust. 

1.2 Interpretation 

(a) Headings are for convenience only and do not affect interpretation. 

(b) The meaning of terms is not limited by specific examples introduced by including, or for 
example, or similar expressions. 

(c) Nothing in this Deed is to be interpreted against a party on the ground that the party put it 
forward. 

(d) The following rules apply unless the context requires otherwise. 



Customer Consent Deed – [Insert Project Name] Connection  

 

  

 page 3 
 Sensitive 

(i)  The singular includes the plural and the converse. 

(ii)  A gender includes all genders. 

(iii)  Where a word or phrase is defined, its other grammatical forms have a 
corresponding meaning. 

(iv)  A reference to a person, corporation, trust, partnership, unincorporated body or 
other entity includes any of them. 

(v)  A reference to a clause or schedule is a reference to a clause of, or schedule to, 
this Deed. 

(vi)  A reference to a party to this Deed or another agreement or document includes 
the party's successors and permitted substitutes or assigns. 

(vii)  A reference to legislation or to a provision of legislation includes a modification or 
re-enactment of it, a legislative provision substituted for it and a regulation, 
statutory instrument, code or other thing issued under it. 

(viii)  A reference to writing includes a facsimile transmission, electronic transmission 
and any means of reproducing words in a tangible and permanently visible form. 

(ix)  A reference to conduct includes an omission, statement or undertaking, whether 
or not in writing. 

(x) All references to time are to Sydney time. 

1.3 Document or agreement 

A reference to: 

(a) an agreement includes a guarantee, undertaking, deed, agreement or legally 
enforceable arrangement whether or not in writing; and 

(b) a document includes an agreement (as so defined) in writing or a certificate, notice, 
instrument or document. 

A reference to a specific agreement or document includes it as amended, novated, supplemented 
or replaced from time to time, except to the extent prohibited by this Deed. 

1.4 Inconsistency 

To the extent that there is an inconsistency between this Deed and a Connection Document, this 
Deed prevails to the extent of the inconsistency. 

1.5 Business Day 

If the day on which any act, matter or thing is to be done under or pursuant to this Deed is not a 
Business Day, the act, matter or thing must be done on or by the next Business Day. 

1.6 Effectiveness 
This Deed does not come into force or effect until the Project Agreement has been executed and 
all conditions precedent to its effectiveness have been satisfied.  

1.7 Capacity of Transgrid 

Despite any other provision of this Deed: 
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(a) the Transgrid Trustee enters into this Deed in its capacity as trustee of the Transgrid 
Trust and in no other capacity; 

(b) subject to clause 1.4(d), the recourse of the Customer or any other person to the 
Transgrid Trustee in respect of any of the Transgrid Trustee's obligations and liabilities 
under or in connection with this Deed is limited to the amount the Transgrid Trustee 
actually receives in the exercise of its right of indemnity from the assets of the Transgrid 
Trust; 

(c) subject to clause 1.4(d), if the Transgrid Trustee does not receive all or any part of the 
money owing to it in connection with the Transgrid Trustee not complying with any 
obligation or not paying any liability under or in connection with this Deed because the 
Transgrid Trustee cannot obtain that money under the indemnity referred to in 
clause 1.4(b), the Customer cannot bring proceedings against the Transgrid Trustee in its 
personal capacity to recover that money; and 

(d) clauses 1.4(b) and 1.4(c) do not apply to any obligation or liability of the Transgrid 
Trustee under or in connection with this Deed to the extent that it is not complied with or 
paid because the Transgrid Trustee's right to be indemnified from the Transgrid Trust 
assets is reduced because of the Transgrid Trustee's own fraud or breach of trust. 

1.8 Capacity of Security Trustee 

[Insert the Security Trustee limitation of liability clause] 

2 Consent and Acknowledgment 

2.1 By Transgrid 

(a) Transgrid consents to the creation and existence of the Security and acknowledges that: 

(i) (notice) this Deed constitutes notice to it of the Security; 

(ii) (no default) each of the following will not of itself breach, contravene or 
constitute a default under the Connection Documents or entitle Transgrid to 
exercise any right or power under a Connection Document, including the right to 
terminate, rescind or accept repudiation of, or suspend performance of its 
obligations under the Connection Documents:  

(A) the creation or the existence of the Security;  

(B) the exercise of any Powers under the Security (including by any 
Enforcing Party) in connection with the Security; or 

(C) the entry into this Deed by the Customer.  

(iii) (enforcement) at any time after commencement of enforcement of the Security: 

(A) subject to the terms of this deed, it must continue to duly and punctually 
perform and observe its duties and obligations and may exercise its rights 
under the Connection Documents to which it is a party in accordance with 
the terms of the Connection Documents; 

(B)  an Enforcing Party may, but is not obliged to, exercise all or any of the 
Powers, and perform all or any of the obligations, of the Customer under 
the Connection Documents as if it were the Customer to the exclusion of 
the Customer; and 
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(iv) (not liable) without limiting the liabilities of the Customer (which continues to be 
responsible for the performance of its obligations under the Connection 
Documents), no Enforcing Party will be liable, or taken to have assumed liability 
or any obligation, for any liability of the Customer under the Connection 
Documents by reason only of its entry into this Deed, the Security or the exercise 
in accordance with this Deed or the Security of any of the Customer's Powers 
under this Deed and the Connection Documents or of any of the Security 
Trustee's rights or Powers under this Deed or any Security. 

(b) Transgrid agrees that an Enforcing Party may, in the exercise of its Powers under the 
Security, make an Assignment of the Customer’s rights and/or obligations under the 
Connection Documents, provided that such Assignment is in accordance with the 
requirements of the Network Connection Agreement. No such Assignment will 
contravene the Connection Documents or constitute a Default or entitle Transgrid to 
exercise any Power, including a right of termination, under the Connection Documents. 
Where an Enforcing Party proposes to make such an Assignment in accordance with this 
clause, Transgrid must do all such things as may reasonably be required by the Enforcing 
Party to give effect to such Assignment.  

2.2 By the Customer 

The Customer is bound by, and shall co-operate in the implementation of, this Deed. It 
acknowledges that this Deed is only intended to benefit the Security Trustee and Transgrid. 

3 Default 

3.1 Notification 

Transgrid undertakes to the Security Trustee to give to the Security Trustee a copy of any: 

(a) Termination Notice or notice of Default issued by Transgrid to the Customer; and 

(b) material notice or other material documents consequent upon the occurrence of any 
event contemplated in clause 3.1(a), 

promptly (and in any event within 3 Business Days) after it gives such notice to the Customer (as 
applicable) under the Connection Documents to which it is a party and must provide the Security 
Trustee with full details of the Default including the nature of the Default, any action which it 
considers appropriate to remedy the Default or the amount necessary to compensate it for the 
Default, and any other information which the Security Trustee reasonably requires in relation to 
the Default and the Customer hereby consent to such disclosure. 

3.2 Security Trustee's cure rights 

On becoming aware of any Default an Enforcing Party may take steps to remedy, or procure the 
remedy of, that Default or (where relevant) prevent the occurrence of any Default. 

3.3 Enforcement by Transgrid 
Despite anything in a Connection Document, Transgrid may not: 

(a) terminate a Connection Document as a result of a Default; or 

(b) otherwise rescind, repudiate or suspend the performance of its obligations under the 
Connection Documents (other than a right to suspend in accordance with clause [9.1(c)] 
of the Network Connection Agreement) as a result of a Default,   
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unless: 

(c) Transgrid has provided the Security Trustee with a copy of the relevant Termination 
Notice (in the case of a termination) or notice of Default; and 

(d) one of the following applies: 

(i)  if the Default is not an Insolvency Event and is capable of remedy, that Default 
has not been remedied within: 

(A) in the case of a financial Default, 10 Business Days; and 

(B) in the case of a Default other than a financial Default, 20 Business Days, 

in each case from the later of:  

(C) the expiry of any applicable cure period under the Connection Documents 
(or any longer period agreed by Transgrid); and  

(D) the date of receipt of the Termination Notice or notice of Default by the 
Security Trustee; 

(ii) if the Default is not an Insolvency Event and is not capable of remedy, either the 
effects of the Default on Transgrid have not been overcome to the satisfaction of 
Transgrid or the Enforcing Party fails to reach agreement with Transgrid (acting 
reasonably) for the payment of compensation in respect of the Default within 20 
Business Days or such longer period agreed by Transgrid (acting reasonably) of 
the later of: 

(A) the expiry of any applicable cure period under the Transgrid Connection 
Documents (or any longer period agreed by Transgrid); and 

(B) the date of receipt of the relevant Termination Notice or notice of Default 
by the Security Trustee, 

or having agreed such compensation with Transgrid, fails to pay such 
compensation within 10 Business Days of the time agreed under such 
agreement.  

For the purposes of determining whether Transgrid is acting reasonably under 
this clause it is acknowledged that monetary compensation may not be sufficient 
where risk of damage to or instability of Transgrid’s network subsists or would 
reasonably be likely to occur; 

(iii)  if the Default is an Insolvency Event, an Enforcing Party has not entered into 
possession of the Customer’s rights and performed and continues to perform the 
Customer’s obligations under the Connection Documents, within 10 Business 
Days of the later of:  

(A) the occurrence of the Insolvency Event; and  

(B) the date of receipt of the Termination Notice or notice of Default by the 
Security Trustee; or 

(iv)  the Security Trustee notifies Transgrid that it elects not to take any steps to 
remedy the Default. 
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For the avoidance of doubt, this Deed in no way limits Transgrid's ability to draw on any credit 
support provided to Transgrid in relation to a Connection Document, subject to the terms of the 
Connection Documents. 

3.4 No obligation to remedy 

(a) At the reasonable request of an Enforcing Party, Transgrid must provide information as to 
any steps it considers appropriate to remedy a Default. 

(b) It is acknowledged that, on enforcement of any Security, any Enforcing Party or other 
person acting on its behalf may remedy any Default under a Connection Document but 
that nothing in this Deed or otherwise obliges an Enforcing Party to remedy any such 
Default. 

(c) An Enforcing Party’s cure rights in this clause are in addition to the Customer’s cure 
rights under the Connection Documents. 

3.5 Remedy effective 

Transgrid acknowledges and agrees that any remedy of a Default or performance of any of the 
Customer’s obligations under and in accordance with a Connection Document effected by an 
Enforcing Party will be effective as between the Customer and Transgrid (as applicable) to satisfy 
and discharge the relevant obligation of the Customer to cure the Default, as applicable, to the 
same extent as if it had been done or effected by the Customer. 

3.6 Appointment and rights of Enforcing Party 

(a) Without limiting the rights of the Security Trustee under any Security, following an event 
that renders a Security enforceable, but subject to this Deed: 

(i) the Security Trustee may appoint an Enforcing Party to exercise any or all of the 
Customer’s rights or perform some or all of the Customer’s obligations under a 
Connection Document; and 

(ii) the Security Trustee or any Enforcing Party may make an Assignment in 
accordance with clause 2.1(b). 

(b) If the Security Trustee has enforced or exercised any of its rights, powers or remedies 
under any Security (including by appointing an Enforcing Party, exercising its power of 
sale or commencing proceedings to foreclose), then the Security Trustee must notify 
Transgrid promptly after it has enforced or exercised its rights, powers or remedies. 
Where the Security Trustee chooses no longer to exercise its rights, powers or remedies 
under any Security, it must notify Transgrid and the Customer to that effect. 

4 Representations and warranties  
Transgrid represents and warrants that: 

(a) (status) it is a corporation validly existing under the laws of the place of its incorporation; 

(b) (corporate power) it has the corporate power to enter into and perform its obligations 
under this Deed and the Connection Documents; 

(c) (authorisations) it has taken all necessary corporate action to authorise entry into and 
performance of this Deed and the Connection Documents; 

(d) (documents binding) this Deed and the Connection Documents are valid and binding 
obligations enforceable in accordance with their respective terms;  
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(e) (transactions permitted) the execution and performance by it of this Deed and the 
Connection Documents will not breach or result in a contravention of: 

(i) any law or regulation binding on it; or 

(ii) its constitution or other constituent documents; 

(f) (no reliance) it has not entered into the Connection Documents or this Deed in reliance 
on, or as a result of, any statement or conduct of any kind by or on behalf of the Security 
Trustee or any of its respective related bodies corporate, except as expressly set out in 
this Deed; 

(g) (no default or breach) it is not in default or breach under this Deed or the Connection 
Documents; and 

(h) (no notice) it has not received notice of any Security Interest over the rights of the 
Customer under the Connection Documents, other than the Security.  

5 Refinancing 
Transgrid agrees and acknowledges that: 

(a) financing secured under the Security may be refinanced in whole or in part from time to 
time; and 

(b) as soon as reasonably possible following receipt of notice from the Customer in relation 
to such refinancing, it shall enter into a new deed on substantially the same terms as this 
Deed, or agree a novation of this Deed, if and to the extent necessary to confer benefits 
and obligations on incoming financiers (or any security trustee, collateral agent or similar 
acting on their behalf) equivalent to the benefits and obligations under this Deed. 

6 Further security 

Any further security or assurance from the Customer or under the Security in favour of an 
Enforcing Party will be taken to be part of the Security and be governed by this Deed. 

7 Severability of Provisions 
Any provision of this Deed or the exercise of any Power for the purpose of this Deed which is 
prohibited or unenforceable in any jurisdiction is ineffective as to that jurisdiction to the extent of 
the prohibition or unenforceability. This does not invalidate or affect the validity or enforceability of 
the remaining provisions of this Deed nor the validity or enforceability of that provision in any 
other jurisdiction. 

8 Notices 
All notices, requests, demands, consents, approvals, agreements or other communications to or 
by a party to this Deed: 

(a) must be in writing signed by an Authorised Officer of the sender (or in the case of an 
email message, sent from the email address of an Authorised Officer of the sender); and 

(b) will be conclusively taken to be given or made when delivered, received or left at the 
address, email address or fax number of the recipient shown in the Schedule or to any 
other address, or fax number or email address which it may have notified the sender but, 
if delivery or receipt is on a day on which business is not generally carried on in the place 
to which the communication is sent or is later than 4pm (local time), it will be conclusively 
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taken to have been received at the commencement of business on the next day on which 
business is generally carried on in that place. 

9 Entire Agreement 
This Deed contains the entire agreement of the parties with respect to its subject matter. It sets 
out the only conduct relied on by the parties and supersedes all earlier conduct by the parties with 
respect to its subject matter.  

10 Amendment 
This Deed may be amended only by another deed executed by the parties in writing. 

11 No Waiver 
No failure to exercise and no delay in exercising any right, power or remedy under this Deed will 
operate as a waiver, nor will any single or partial exercise of any right, power or remedy preclude 
any other or further exercise of that or any other right, power or remedy. 

12 Assignment by Transgrid 
Transgrid may not deal with, sell, assign, transfer, novate or otherwise dispose of, or create or 
allow to exist any Security Interest over, any of its rights or obligations under the Connection 
Documents unless: 

(a) it is permitted or not prohibited in accordance with that Connection Document; and 

(b) any applicable assignee or transferee accedes to become a party for the purposes of this 
Deed or agrees to enter into a new tripartite agreement (in addition to this Deed) on 
substantially the same terms as this Deed (or as otherwise agreed in writing by the 
Security Trustee). 

13 Assignment by the Security Trustee 
(a) The Security Trustee may assign its rights and/or novate or otherwise transfer its 

interests under this Deed to any replacement security trustee under the Security provided 
that the replacement security trustee is a reputable bank, financial institution, or 
professional security trustee company. Each of Transgrid and the Customer agrees and 
acknowledges that it will enter into a novation deed (in a form acceptable to the Security 
Trustee and any replacement security trustee, and in a form acceptable to Transgrid) and 
any other documentation reasonably required to give effect to the assignment or novation 
with the replacement security trustee. 

(b) In exercise of its Powers under the Security an Enforcing Party may make an Assignment 
in accordance with clause 2.1(b). In the event of any such Assignment, Transgrid agrees 
to enter into a document equivalent to this Deed with the parties to this Deed (other than 
the Customer) and the assignee or transferee of the Customer’s rights and obligations 
under the Connection Documents.  

14 Duty and Costs 
The Customer shall reimburse each other party for its costs (including legal fees on a full 
indemnity basis) arising out of the preparation and execution of this Deed and shall bear any duty 
(including stamp duty and any fines and penalties) chargeable on this Deed and on any 
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instruments executed under this Deed. The Customer shall indemnify each other party on 
demand against any liability for that duty. 

15 Termination 
This Deed will continue in full force and effect until the date that the Security Trustee notifies 
Transgrid in writing that the Security Interest has been released (without any prejudice to any 
rights which accrued prior to the expiration of the term). The Security Trustee will notify each of 
Transgrid in writing when the Security Interest has been released. 

16 Governing Law and Jurisdiction 
This Deed is governed by the laws of New South Wales and of the Commonwealth of Australia 
applying there. To the extent permitted by law, so are all related matters, including any 
non-contractual matters. The Customer irrevocably accepts the non-exclusive jurisdiction of 
courts with jurisdiction there, and waives any right to object to the venue on any ground. 

17 Counterparts 
This Deed may be executed in any number of counterparts, each executed by one or more 
parties. A party may do this by executing and electronically transmitting a copy to one or more 
others or their representative. 

18 Electronic execution  
A party may sign this Deed electronically, and bind itself accordingly. This will satisfy any 
statutory or other requirements for this Deed to be in writing and signed by that party. In addition, 
the intention is to print it out after all parties that are signing electronically have done so, so that 
any such print-out will also be an executed original counterpart of this Deed. Each signatory 
confirms that their respective signature appearing in this Deed, including any such print-out 
(irrespective of which party printed it), is their personal signature authenticating it. 

19 Confidentiality 
(a) Subject to clause 19(b), the Security Trustee and any Enforcing Party must hold 

confidential and not disclose any documents, records, or information the subject of 
confidentiality obligations under the Connection Documents in any manner that 
contravenes the confidentiality obligations under such Connection Documents, without 
the prior written consent of Transgrid. 

(b) The Customer may discuss with, or disclose to, the Security Trustee, any beneficiary of 
the Security Trustee, any existing or prospective bona fide financiers for which the 
Security Trustee is or would be acting as security trustee or any Enforcing Party (in each 
case, including their respective officers, employees and advisers), documents, records, or 
information the subject of confidentiality obligations under the Connection Documents 
provided that such parties are bound by equivalent obligations of confidentiality as 
described in this clause 19(a). 

(c) Each of Transgrid and the Customer acknowledge and agree that any disclosure to the 
Security Trustee which is permitted by the terms of this Deed will not contravene the 
confidentiality obligations under the Connection Documents (or any other relevant 
agreement between the parties). 
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Schedule 

Notice Details 

Transgrid  

Transgrid 

Address: Level 1, 180 Thomas Street, Sydney NSW 2000 

Email:  [*] 

Attention: Contracts Manager  

Customer 

[Insert Customer name]  

Address: [*] 

Email:  [*] 

Attention: [*] 

Security Trustee 

[Insert name of Security Trustee] 

Address: [*] 

Email:  [*] 

Attention: [*] 
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Each attorney executing this Deed states that he or she has no notice of the revocation or suspension 
of his or her power of attorney. 

 

Executed and delivered as a Deed 

 

CUSTOMER 

 

Executed as a deed in accordance with 
section 127 of the Corporations Act 2001 
(Cth) by [insert Customer name and 
ABN/ACN]: 

 

 

Director Signature  Director/Secretary Signature 

 

 

 

Print Name Print Name 
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TRANSGRID 

 

Executed as a deed by NSW Electricity 
Networks Operations Pty Limited as 
trustee for NSW Electricity Network 
Operations Trust in accordance with 
section 126 of the Corporations Act 2001 
(Cth) by its attorneys under power of 
attorney: 

 
 

Attorney Signature  Attorney Signature 

 

 

 

Name of Attorney 

 
 

Name of Attorney 

Date:  Date: 

 

 



Customer Consent Deed – [Insert Project Name] Connection  

 

  

 page 14 
 Sensitive 

 
SECURITY TRUSTEE 

[insert preferred Security Trustee 
signature block or use the below]  

Signed Sealed and Delivered for 
[insert name of Security Trustee] by its 
attorney under power of attorney in the 
presence of: 

 

 

Signature of Witness 
 

 

 

 

Signature of Attorney  

  

Name of Witness 

 
 

Name of Attorney 



 

Commercial in confidence 
Project Agreement (Load) [Title] 
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